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1. Introduction 
 
 
Post Fukushima National Action Plan (NAcP) on Strengthening Nuclear Safety of Nuclear 
Facilities in the Czech Republic follows the National Report on „Stress Tests“ of Dukovany 
NPP and Temelín NPP, Czech Republic [1], prepared under the initiative of the European 
Commission in response to the Fukushima nuclear power plant accident. 
 
In accordance with the specifications elaborated by a group of European Nuclear Regulators 
ENSREG the national stress tests report analysed in detail the safety aspects of Dukovany and 
Temelin NPPs in terms of extreme external conditions, particularly their robustness against 
beyond design basis earthquakes, floods and extreme weather conditions leading to loss of 
ultimate heat sink, complete loss of electrical power (black out) or a combination thereof. The 
aim of the stress tests was to assess the resistance of existing nuclear power plants to these 
extreme loads, to assess time reserves to cliff edge moments of irreversible damage of the 
reactor core and to propose measures to strengthen their overall robustness in similar extreme 
situations. 
 
National stress tests report has resulted in the conclusion that the design basis, which was 
used in the design of both nuclear power plants is in accordance with the valid nuclear 
legislation of the Czech Republic and that they both have sufficient reserves to the analyzed 
very unlikely extreme events. Detailed analyses of the behaviour of nuclear power plants in 
these extreme conditions allowed to propose a number of specific technical and administrative 
measures to further enhance their robustness and delaying the onset of irreversible damage of  
the nuclear fuel and barriers preventing release of fission products into the plant and then into 
the environment. 
 
National Report of the Czech Republic along with national reports of other countries were 
subject to a detailed assessment by an independent group of international experts, initially in 
topically oriented peer review organized by the European Commission and the ENSREG in 
February  2012 in Luxembourg. The results of this topical peer review were summarized in 
two forms: first in a summary report generalizing conclusions and recommendations based on 
all national reports [2], secondly, in national evaluation peer review reports, which were a 
basis for subsequent evaluation missions (so-called "country visits") associated with visit of a 
selected nuclear power plant. In the case of the Czech Republic it was the Dukovany NPP. 
Conclusions of this evaluation were summarized in the final "Peer Review Country Report” 
[3], containing in addition to the general summary evaluation a list of recommendations for 
further improvement of nuclear safety in the Czech Republic, both of general nature and 
specific for Dukovany and Temelín NPPs. This assessment by independent international 
experts confirmed the general conclusions of the National Report on the compliance of design 
bases of the Czech nuclear power plants with applicable national laws and international 
practices. Final review of stress tests of the Czech NPPs by ENSREG group ended with a visit 
to the Temelín NPP in September 2012, the conclusions of which were summarized in the 
report [4]. 
 
National stress tests report of the Czech nuclear power plants was in a condensed form [5] 
also presented to the Second Extraordinary Meeting of the Parties to the Convention on 
Nuclear Safety, which took place on 27 - 31 August 2012 at the International Atomic Energy 
Agency (IAEA). Conclusions of this meeting, summarized in a document [6] became, like the 
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conclusions of the evaluation of stress tests carried out within the group ENSREG, a source of 
ideas for further increasing the level of nuclear safety of Contracting Parties to the 
Convention, including the Czech Republic. 
 
Recommendations from the review processes within the ENSREG Group and the 
Extraordinary meeting of the Contracting Parties to the Convention on Nuclear Safety, along 
with opportunities to enhance robustness of Dukovany and Temelín NPPs identified in the 
National Stress Tests Report form a set of measures, which represent the basis of the present 
National Action Plan (NAcP) on Strengthening Nuclear Safety of Nuclear Facilities in the 
Czech Republic 
 
National Action Plan on Strengthening Nuclear Safety of Nuclear Facilities in the Czech 
Republic contains a compilation of all the major conclusions and recommendations contained 
in the National Stress Tests Report on nuclear power plants of the Czech Republic [1], reports 
from the peer review process by the ENSREG group [2,3,4], including the Final Summary 
Report of the 2nd Extraordinary Meeting of the Contracting Parties to the Convention on 
Nuclear safety [6]. The National Action Plan is structured, in accordance with the structure 
suggested by ENSREG [7], into four parts. Part I is devoted to the issues of external hazards 
(earthquakes, floods, extreme weather conditions), the loss of ultimate heat sink and complete 
loss of electrical power, eventually their combination. Part II deals with the national 
organization, the organization of emergency preparedness and emergency response, and 
international cooperation, as were evaluated at an extraordinary meeting of the Convention on 
Nuclear Safety. Part III is devoted to the crosscutting issues. The focus of the Action Plan - 
Part IV - contains the list of measures aimed in implementing all the recommendations 
contained in parts I - III. The set of these measures is the sum of corrective actions identified 
in the Periodic safety review of  Dukovany NPP and Temelín NPP after 20, respectively 10 
years of operation, safety findings by the IAEA missions, findings identified within the 
project LTO EDU and last but not least, the findings identified in the stress tests after the 
Fukushima nuclear power plant disaster. 
 
Proposed measures relating to Dukovany NPP and Temelín NPP will be implemented by the 
licensee ČEZ, a. s. Measures of general nature, such as the amendment of the nuclear 
legislation, off-site emergency preparedness, international cooperation, etc. will be 
implemented by the state administration, especially SÚJB and other ministries. 
 
National Action Plan on Strengthening Nuclear Safety of Nuclear Facilities in the Czech 
Republic is a living document which will be regularly reviewed and based on new knowledge 
continuously updated. 
 

1.1 NAcP revision history 

1.1.1 Revision 0 of NAcP 
Revision 0 of the NAcP was prepared on the basis of the ENSREG specifications in 
December 2012. 

1.1.2 Revision 1 of NAcP  
Revision 1 of the NAcP was prepared to comply with the outcome of the ENSREG workshop 
to NAcP in April 2013 in Brussels and the results of the SÚJB assessments from the date of 
issue of NAcP in December 2012. 
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The main changes included in the revision 1 of NAcP: 
- links between recommendations and actions have been refined, 
- several actions have been added in consequence of SÚJB decision, 
- status of the actions has been updated. 

1.1.3 Revision 2 of NAcP 
Revision 2 of the NAcP has been prepared on the basis of the ENSREG documents (see 
references [8], [9] and [10]) in order to supplement the information requested for the 
ENSREG National Action Plan Workshop held in April 2015. 

a) Response to the findings contained in the report of the first ENSREG NAcP workshop 
held in Brussels in 2013 (reference [10]). 

Based on the evaluation of reference [10], we concluded that the general 
findings set out in Part 3 of reference [10], which are practicable in the Czech 
Republic, are already reflected in previous revisions of the NAcP. Based on the 
findings set out in Part 3 of reference [10] Revision 1 of the NAcP has been 
developed, in which links between parts I - III of the NAcP summarizing the 
results of stress tests and Part IV of the NAcP containing the relevant action 
were clearly shown. 

 
b) The process of implementation of the action included in NAcP  

Status of implementation of individual actions has been updated in the 
Revision 2 of NAcP - see Part IV of the NAcP. Actions are being implemented 
as scheduled. 

 
c) Main changes in the NAcP since the ENSREG workshop held in April 2013 

• Additional measures: 
Actions 77-84, which emerged from a detailed analysis of ENSREG 
documents made in the period from May to September 2013, have been 
added to the NAcP Revision 1. Thereafter were found no reasons to 
supplement other additional actions. 

• Measures removed or modified: 
No actions were removed. Based on the results of the Action 49 the 
completion time of the Action 50 was set. 
The results of analyzes carried out under the Action 49 have shown that an 
effective strategy for stabilizing the corium and maintaining long-term 
containment integrity is spilling corium leaked from the reactor pressure 
vessel and its flooding by coolant, thus ex-vessel cooling of the corium 
(ExVC). Under Action 49 the schedule of implementation steps of ExVC 
was developed. The schedule was discussed with SÚJB. 
Under the Action 49 it was analytically demonstrated that long-term control 
of pressure in the containment is possible by way of heat removal (using 
design, diverse or alternative systems). As part of the Action 50 the 
strategy for containment heat removal will be developed and then 
implemented into SAMGs.  
Within the Action 50 specific technical solutions will be designed and the 
method of implementation of measures for ExVC will be elaborated. This 
will also include establishing a strategy for containment flooding and heat 
removal from the containment using design, diverse and alternative 
measures. Further measures to spill corium, to protect concrete of the floor 
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and walls in the spilling area (refractory lining) and to define the melt pool 
will be implemented. The new strategies will be implemented into SAMG. 
Since the IVR strategy is preferable in terms of severe accident 
management the study of effectiveness and applicability of the IVR 
strategy will continue in parallel. 
 

• Changes in the schedule 
Although the schedule was and still is ambitious (its fulfillment is stated in 
reference [10] as one of the challenges), it has not been modified and it is 
met. 

 
d) Technical basis leading to the main changes identified in the NAcP  

The reason for the changes in Revision 1 of the NAcP and addition of the 
Actions 77-84 was a detailed analysis of ENSREG documents conducted in 
the period from May to September 2013, which resulted in the finding that 
some of the inputs were not given an adequate action in Revision 0 of the 
NAcP. 

 
e) Relevant outcomes of studies and analyzes identified in the NAcP, and completed 

since the 2013 ENSREG workshop 
Analysis of the ExVC strategy: 

Results of the experimental programs OECD/NEA MCCI and MCCI2 were 
used for the analysis of ExVC. The experimental verification, especially the 
test CCI-7 (which is relevant for ETE in terms of concrete composition), 
showed that flooding the melt from above cannot stop concrete ablation in 
case of siliceous concrete. The development of the strategy was focused on 
prevention of corium-concrete interaction.  
An analytical verification has shown that the refractory lining of the 
spilling area is able to delay an attack on concrete for a long enough. The 
verification analysis with a refractory lining have demonstrated that there is 
no attack on concrete in case of immediate flooding and additional analysis 
with delayed flooding (after 1 hour) have proved that there is no 
penetration of corium through the refractory lining. The proposed strategy 
is effective in terms of maintaining containment integrity. Refractory 
material choice and its experimental verification and design of lining 
remain outstanding issues. 

 
 
Analysis of IVR strategy: 
Safe heat removal (i.e. not exceeding the critical heat flux (CHF)) from the surface 
of the reactor pressure vessel cannot be secured with the original design of the 
reactor cavity. Calculations have shown that under specific conditions sufficient 
heat removal from the reactor pressure vessel can be ensured to maintain its 
integrity. To do so, it is necessary to design a suitable configuration of the reactor 
cavity (size of deflector, removing steam from the cavity and coolant injection). 
For application of IVR strategy basic analytical research must be completed, large-
scale experiments must be conducted to quantify the margin to boiling crisis and 
implementation of complex design modifications on the surface of the reactor 
pressure vessel, in the reactor cavity and inside the containment must be developed 
and designed. Because the IVR could be due to the current state of knowledge 
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implemented in the long term (10+ years), the possibility of cooling the melt 
outside the reactor pressure vessel (ExVC) was also studied. 
 
Risk of containment overpressurization: 
Analysis has shown that pressure in containment increases faster after corium 
flooding because all the heat is removed into the water. Heat removal from the 
containment atmosphere by means of spraying (providing heat removal) is 
sufficient to maintain the safe pressure in the containment. The necessity of 
installing a filtered venting to ensure long-term integrity of the containment due to 
the release of non-condensable gases generated during ExVC has not been 
confirmed. 
 
 

  
 

spraying      venting 
 
 

f) Good practices and challenges identified during implementation of NAcP 
The ambitious schedule of actions implementation, which is met, is both 
a challenge and a good practice. 
SÚJB is monitoring status of individual actions in detail. Results of analyzes are 
regularly discussed between the regulator and the operator and implementation of 
actions at both NPPs is verified within inspections carried out by SONS inspectors. 
This procedure, as well as the fulfillment of the ambitious schedule, is both a 
challenge and a good practice. There are no major uncertainties in the results of 
analyzes carried out either in the state of implementation of individual actions. 
Nevertheless, it is necessary to put more effort into implementation progress of 
actions and the quality of their outputs both on the part SÚJB, and on the part of 
the operator. 
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2. European level recommendations 
 

No. Recommendations  Activity 
Action No. 

 Recommendations from ENSREG ”Compilation of recommendations and suggestions”  
1 The peer review Board recommends that WENRA, involving the best available expertise from Europe, develop guidance on 

natural hazards assessments, including earthquake, flooding and extreme weather conditions, as well as corresponding 

guidance on the assessment of margins beyond the design basis and cliff-edge effects. 

 

12 

2 The peer review Board recommends that ENSREG underline the importance of periodic safety review. In particular, ENSREG 

should highlight the necessity to re-evaluate natural hazards and relevant plant provisions as often as appropriate but at least 

every 10 years. 

External hazards and their influence on the licensing basis should be reassessed periodically using state-of-the-art data and 

methods. PSR was identified as one good tool. 

None 

(PSR is in the 

current practice) 

3 Urgent implementation of the recognised measures to protect containment integrity is a finding of the peer review that 

national regulators should consider. 49, 46 – 50 

4 Necessary implementation of measures allowing prevention of accidents and limitation of their consequences in case of 

extreme natural hazards is a finding of the peer review that national regulators should consider. 
Many (see other 

parts of the NAcP) 

5 Deterministic methods should form the basis for hazard assessment. Probabilistic methods, including probabilistic safety 

assessment (PSA), are useful to supplement the deterministic methods. 

None 

(use of PSA is in the 

current practice) 
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PART I 
 

3. Other topics 

3.1 Topic I – Natural hazards 

Earthquake 

In the Czech Republic, there are no tectonic structures which could result in severe 
earthquakes. There is 95% probability that the Dukovany NPP site cannot be hit by an 
earthquake severer than 6° MSIS-64 (PGA hor = 0.06 g). The real SSC robustness is higher, 
so there is a safety margin for the remaining 5 % uncertainty. 
 
Nevertheless, as early as 1995, a decision was made to perform seismic upgrading of the 
significant safety equipment and civil structures in the Dukovany NPP area to the value of the 
peak ground acceleration PGA = 0.1 g (the maximum design basis earthquake, MDE/DBE-
2/SSE). This project is still underway. Currently, more than 90% (including all technology) of 
the significant safety equipment has qualification documentation which complies with 
requirements and proves seismic resistance, and, as for other equipment, (electro part and 
I&C systems) implementation of modifications is drawing to an end. Potential hypothetical 
consequences of an earthquake are limited to loss of seismically non-resistant SSC which 
might take part in fulfilment of supporting safety functions. It concerns, above all, possible 
insufficient mobile equipment capacity, people and loss of communication facilities. As a 
consequence of the damaged infrastructure in the surroundings of the nuclear power plant, it 
would be the loss of operability of the technical communication facilities between control 
centres and persons taking actions, including communication with external control centres and 
the state administration bodies, which would make actions complicated. The objective of the 
proposed measures is further strengthening of the in-depth defence level during an earthquake. 
(National report, page 78) 
 
As clearly shown in the assessment, the site of the NPP Temelín was chosen exceptionally 
well from seismic point of view. The site can be characterized as highly stable in relation to 
external natural events, including seismicity. Moreover, the robustness of the VVER1000 
project and diversity of the seismically resilient SSC ensure a sufficient resilience and safety 
margin in case of design and beyond design seismic events. 
The potential adverse effects of earthquakes are, therefore, limited only to seismically 
nonresilient SSC, which may be contributing to the fulfilment of auxiliary safety functions. 
This is the case of, for example, a long-term power supply after losing the external power 
supply (3 days and more) using just emergency sources, which require external resupplying 
with diesel fuel for the DG. 
Activities after a seismic event could also be complicated by a loss of the means of 
communication between the control centres and responding persons including the 
communication with external control centres and state administration due to damaged 
infrastructure around the NPP. The aim of the proposed measures is further strengthening of 
defence-in-depth protection in case of earthquakes. (National report, page 216)  
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Flooding 
 
The basic design basis provisions to prevent occurrence of floods due to precipitation, in 
addition to the sitting of the power station, is the sufficiently dimensioned storm-water 
disposal system, the above-ground height of entrances, accesses and gates with respect to the 
surrounding ground space and weathering of the adjacent communications and other outdoor 
areas adjacent to buildings essential from the point of view of nuclear safety. All the civil 
structures located in the Dukovany NPP premises are safely protected by means of the altitude 
level of the premises. 
(National report, page 83) 
 
The site of the Temelín NPP has never been, and is not now, threatened by floods from 
watercourses. The main objects of the Temelín NPP containing systems relevant for nuclear 
safety are located 507.30 m above sea level. This is 135 m above the level of the Hněvkovice 
water reservoir on the Vltava River. A safety evaluation with respect to the potential breaking 
of dams on water reservoirs in the upper part of the Vltava River (Lipno I on the Vltava, 
Římov on the Malša) was carried out for the Temelín NPP. In case the Lipno I reservoir is 
damaged, water approximately equalling a 10,000-year flood will flow through the profile of 
Hněvkovice. In case of a 10,000-year flood, the level reached in the profile of Hněvkovice 
will lead to flooding of most of the pumping station supplying raw water for the Temelín NPP, 
which will disable the standard raw water supply for the Temelín NPP, and both units will 
have to be shutdown. However, the site contains a sufficient reserve of water to cool down the 
units to a cold state. During the biggest floods on the Vltava River in 2002, the profile of 
Hněvkovice recorded a level corresponding to the maximum level considered for this water 
reservoir. Water was passing through the dam in a standard way and no significant damage 
was found on the pumping station for the Temelín NPP or on the dam. Buildings relevant for 
safety cannot be flooded from the gravity sewer system even in case of extreme precipitation. 
The Temelín NPP is built as a cascade, with buildings relevant for nuclear safety located in 
the highest areas and the terrain sloping towards the edges of the location, which also allows 
for natural gravity drainage if the rain sewer fails. The building objects in the Temelín NPP 
are also designed to be flood-resilient in case of a maximum one-day rainfall that leads to a 
maximum water level of 47.2 mm (in case of 100-year rainfall) and 88.1 mm (in case of 
10,000-year rainfall), in case the sewer system is completely disabled. The location also 
contains mobile equipment of the fire rescue unit, which is adapted for pumping water from 
local floods in excess of 10,000-year values. Because flooding from external watercourses is 
inherently ruled out and the building objects in the Temelín NPP are designed to be resilient 
against floods even in the case of extreme rainfall (watertight lids, height of entry and 
installation openings), there is at least 100% reserve before reaching levels at which water 
would flood the buildings. Thanks to the gravity drainage of water from the location, this 
level cannot be reached. (National report, page 222) 
 
Extreme weather conditions 
 
For NPP Dukovany in the case of extreme wind with the time of re-occurrence of 10,000 
years, the safety function of residual heat removal might be endangered. The main cause is 
that ventilator towers have not been installed in the ESW system and the main cooling towers 
are not sufficiently resistant to extreme wind. It was also discovered that, in the case of 
extreme wind occurrence, some significant safety civil structures are not sufficiently resistant; 
however, detailed effects on the equipment concerned have not yet been analyzed. Possible 
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damage to the fuel deposited in the reactor or in SFSP after the loss of the reactor hall’s roof 
integrity due to extreme wind is highly improbable.  
The most significant impact of extreme snow load might be fall of the turbine hall’s roof, 
which might result in a loss of the safety systems located in the turbine hall. The most 
significant problems might be caused by failure of the ESW system, which might lead to risk 
to the function of long-term residual heat removal. This holds true on condition that 
preventive removal of snow off the turbine hall’s roof fails. Some partial differences in the 
actual resistance of selected buildings from the required values of resistance under extreme 
load are addressed in the project of supplementary seismic qualification of the significant 
safety equipment in civil structures, which is being completed. Currently, review analyses are 
underway to re-prove sufficient resistance to the effects of climatic extremes for all civil 
structures, systems and components which ensure performance of the basic safety functions. 
The assessment of extreme climatic phenomena was reduced only to the scope of significant 
safety civil structures and the equipment located therein. Therefore, it is necessary to assume 
that, in particular, an event such as extreme wind or extreme snow might result in damage to 
civil structures providing for auxiliary services. Such events might also cause the location’s 
isolation and its inaccessibility for a period of several days. On the design basis, the Fire 
Brigade building (LFRU) is not classified as a significant safety building, therefore, it has not 
been assessed from the point of view of extreme natural conditions effects (extreme wind, 
extreme snow, earthquake). Therefore, it is not known whether the LFRU building might be 
damaged as a consequence of natural conditions. At the present time, analyses regarding the 
resistance of the LFRU building are being performed. (National report, page 93) 
 

The design and diversity of the SSC of NPP Temelin ensure sufficient resiliency and reserves 
in case of extreme weather events. The possible adverse effects of extreme natural events 
could lead to shutdown of units, however they cannot pose a threat to the safety functions. 
The auxiliary functions could be influenced as a result of extreme natural events, e.g. in case 
the media in the bridge pipes freeze. The aim of the proposed measures is to further 
strengthen the defence-in-depth protection in case of extreme natural events. (National report, 
page 226) 
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3.1 Topic I  – Natural hazards 

3.1.1 Hazard Frequency 

No. Recommendations  
Activity 

Action No. 
Hazard Frequency  
The use a return frequency of 10E-4 per annum (0.1g minimum peak ground acceleration for earthquakes) for plant reviews/back-fitting with respect to 

external hazards safety cases. 

   

3.1.1.1 Recommendations from National Stress test Report  

3.1.1.1.1 
NPP Dukovany: 

To complete the project of Dukovany NPP seismic upgrading. (tab.10) 1 

3.1.1.1.2 
NPP Dukovany: 

Control and ensuring of non-seismic equipment anchoring (tab.10) 1 

3.1.1.1.3 
NPP Dukovany: 

To work out earthquake operating regulations (tab.10) 7, 52 

3.1.1.1.4 
NPP Dukovany: 

EDMG instructions for use of alternative means (tab.10) 52, 53 

3.1.1.1.5 
NPP Dukovany: 

To ensure working of emergency response units in case of unavailability of ECC (tab.10) 59 

3.1.1.1.6 

NPP Dukovany: 

Seismic resistance of LFRU building (tab.10) 

Note:Mobile firemen equipment as temporary solution. 

3, 84 

3.1.1.1.7 
NPP Dukovany: 

Alternative means of communications after a seismic event (tab.10) 57 

3.1.1.1.8 
NPP Dukovany: 

Analysis regarding threat to shelters on a seismic event (tab.10) 59, 60 



Rev. 2 

Page 14 of 78  Czech National Action Plan 

3.1.1.1.9 
NPP Dukovany: 

Ensuring of sufficient amount of staff after a seismic event (tab.10) 37, 40 

3.1.1.1.10 
NPP Dukovany: 

Access to buildings, availability of machinery (tab.10) 53 

3.1.1.1.11 
NPP Temelin: 

Alternative refuelling diesel using tank trucks for long-term operation of the DG (tab.30) 22 

3.1.1.1.12 
NPP Temelin: 

EDMG manuals for using alternative means. (tab.30) 53 

3.1.1.1.13 
NPP Temelin: 

OER (organization of emergency response) ability outside the ECC (emergency control centre) (tab.30) 59 

3.1.1.1.14 

NPP Temelin: 

Resilience of the LFRU (local fire rescue unit) to seismicity (tab.30) 

Note:Mobile firemen equioment as temporary solution. 

2, 84 

3.1.1.1.15 
NPP Temelin: 

Alternative means of communication after a seismic event (tab.30) 57 

3.1.1.1.16 
NPP Temelin: 

Analysis of the threat to the shelters in case of a seismic event (tab.30) 59, 60 

3.1.1.1.17 
NPP Temelin: 

Security of the staff after a seismic event (tab.30) 60 

3.1.1.1.18 
NPP Temelin: 

Access to buildings, accessibility for heavy machinery (tab.30) 53 

3.1.1.2 Recommendations from ENSREG Country Peer Review  

3.1.1.2.1 

NPP Dukovany: 

During the plant visit it was explained that SSCs of safety classified systems reach resistance values between 0,11g and 0,169g. 

The upper resistance limits for circulation cooling water is given as 0.112g, based on the capability of the cooling towers. It is 

recommended that SUJB should consider ensuring enhanced capability for this function. (page 7) 

33 
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3.1.1.2.2 

NPP Dukovany: 

The upgrade program for Dukovany NPP is scheduled to be completed in 2015. It is recommended that SUJB should continue to 

monitor the ongoing earthquake resistance qualifications and reinforcements for the Dukovany NPP to ensure that all the safety 

related SSCs of the plant are resistant for at least 0.1 g PGA. 

It is also recommended that the proposed reinforcement should continue to be monitored by the national regulator. (page 8). 

1, 72 

 

3.1.1.2.3 

NPP Dukovany: 

It is recommended that SUJB should consider how to monitor resolution of: 

• actions to increase the plant’s capabilities to cope with the indirect effects of an earthquake and other external events 

• low seismic margins for cooling towers serving as heat sink for the ESW 

• low seismic capability for fire brigade building. (page 8) 

1st – 4, 70 

2nd – 33 

3rd – 3 

3.1.1.3 Luxembourg general peer review report   

3.1.1.3.1 
 Driving all plant reviews/back-fitting with respect to external hazards safety cases to the 10-4 

per annum/0.1g minimum peak ground acceleration. (§5.3.1) 1 

3.1.1.4 ENSREG -  Follow - up fact finding site visit NPP Temelin  

3.1.1.4.1 Seismically qualifying the fire brigade building (page 3.) 2 

   

3.1.2 Secondary Effects of Earthquakes 

Secondary Effects of Earthquakes  

The possible secondary effects of seismic events, such as flood or fire arising as a result of the event, in future assessments. 
Activity 

Action No. 

   

3.1.2.1 Recommendations from National Stress test Report  

3.1.2.1.1 
NPP Dukovany:  

Seismic PSA (tab.10) 4 , 70 (PSR) 

3.1.2.2 Recommendations from ENSERG Country Peer Review  

3.1.2.2.1 

NPP Dukovany: 

It is recommended that SUJB should consider how to monitor resolution of: 

• actions to increase the plant’s capabilities to cope with the indirect effects of an earthquake and other external events (page 8)  
4, 70 

3.1.2.3 Luxembourg general peer review report   
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3.1.2.3.1 
Clarifying requirements for the approach to the secondary effects of seismic events, such as flood or fire arising as a result of the 

event, in future assessments. (§5.3.5) 4, 70 

   

3.1.3 Protected Volume Approach 

Protected Volume Approach  
The use a protected volume approach to demonstrate flood protection for identified rooms or spaces. 

Activity 
Action No. 

   

3.1.3.1 Luxembourg general peer review report   

3.1.3.1.1 

Clarifying requirements for the approach to the secondary effects of seismic events, such as flood or fire arising as a result of the 

event, in future assessments. (§5.3.5) 

Temelin and Dukovany sites are not endangered by natural or specific floods. However, all buildings are designed with the 

respect to withstand extreme rainwater.   

4, 70 

3.1.3.1.2 

That the protected volume approach is an effective way of demonstrating flood protection for identified rooms or spaces. (§ 

5.3.6) 

All buildings were inspected and additional measures against extreme rainwater in selected buildings have been implemented.  

9, 10, 11 

   

3.1.4   Early Warning Notifications    

Early Warning Notifications    
The implementation of advanced warning systems for deteriorating weather, as well as the provision of appropriate procedures to be followed by 

operators when warnings are made. 

Activity 
Action No. 

   

3.1.4.1 Luxembourg general peer review report   

3.1.4.1.1 

That some countries refer to weather alert systems. Advance warning of deteriorating weather is often available in sufficient 

time to provide the operators with useful advice and national regulators should ensure that appropriate communications and 

procedures are developed by all operators.(§ 5.3.11) 
5 
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3.1.5 Seismic Monitoring 

Seismic Monitoring  
The installation of seismic monitoring systems with related procedures and training. 

Activity 
Action No. 

   

3.1.5.1 Recommendations from ENSREG Country Peer Review  

3.1.5.1.1 

NPP Dukovany: 

During the PSR process a re-evaluation against 0,1g PGA for Dukovany NPP, in line with IAEA guidance has been introduced. 

During the country visit it was explained that work has been carried out to evaluate the seismic hazard using modern methods 

taking account of recent paleoseismological and geodetic data. This SHA is still to be validated and it is recommended that SUJB 

considers the implications during the PSR process. (page 8.) 

45 

3.1.5.2 Luxembourg general peer review report   

3.1.5.2.1 

Installation of seismic monitoring systems and development of associated procedures and training for those NPPs that currently 

do not have such systems. (§5.3.10) 

Internal seismic monitoring system is implemented at Temelin NPP.  

6 

   

3.1.6 Qualified Walkdowns 

Qualified Walkdowns  
The development of standards to address qualified plant walkdowns with regard to earthquake, flooding and extreme weather – to provide a more 

systematic search for non-conformities and correct them (e.g. appropriate storage of equipment, particularly for temporary and mobile plant and tools 

used to mitigate beyond design basis (BDB) external events). 

Activity 
Action No. 

   

3.1.6.1 Luxembourg general peer review report   
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3.1.6.1.1 

How best to ensure that specific operational requirements of external events safety cases are adequately maintained. Regulators 

and operators should consider developing standards to address qualified plant walkdowns with regards to earthquake, flooding 

and extreme weather – to provide a more systematic search for non-conformities and correct them (e.g. appropriate storage of 

equipment, particularly for temporary and mobile plant and tools used to mitigate BDB external events). This plant-based 

activity would benefit from clear labelling of qualified equipment. (§ 5.3.7) 

Extraordinary inspections (during May, 2011) of plant resistance against internal and external floods were conducted. No 

significant discrepancy of current status with design requirements have been identified at Temelin NPP and only minor 

discrepancies of current status with design requirements have been identified at Dukovany NPP that were immediately 

corrected. 

7, 8, 52 

   

3.1.7 Flooding Margin Assessments 

Flooding Margin Assessments  
The analysis of incrementally increased flood levels beyond the design basis and identification of potential improvements, as required by the initial ENSREG 

specification for the stress tests. 

Activity 
Action No. 

   

3.1.7.1 Recommendations from National Stress test Report  

3.1.7.1.1 
NPP Dukovany: 

EDMG instructions for use of alternative means (tab.11) 53 

3.1.7.1.2 
NPP Dukovany: 

Analysis regarding threat to shelters in the case of floods (tab.11) 9, 60 

3.1.7.1.3 
NPP Temelin: 

Increasing the resilience of the DG in case of external flooding (tab.31) 9 

3.1.7.1.4 
NPP Temelin: 

Ability of the OER to function via the ECC (tab.31) 59 

3.1.7.1.5 
NPP Temelin: 

EDMG manuals for using alternative means (tab.31) 53 

3.1.7.1.6 
NPP Temelin: 

Analysis of the threat to the shelters in case of floods (tab.31) 9, 60 

3.1.7.2 Recommendations from ENSREG Country Peer Review  
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3.1.7.2.1 

NPP Temelin: 

Increasing the protection of the diesel fuel pumps against the effects of flooding and also an alternative shelter is to be set up for 

the emergency response organization when the dedicated emergency response centre is damaged due to some external hazard. 

(page 10) 

9 

3.1.7.2.2 

NPP Temelin: 

Convincing information is provided that the flooding from external water courses is “inherently ruled out” and the possible 

maximum flooding due to extreme rainfall is limited due to the morphological characteristics of the sites. At the same time there 

is a proposed measure for the Temelin site that the resilience of the emergency diesel generators should be increased, with a 

reference to the latest PSR. (page 10) 

9 

3.1.7.2.3 

For both NPPs: 

The main requirement is that the SSCs necessary for safe shutdown of the plant need to remain operational after any possible 

flood situation. (page 9.) 
9, 10, 11 

3.1.7.2.4 

For both NPPs: 

Some modifications to emergency procedures and analyses regarding the usability of the shelters under flooding conditions are 

foreseen. (page 10) 
9, 60 

3.1.7.3 Luxembourg general peer review report   

3.1.7.3.1 

That in all countries that have not considered incrementally increased flood levels and associated potential improvements they 

should consider requiring the operators to do so. 

(§ 5.3.2) 
7, 8, 9, 10, 11 

3.1.7.4 ENSREG -Follow-up fact finding site visit NPP Temelin  

3.1.7.4.1 
Increasing the protection of the diesel fuel tanks against the effects of flooding (with a reference to the latest PSR) (page 3.) 

9 

3.1.7.4.2 
Increase resistance against rainfall of several buildings (DG´s building and emergency shelter) (page 3.) 

9 

3.1.7.4.3 
Setting up an alternative shelter for the emergency response organization (e.g. when the dedicated emergency response centre 

is damaged due to some external hazard – like flooding) (page 3.) 60 
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3.1.8 External Hazard Margins 

External Hazard Margins 

In conjunction with recommendation 1 and 17, the formal assessment of margins for all external hazards including, seismic, flooding and severe weather, 

and identification of potential improvements. 

Licensing basis protection against external hazards (e.g. flood seals and seismic supports) should be verified to be effective. Margin assessments should be 

based on periodic re-evaluation of licensing basis for external events considering possible cliff-edge effects and grace periods. 

Activity 
Action No. 

   

3.1.8.1 Recommendations from National Stress test Report  

3.1.8.1.1 
NPP Dukovany: 

To implement measures for diversion means of the ultimate heat sink (to CT). (tab.15) 33 

3.1.8.1.2 
NPP Dukovany: 

To work out operating regulations for extreme events (wind, temperature, snow) (tab.15) 7 

3.1.8.1.3 
NPP Dukovany: 

EDMG instructions for use of alternative means (tab.15) 53 

3.1.8.1.4 
NPP Dukovany: 

Ensuring of sufficient number of staff after extreme events (tab.15) 40 

3.1.8.1.5 
NPP Dukovany: 

Resistance of civil structures (LFRU, CPS, MPU etc.) to extreme conditions (tab.15) 1, 3 

3.1.8.1.6 
NPP Dukovany: 

To work out methods of evaluation of external effects, verification of analyses performed, possible technical measures (tab.15) 
12 

3.1.8.1.7 
NPP Temelin: 

Alternative supply of diesel fuel from the tank for long-term operation of the DG. (tab.33) 22 

3.1.8.1.8 
NPP Temelin: 

Ensuring safety and operational staff in case of extreme events (tab.33) 40 

3.1.8.1.9 
NPP Temelin: 

Executing methodology for assessing external effects, verification of analyses carried out, possible technical measures (tab.33) 12 

3.1.8.2 Recommendations from ENSREG Country Peer Review  
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3.1.8.2.1 

NPP Dukovany: 

There is a reference to the Dukovany PSR in relation to ensuring separation of safety systems from systems for normal operation 

used for ultimate heat sink because of the inadequate capability of the cooling towers in regard to extreme wind. Possibilities 

include using separate cooling towers or sprinkler pools for ESW heat sink. It is recommended that the SUJB considers how to 

ensure that this issue is effectively resolved and appropriate improvements incorporated. (page 11) 

33 

3.1.8.2.2 

For both NPPs: 

In the stress test process it has been identified that the procedures for special handling of weather related threats need to be 

elaborated and some specific additions might be necessary to the emergency management procedures. The organizational 

arrangements to ensure the necessary staff in case of lasting extreme weather conditions have to be elaborated. The 

considerations for extreme low temperatures may be too simple, not taking into account the realistic related effects, e.g. station 

black-out. Some refined further analyses and verification of current analyses are judged to be necessary. The elaboration of 

diverse connection to the ultimate heat sink and the load analyses of specific civil structures are already in progress and it is 

recommended that the SUJB should ensure that the question of diverse ultimate heat sink is resolved effectively. (page 11) 

12, 33, 40 

3.1.8.3 Luxembourg general peer review report   

3.1.8.3.1 

Strengthening the PSR process by encouraging a more consistent approach to the determination of margins for external events, 

including external event PSAs (including seismic) and regular reviews of the design and beyond design hazards. (§ 5.3.3) 4, 69, 70 

3.1.8.3.2 

That with regard to hazard definition, techniques and data are still developing. WENRA, involving the best available expertise 

from Europe, should develop guidance on natural hazards assessments, including earthquake, flooding and extreme weather 

conditions, as well as corresponding guidance on the assessment of margins beyond the design basis and cliff edge effects. 

(§5.3.4) 

12 

3.1.8.4 ENSREG -Follow-up fact finding site visit NPP Temelin  

3.1.8.4.1 

Elaboration of procedures for special handling of weather related threats with some specific additions to the emergency 

management procedures. (e.g. organizational arrangements to ensure the necessary staff in case of lasting extreme weather 

conditions) (page 3.) 

7, 8, 12, 40, 

52 

3.1.8.5 Final Summary Report of the 2nd Extraordinary Meeting of the Contracting Parties to the CNS  

3.1.8.5.1 
Re-evaluating the hazards posed by external events, such as earthquakes, flood and extreme weather conditions, for each 

nuclear power plant site through targeted reassessment of safety. (page 5.) 45, 70 
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3.2 Topic 2 - Loss of safety systems 
 
Loss of AC/DC power 
 
NPP Dukovany electrical systems fulfil the requirements of the machine-nuclear part and 
respect the properties of the electricity network outside NPP, particularly with respect to NPP 
Dukovany operational safety and the production of electricity. Ensuring safety in the case of a 
breakdown in the supply of electricity is ensured by the high level of mutual independence of 
both working and reserve house consumption resources and the redundancy of the secure 
power supply system (SSPS), which supply key safety systems and components and have 
their own emergency resources. The NPP Dukovany house consumption distribution network 
is supplied from diversified working, reserve and emergency electricity resources. 
(National report, page 95.) 
 
Despite the robust defense-in-depth exists against total loss of power supply, areas for 
improvement of resistance against SBO have been identified for cases of concurrent failure of 
all defense-in-depth levels of electric power supply. (National report, page 104, tab. 16.)  
These areas were primary source for actions in the NAcP. 
 
Electrical systems in the Temelín NPP were designed to comply with the requirements of the 
mechanic-nuclear part and respect the properties of the off-site power grid, especially with 
respect to the safety of operation of the Temelín NPP and production of electricity. 
The safety of the Temelín NPP in case of a loss of power was handled in the design by a high 
degree of diversification of the operating and reserve sources for house consumption, as well 
as by the redundancy and diversification of the secure power supply systems (SPSS), which 
contain own emergency sources and supply not only safety systems, but also safety related 
and other important systems and components of both units. The power supply for house 
consumption is separate for each unit in order to prevent the spreading of electrical 
disturbances. (National report, page 228.) 
 
Despite the robust defense-in-depth exists against total loss of power supply, areas for 
improvement of resistance against SBO have been identified for cases of concurrent failure of 
all defense-in-depth levels of electric power supply.  (National report, page 246, tab. 34). 
These areas were primary source for actions in the NAcP. 
 
 
Loss of UHS 
 
The ultimate heat sink of heat released from the fuel of NPP Dukovany units is represented by 
the surrounding atmosphere. Unused heat during the production mode of the unit or residual 
heat after reactor shutdown is transferred into the ultimate heat sink in several ways: 
 
a) Through the secondary circuit by means of the system for condensing and the circulating 
cooling water – in normal and abnormal operation in the production mode, in starting and 
disconnection of TG and in the emergency mode after disconnection of the reactor if working 
or reserve supply sources are ensured. This method does not ensure the transfer of the reactor 
into a cold status. 
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b) Using the system for cooling and delivery of heat into essential technical water (ESW) – at 
normal and abnormal operation and under emergency conditions, it is possible to transfer the 
reactor into a cold status (about 50 °C in RC and in SFSP). 
 
c) By direct release of steam into the atmosphere from SG while filling SG with supply water 
– under abnormal or emergency operation; it is not possible to transfer the reactor into a cold 
status (cooling-down max. to 110 °C). 
 
d) The alternative method of additional cooling in the case of not enabling the natural 
circulation of the coolant in loops, by the feed&bleed method on the primary circuit (PSV + 
ECCS) with the heat removal into essential technical water – this strategy is used in all cases 
of the loss of the heat removal through the secondary circuit. The heat from RC is transferred 
directly into containment from which, through the ECCS system (pumps TH,TQ and cooler 
TQ) is removed by the ESW system into the atmosphere. In terms of the function and the loss 
of the ultimate sink, this method is at the same level as the heat removal by the ESW system 
in the cooling-down process (similar to b). (National report, page 105). 
 
Despite the robust defense-in-depth system exists against loss of heat removal to the ultimate 
heat sink, areas for improvement of resistance against loss of UHS have been identified for 
cases of concurrent failure of all defense-in-depth levels of UHS. (National report, page 110, 
tab. 17). These areas were primary source for actions in the NAcP. 

 
The ultimate heat sink for both units of the Temelín NPP is also ensured by the atmosphere. 
Unused heat from operation at power of the units or residual heat from the core after 
shutdown, can be removed to the ultimate heat sink in several ways: 
 
a) Transfer of heat via the TG condensation system into the circulation cooling water and via 
cooling towers into the atmosphere – under normal  and abnormal power operation, start-up 
as well as shutdown of the TG and under emergency conditions after the reactor was shut 
down, provided that working or reserve sources of power supply are available. 
 
b) Transfer of residual heat from the core and components of safety systems using the 
essential service water system into the cooling basins with spraying system and from there 
into the atmosphere – under normal and abnormal operation and in emergencies, with the 
possibility of bringing the reactor into a cold state.  
 
If operating means of heat transfer into the ultimate heat sink are unavailable, it is possible to 
employ alternative methods of heat transfer: 
 
a) Direct transfer of heat by releasing steam from the SG into the atmosphere while adding 
supply water – in abnormal or emergency operation; this variant allows long-term removal of 
heat from the core, but does not allow cooling-down the reactor to a cold state (cooling-down 
to approximately 110 oC). 
 
b) Alternative “feed and bleed” method (controlled discharge of coolant from the I.C into the 
containment, transfer of heat via ECCS exchangers into the ESW and supply of cooled 
coolant using ECCS pumps into the I.C – only in emergency conditions when it is impossible 
to use a secondary transfer of heat. (National report, page 238). 
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Desipte the robust defense-in-depth system exists against loss of heat removal to the ultimate 
heat sink, areas for improvement of resistance against loss of UHS have been identified for 
cases of concurrent failure of all defense-in-depth levels of UHS. (National report, page 246, 
tab. 34). These areas were primary source for actions in the NAcP. 
 
 
Loss of UHS combined with SBO 
 
The functions of power supply from emergency sources and heat transfer to the ultimate heat 
sink are closely related and loss of one of the functions may affect the other function and vice 
versa. Although multiple failures of defense-in-depth levels would have to occur before the 
loss of both functions, considering severity of consequences of such conditions additional 
measures have been proposed in order to improve even so robust design with regard to heat 
transfer to atmosphere as the ultimate heat sink. The measures to enhance the robustness of 
the units in case of SBO combined with the loss of UHS are the same as the measures 
identified in case of SBO and in case of the loss of UHS. 

The goal of the proposed short-term measures is to eliminate identified risks by strengthening 
defense-in-depth protection levels in case of initiation events beyond the framework of the 
current design (earthquake, floods, extreme conditions, results of human interference, etc.) 
that could result in a loss of the ability to perform the safety functions during an SBO in 
combination with a loss of UHS. (National report, page 114, tab. 18 (Temelín NPP), 
respectively page 246, tab. 34 (Dukovany NPP)). 
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3.2 Topic 2 - Loss of safety systems 

3.2.1 Alternate Cooling and Heat Sink 

Alternate Cooling and Heat Sink  
The provision of alternative means of cooling including alternate heat sinks. 

 

Activity 
Action No. 

3.2.1.1 Recommendations from National Stress test Report  

3.2.1.1.1 
NPP Dukovany: 

Ensuring additional source for adding water into SG. (tab.17) 13  

3.2.1.1.2 
NPP Dukovany: 

Analysis of possibility of alternative adding of water into the reactor by pump and new pipeline (tab.17) 
15 

3.2.1.1.3 
NPP Dukovany: 

Implementation of measures for diversified means of the ultimate heat sink (to CT) (tab.17) 33 

3.2.1.1.4 
NPP Dukovany: 

Preparation of the procedure for the loss of UHS and ESW systems on all 4 units (tab.17) 33 

3.2.1.1.5 
NPP Dukovany: 

Completion of the existing regulations with the procedure for filling SG of all four units by fire extinguishing technology (tab.17) 
13, 53, 55 

3.2.1.1.6 
NPP Dukovany: 

The existing regulations prefer the way of filling the open reactor and SFSP with self-gravitation from XL trays (tab.17) 
15 

3.2.1.1.7 
NPP Dukovany: 

The collection of cooling from SFSP by adding coolant and accumulation in TH tanks (tab.17) 15 

3.2.1.1.8 
NPP Dukovany: 

EDMG manuals for the use of alternative means (tab.17) 53 

3.2.1.1.9 
NPP Dukovany: 

Ensuring additional supply source for systems SPS I. category and selected consumer appliances SPS II. category. (tab.18)  18 

3.2.1.1.10 
NPP Dukovany: 

Production of the procedure for restoration of SBO supply for all units (tab.18) 18, (41) 
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3.2.1.1.11 
NPP Temelin: 

Alternative water supply for SG/SFSP/I.C (in case of I.C leakage). (tab.34) 16 

3.2.1.1.12 
NPP Temelin: 

Analysis of heat transfer from the I&C after losing the ESW (tab.34) 26 

3.2.1.1.13 
NPP Temelin: 

Procedure for restoring the power supply after an SBO in all units (tab.34) 18, (41) 

3.2.1.1.14 
NPP Temelin: 

EDMG manuals for using alternative means (tab.34) 53 

3.2.1.2 Recommendations from ENSREG Country Peer Review  

3.2.1.2.1 

NPP Dukovany 

There is a reference to the Dukovany PSR in relation to ensuring separation of safety systems from systems for normal operation 

used for ultimate heat sink because of the inadequate capability of the cooling towers in regard to extreme wind. Possibilities 

include using separate cooling towers or sprinkler pools for ESW heat sink. It is recommended that the SUJB considers how to 

ensure that this issue is effectively resolved and appropriate improvements incorporated. (page 11.) 

33 

3.2.1.2.2 

NPP Dukovany: 

In Dukovany NPP there are 4 wet cooling towers for twin units, which serve as heat sink for service water and also for essential 

service water (TVD) systems. Cooling towers are not qualified as safety components. This issue was recognized during the last 

periodic safety review in 2009, and is being addressed by the project “Separation of safety systems from operational systems” 

(No. 5983). As it was discussed during the country visit, this safety improvement project is currently in design phase; the hardware 

modification is scheduled from 2015 to 2017. It is recommended, that the regulator considers how to ensure this is resolved 

effectively. (page 15.) 

33 

3.2.1.2.3 

NPP Dukovany: 

• Specific possible safety improvements for Dukovany NPP related to the loss of UHS: Implement diverse (to the cooling tower) 

UHS means 

• Develop a procedure for the loss of UHS and ESW systems in all 4 units 

• Develop a procedure for the refilling of steam generators using fire fighting equipment 

• Filling an open reactor and spent fuel pool (SFP)  by gravity drainage from bubbler trays 

• Removal of heat from the coolant in the SFP  by means of coolant replenishment and its accumulation in emergency cooling 

water  tanks (TH-system) 

• Extensive damage mitigation guidelines for the use of alternative means (page 17.) 

 

33 

53 

13  

15 

15 

53 
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3.2.1.2.4 

NPP Dukovany: 

In general there is redundancy and diversity in the electric and cooling capabilities to ensure safety functions, however additional 

alternate heat sink has not be implemented in Dukovany NPP. Besides that there are plans to increase system robustness to cope 

with SBO and LUHS. SUJB should follow the diversification of ultimate heat sink in Dukovany and the application of means and 

procedures to improve battery discharge time and makeup of steam generators. (page 17.) 

33, 20, 13, 

17  

3.2.1.2.5 

NPP Temelin: 

In Temelin NPP enough fire trucks are present, however no water connection points are available on relevant systems of the units. 

Safety improvement measure was decided by the licensee to resolve this issue. It was clarified during the country visit that the 

first phase of system modification will be realized in 2012, and the full implementation is planned in 2013. SUJB should consider to 

follow up the implementation (page 16) 

14 

3.2.1.2.6 

NPP Temelin: 

• Specific possible safety improvements for Temelín NPP related to the loss of UHS: 

• Install new hook up points for fire trucks 

• Develop a procedure for the loss of UHS and ESW systems in both units 

• Extensive damage mitigation guidelines for the use of alternative means 

• Alternative replenishment of water to steam generator/SFP/primary circuit (with unsealed primary circuit) 

• Analysis of heat removal from I&C systems following a loss of ESW (page 17.) 

14 

53 

53 

14, 16  

26 

3.2.1.2.7 

For both NPPs: 

In the stress test process it has been identified that the procedures for special handling of weather related threats need to be 

elaborated and some specific additions might be necessary to the emergency management procedures. The organizational 

arrangements to ensure the necessary staff in case of lasting extreme weather conditions have to be elaborated. The 

considerations for extreme low temperatures may be too simple, not taking into account the realistic related effects, e.g. station 

black-out. Some refined further analyses and verification of current analyses are judged to be necessary. The elaboration of 

diverse connection to the ultimate heat sink and the load analyses of specific civil structures are already in progress and it is 

recommended that the SUJB should ensure that the question of diverse ultimate heat sink is resolved effectively. (page 11.) 

7 

8 

52 
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3.2.1.2.8 

For both NPPs: 

It is recommended, that the SUJB consider how to monitor the licensee in respect: 

• to ensure that the new safety related equipment has beyond design basis capability for hazards.  

• to increase the plant robustness by implementation of alternative means for AC power supply for core cooling and heat removal 

• to improve the battery depletion time and implement battery recharging 

• to provide additional fire truck (Dukovany NPP) 

• to install hook up points for steam generator water make-up at Temelin NPP (page 17.) 

 

 

13 – 27 

18, 19 

18, 19 

78 

14 

3.2.1.3 Luxembourg general peer review report   

3.2.1.3.1 

Using alternative means of cooling including alternate heat sinks. SG gravity feeding, or using other sources of water, supply from 

stored condenser cooling water, alternate tanks or wells on 

the site, or water sources in the vicinity (reservoir, lakes, etc) is an additional way of enabling core cooling and prevention of fuel 

degradation. Some plants identified possible actions, 

including additional analysis that might be needed. (§ 6.3.2) 

73 

15, 16 

38, 39 

40, 41 

42, 43 

3.2.1.4 ENSREG -Follow-up fact finding site visit NPP Temelin  

3.2.1.4.1 Installing new hook up points for fire trucks (page 3.) 14 

3.2.2    AC Power Supplies 

AC Power Supplies  
The enhancement of the on-site and off-site power supplies.  

Activity 
Action No. 

3.2.2.1 Recommendations from National Stress test Report  

3.2.2.1.1 
NPP Dukovany: 

Ensuring additional supply source for systems SPS I. category and selected consumer appliances SPS II. category. (tab.16) 
18 

3.2.2.1.2 
NPP Dukovany: 

Elaboration of a procedure for restoration of SBO supply for all units (tab.16) 18, 53 

3.2.2.1.3 
NPP Dukovany: 

Elaboration of a procedure for filling of SG of all four units by fire extinguishing technology (tab.16) 13  

3.2.2.1.4 
NPP Dukovany: 

Ensuring alternative source of electricity for shelters and telephone exchanges (tab.16) 18, 34 
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3.2.2.1.5 
NPP Dukovany: 

Ensuring alternative source of electricity for the TSPP supply (tab.16) 18 

3.2.2.1.6 
NPP Dukovany: 

Ensuring sufficient personnel during long-term SBO (tab.16) 40 

3.2.2.1.7 
NPP Dukovany: 

Ensuring the functioning of emergency response organization in the case of non-accessibility of ECC (tab.16) 
59, 60 

3.2.2.1.8 
NPP Temelin: 

Securing a sufficient number of staff in case of a long-term SBO (tab.34) 41 

3.2.2.1.9 
NPP Temelin: 

Analyses of the possibility of shift staff in case of an SBO in both units (tab 34.) 41 

3.2.2.1.10 
NPP Temelin: 

Alternative sources and means of communication after a seismic event (tab. 34) 35, 57, 59 

3.2.2.1.11 
NPP Temelin: 

Elaboration of a procedure for the operation of units in case of a long-term power supply from emergency sources (tab.34) 53 

3.2.2.2 Recommendations from ENSREG Country Peer Review  

3.2.2.2.1 

For both NPPs: 

It is recommended, that the SUJB consider how to monitor the licensee in respect: 

• to increase the plant robustness by implementation of alternative means for AC power supply for core cooling and heat 

removal to improve the battery depletion time and implement battery recharging. (page 17.)  

18, 19, 20, 21 

3.2.2.3 Luxembourg general peer review report   

3.2.2.3.1 Backup (SBO) DG installation (page 29.) 18, 19 

3.2.2.3.2 Analysis of off-site power supply robustness, subsequent enhancements (if found feasible) (page 29) 74 

3.2.3 DC Power Supplies 

 
DC Power Supplies  

The enhancement of the DC power supply. 
Activity 

Action No. 
3.2.3.1 Recommendations from National Stress test Report  
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3.2.3.1.1 

NPP Dukovany: 

Analysis of the discharging time of accumulator batteries in case of controlled releasing of the load, revision of  OIs , changing 

the connection and operation of emergency lighting (including replacement of light bulbs by energy saving lamps) (tab.16) 
20, 75 

3.2.3.1.2 
NPP Temelin: 

Alternative source for recharging accumulator batteries and supplying selected appliances (tab.34) 21 

3.2.3.1.3 
NPP Temelin: 

Using the safety DG of the other unit in case of an SBO (tab.34) 79 

3.2.3.1.4 

NPP Temelin: 

Analysis of the discharging period of the accumulator batteries in case of a controlled reduction of the load, details on 

procedures (including replacement of light bulbs by energy saving lamps) (tab.34) 
21, 75 

3.2.3.2 Recommendations from ENSREG Country Peer Review  

3.2.3.2.1 

NPP Dukovany: 

The capacity of the accumulator battery sets of Dukovany secured  power supply  SPSS 1, 2 and 3 is 1500 Ah. According to the 

design, the discharge time of accumulator batteries with the maximum conservative load is at least 2 hours. Procedures have 

been developed to reduce the less important loads and saving of DC capacity. The real depletion time may be much longer than 

two hours (6 to 8 hours). Based on the fact that battery depletion is an important cliff edge effect, further improvements are 

under consideration. It is recommended, that the regulator considers how to ensure this is resolved effectively. (page 15.)  

18, 20 

3.2.3.2.2 

NPP Temelin: 

Temelin NPP is equipped with 3x1600 Ah batteries for power supply of safety systems and 2x2400 Ah batteries for safety related 

consumers. The discharge time for these batteries is also at least 2 hours.  

Currently, recharging of the accumulator batteries during  SBO is not provided. If the power supply can’t be restored within 2 

hours, the operating personnel will lose the information on plant parameters and hence this is the first cliff-edge effect in case of 

SBO. For that purpose an improvement measure is proposed for ensuring an alternative source for battery recharging. (page 15.)  

19, 21 

3.2.3.2.3 

For both NPPs: 

It is recommended, that the SUJB consider how to monitor the licensee in respect: 

• to increase the plant robustness by implementation of alternative means for AC power supply for core cooling and heat 

removal 

to improve the battery depletion time and implement battery recharging. (page 17.) 

19 

21 

3.2.3.3 ENSREG -Follow-up fact finding site visit NPP Temelin  
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3.2.3.3.1 Improving the battery depletion time and implement battery recharging by SBO DG (page 4.) 19, 21 

3.2.4 Operational and Preparatory Actions 

Operational and Preparatory Actions  
Implementation of operational or preparatory actions with respect to the availability of operational consumables.  

Activity 
Action No. 

3.2.4.1 Recommendations from National Stress test Report  

3.2.4.1.1 
NPP Temelin: 

Alternative supply of diesel fuel from a tank truck for long-term operation of the DG (tab.34) 22 

3.2.4.2 Luxembourg general peer review report   

3.2.4.2.1 

Operational or preparatory actions such as ensuring the supply of fuel and lubrication oil, battery load-shedding to extend 

battery life are examples of measures that are small (in many 

cases procedural) but that could make a considerable difference in response to initiators. All in all, most of the plants have 

already considered these measures and might be adding to them in the future. (§6.3.3) 
22 

3.2.4.3 ENSREG -Follow-up fact finding site visit NPP Temelin  

3.2.4.3.1 

Developing procedures for complex accidents (e.g. loss of UHS and ESW systems, procedure for the alternative replenishment of 

water to steam generator/SFP/primary circuit (with unsealed primary circuit, use of mobile DGs during SBO’s, long term DG 

operation.) (page 3.) 
53 

3.2.5 Instrumentation and Monitoring 

Instrumentation and Monitoring  
The enhancement of instrumentation and monitoring.  

Activity 
Action No. 

3.2.5.1 Luxembourg general peer review report  

3.2.5.1.1 

Safety improvements could be achieved and robustness strengthened by installing additional power sources and / or additional 

instrumentation that is based on simple physical principles (e. g. passive 

temperature, pressure readers). 

19, 21, 23, 

24, 27 
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3.2.6 Shutdown Improvements 

Shutdown Improvements  
The enhancement of safety in shutdown states and mid-loop operation.  

Activity 
Action No. 

3.2.6.1 Recommendations from National Stress test Report  

3.2.6.1.1 
NPP Dukovany: 

Prepare “shutdown SAMG” for shutdown / Severe accident in SFSP (tab.22) 56 

3.2.6.1.2 
NPP Temelin: 

Procedure for the isolation of the containment when in shutdown (tab.34) 56 

3.2.6.1.3 
NPP Temelin: 

Elaborate “SAMG shutdown” (fuel degradation with open reactor/in SFSP) (tab.36) 56 

3.2.6.2 Recommendations from ENSREG Country Peer Review  

3.2.6.2.1 
For both NPPs: 

Development of SAMGs for shutdown modes including open reactor and SFP accidents; (page 25.) 56 

3.2.6.3 
Luxembourg general peer review report 

 

3.2.6.3.1 

 

Robustness could be increased through a systematic analysis of the shutdown state/mid-loop operation, in order to reduce or 

inhibit this operating mode and/or increase safety by adding dedicated hardware or 

procedures/drills (page 30). 

28 

3.2.7 Reactor Coolant Pump Seals  

Reactor Coolant Pump Seals  
The use of temperature-resistant (leak-proof) primary pump seals. Study of RCP pump seal leakage following long term AC power failure. 

Activity 
Action No.  

3.2.7.1 Luxembourg general peer review report  

3.2.7.1.1 

Considering the use of temperature-resistant (leak-proof) primary pump seals in some of the designs (page 30.)  

Sealing of the RCPs is assured by high pressure water dependent on AC/DC power supplies. The existing studies of seals 

behaviour in case of loss of AC/DC confirmed long-term RCP seals tightness for VVER type RCPs. 

80 
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3.2.8   Ventilation 

Ventilation  
The enhancement of ventilation capacity during  SBO to ensure equipment operability. 

Activity 
Action No. 

3.2.8.1 Recommendations from National Stress test Report  

3.2.8.1.1 
NPP Temelin: 

Analysis of heat transfer from the I&C after losing the ESW (tab.34) 25, 26, 29, 30 

3.2.8.2 Recommendations from ENSERG Country Peer Review  

3.2.8.2.1 
NPP Temelin: 

Analysis of heat removal from I&C systems following a loss of ESW (page 17.) 25, 26, 29, 30 

3.2.8.3 ENSREG -Follow-up fact finding site visit NPP Temelin  

3.2.8.3.1 Analysis of the heat removal from I&C systems following a loss of ESW (page 3.) 25, 26, 29, 30 

3.2.9   Main and Emergency Control Rooms 

Main and Emergency Control Rooms  
The enhancement of the main control room (MCR), the emergency control room (ECR) and emergency control centre (ECC) to ensure continued operability 

and adequate habitability conditions in the event of a station black-out (SBO) and in the event of the loss of DC (this also applies to Topic 3 

recommendations). Habitability of control rooms/emergency centres under DEC conditions. 

Activity 
Action No. 

3.2.9.1 Recommendations from National Stress test Report  

3.2.9.1.1 
NPP Temelin: 

Analysis of the radiation situation in the CR/ ECR in case of a severe accident (tab.36) 58 

3.2.9.2 Recommendations from ENSREG Country Peer Review  

3.2.9.2.1 

For both NPPs: 

The main control rooms (MCR) and the emergency control rooms (ECR) are equipped with emergency filtered ventilation 

systems and are shielded and protected sufficiently against radiation. The habitability of the MCR and ECR in case of 

containment failure during a severe accident has not been analysed. Finally, it is recognized that not all systems used under SAM 

are designed to withstand earthquakes.  

It is recommended that the seismic resistance of the systems used for severe accident management should be further analysed. 

(page 21.) 

31, 58 
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Additional power sources and ventilation systems will be implemented at Dukovany and Temelin NPPs to ensure continued 

operability and adequate habitability conditions in the event of a station black-out. 

3.2.10  Spent Fuel Pool 

Spent Fuel Pool  
The improvement of the robustness of the spent fuel pool (SFP).  

Activity 
Action No. 

3.2.10.1 Recommendations from National Stress test Report  

3.2.10.1.1 
NPP Dukovany: 

The existing procedures prefer the way of filling the open reactor and SFSP by self-gravitation from XL trays (tab.17) 15 

3.2.10.1.2 
NPP Dukovany: 

Heat removal from SFSP by adding coolant and its accumulation in TH tanks (tab.17) 15 

3.2.10.1.3 
NPP Dukovany: 

Prepare “shutdown SAMG” for shutdown / Severe accident in SFSP (tab.21) 56 

3.2.10.1.4 
NPP Dukovany: 

Completion of measurements of the Ra situation and the status of SFSP (tab.21) 27 

3.2.10.1.5 
For both NPPs: 

Alternative water supply for SG/SFSP/I.C (in case of I.C leakage) (tab.34) 15 

3.2.10.1.6 

NPP Temelin: 

Transfer of heat from the SFSP without an additional water supply (tab.34) 

 

81 

3.2.10.1.7 
NPP Temelin: 

Elaborate “SAMG shutdown” (fuel degradation in open reactor/in SFSP) (tab.36) 56 

3.2.10.2 Recommendations from ENSREG Country Peer Review  

3.2.10.2.1 
NPP Dukovany: 

Filling an open reactor and spent fuel pool (SFP) by gravity drainage from bubbler condenser trays (page 17.) 15 

3.2.10.2.2 

NPP Dukovany: 

Removal of heat from the coolant in the SFP by means of coolant replenishment and its accumulation in emergency cooling 

water  tanks (TH-system) 
15 
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3.2.10.2.3 
NPP Dukovany: 

Extensive damage mitigation guidelines for the use of alternative means 53 

3.2.10.2.4 

NPP Dukovany: 

Improvement of the crisis plans and SAM documentation (e.g., providing SAMG for shutdown states and spent fuel pool 

accidents) (page 23.) 
56 

3.2.10.2.5 
NPP Temelin: 

Alternative replenishment of water to steam generator/SFP/primary circuit (with unsealed primary circuit) (page 17.) 16 

3.2.10.2.6 

For both NPPs: 

Accidents during shutdown states and occurring at the SFP are not addressed in the existing SAMGs, but will be available by 

2014. It is recommended that SUJB considers how to monitor the implementation. (page 26.) 

 

56 

3.2.10.3 Final Summary Report of the 2nd Extraordinary Meeting of the Contracting Parties to the CNS  

3.2.10.3.1 

Installing additional equipment and instrumentation in spent fuel pools to ensure cooling can be maintained or restored in all 

circumstances, or performing additional technical evaluations to determine if additional equipment and instrumentation are 

needed. (page 6.) 
27, 32 

3.2.11 Separation and Independence 

Separation and Independence  
The enhancement of the functional separation and independence of safety systems.  

Activity 
Action No. 

   

3.2.11.1 Recommendations from National Stress test Report  

3.2.11.1.1 
NPP Dukovany: 

Implementation of measures for diversified means of the ultimate heat sink (to CT) (tab.17) 33 

3.2.11.2 Recommendations from ENSREG Country Peer Review  
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3.2.11.2.1 

NPP Dukovany: 

In Dukovany NPP there are 4 wet cooling towers for twin units, which serve as heat sink for service water and also for essential 

service water (TVD) systems. Cooling towers are not qualified as safety components. This issue was recognized during the last 

periodic safety review in 2009, and is being addressed by the project “Separation of safety systems from operational systems” 

(No. 5983). As it was discussed during the country visit, this safety improvement project is currently in design phase; the 

hardware modification is scheduled from 2015 to 2017. It is recommended, that the regulator considers how to ensure this is 

resolved effectively. (page 15.) 

33 

3.2.12   Flow Path and Access Availability  
 

Flow Path and Access Availability  
The verification of assured flow paths and access under  SBO conditions. Ensure that the state in which isolation valves fail and remain, when motive and 

control power is lost, is carefully considered to maximise safety. Enhance and extend the availability of DC power and instrument air (e. g. by installing 

additional or larger accumulators on the valves). Ensure access to critical equipment in all circumstances, specifically when electrically operated turnstiles 

are interlocked. 

Activity 
Action No. 

3.2.12.1 Recommendations from National Stress test Report  

3.2.12.1.1 
NPP Dukovany: 

Ensuring alternative source of electricity for shelters and telephone exchanges (tab.16) 34 

3.2.12.1.2 
NPP Dukovany: 

Ensuring sufficient personnel during long-term SBO (tab.16) 37, 40 

3.2.12.1.3 
NPP Temelin: 

Securing a sufficient number of staff in case of a long-term SBO (tab.34)  36, 41 

3.2.12.2 ENSREG -Follow-up fact finding site visit NPP Temelin  

3.2.12.2.1 Valves power reconnection to batteries for containment isolation during SBO (page 4.) 82 

3.2.12.3 

 

Luxembourg general peer review report 
 

3.2.12.3.1 

 

Robustness could be enhanced by systematically analysing the consequences and, as necessary, 

changing the logic to ensure safety is carefully considered and maximised (page 30). 
83 
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3.2.13   Mobile Devices 

Mobile Devices  
The provision of mobile pumps, power supplies and air compressors with prepared quick connections, procedures, and staff training with drills.  

Activity 
Action No. 

3.2.13.1 Recommendations from National Stress test Report  

3.2.13.1.1 

NPP Dukovany: 

Ensuring additional supply source for systems SPS I. category and selected consumer appliances SPS II. category (tab.16) 18, 38 

3.2.13.1.2 

NPP Dukovany: 

Ensuring additional sources for water supply including corresponding procedures and guidelines and availability of trained and 

qualified personnel (tab.16) 

38 

3.2.13.1.3 
NPP Dukovany: 

Ensuring alternative source of electricity for shelters and telephone exchanges (tab.16) 34 

3.2.13.1.4 
NPP Dukovany: 

Ensuring alternative source of electricity for the TSPP supply (tab.16) 34 

3.2.13.1.5 
NPP Temelin: 

Alternative supply of diesel fuel from a tank truck for long-term operation of the DG (tab.34)  22 

3.2.13.1.6 

NPP Temelin: 

Alternative water supply for SG/SFSP/I.C (in case of I.C leakage) including corresponding procedures and guidelines and 

availability of trained and qualified personnel (tab.34)  

16, 36, 41 

3.2.13.1.7 
NPP Temelin: 

Alternative source for recharging accumulator batteries and supplying selected appliances (tab.34)  21 

3.2.13.2 Recommendations from ENSREG Country Peer Review  

3.2.13.2.1 

For both NPPs: 

In particular, the following measures have to be implemented: 

providing mobile (portable) equipment for ensuring feasibility of the SAM actions (page 25.) 
38, 39 

3.2.13.2.2 

For both NPPs:  

• increase robustness of storage building structures for mobile devices including fire trucks, or relocation of equipment (page 

25.)  
1, 2, 3 
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3.2.13.3 Luxembourg general peer review report   

3.2.13.3.1 

That the design for storage of mobile equipment to perform necessary safety functions should take account of external events at 

the design and beyond design levels, to ensure appropriate availability in the event of being required following a significant 

external event. Similar considerations apply for external hazards robustness of on-site centres for SAM. (§ 5.3.9) 1, 2, 3 

3.2.13.3.2 

Availability of a variety of mobile devices, with prepared quick connections, procedures on how to connect and use and staff 

training for deployment of such equipment. It is important that the equipment is to be stored in locations that are safe and 

secure even in the event of general devastation caused by events (significantly) beyond the design basis. Mobile sources of 

power would enable the use of existing equipment; mobile pumps would enable direct feeding of the primary or secondary side, 

even using alternative sources of water. Mobile battery chargers or mobile DC power sources will allow extended use of 

instrumentation and operation of controls. Fire-fighting equipment, including fire trucks, diesel pumps, generators, emergency 

lighting, etc., is normally readily available at the plants. Engineered and prepared connections as well as drills on the use of this 

equipment significantly add to the robustness for BDB events. (§6.3.1) 

13, 14, 38, 39, 

42, 43 

3.2.14   Bunkered/Hardened Systems 

Bunkered/Hardened Systems  
The provision for a bunkered or “hardened” system to provide an additional level of protection with trained staff and procedures designed to cope with a 

wide variety of extreme events including those beyond the design basis (this also applies to Topic 3 recommendations). 

Activity 
Action No. 

3.2.14.1 Recommendations from National Stress test Report  

3.2.14.1.1 
NPP Dukovany: 

Alternative means of communications after a seismic event (tab.10) 57 

3.2.14.1.2 
NPP Dukovany: 

Analysis regarding threat to shelters in the case of floods (tab.11) 9 

3.2.14.1.3 
NPP Temelin: 

Analysis of the threat to the shelters in case of a seismic event (tab.30) 45,  

3.2.14.1.4 
NPP Temelin: 

Analysis of the threat to the shelters in case of floods (tab.31) 9, 60 

3.2.14.2 Recommendations from ENSREG  Country Peer Review  
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3.2.14.2.1 

For both NPP: 

Some modifications to emergency procedures and analyses regarding the usability of the shelters under flooding conditions are 

foreseen. (page 10) 
9, 60 

3.2.14.2.2 

NPP Temelin: 

Increasing the protection of the diesel fuel pumps against the effects of flooding and also an alternative shelter is to be set up for 

the emergency response organization when the dedicated emergency response centre is damaged due to some external hazard. 

(page 10)  

9 

3.2.14.3 Luxembourg general peer review report   

3.2.14.3.1 

That some countries have proposed to develop a “hardened core” of selected safety systems protected against extreme hazards. 

(§ 5.3.8) 

1, 2, 3, 8, 9, 

15, 16, 17, 18, 

19, 20, 21 

3.2.14.3.2 

Within the stress tests evaluation the bunkered system proved its worth in ensuring an additional level of protection, able to 

cope with a variety of initiators, including those beyond 

the design basis. The concept is taken even further in the form of the "hardened core" where in addition to equipment, trained 

staff and procedures designed to cope with a wide variety of 

extreme events will be available. (§ 6.3.4) 

15, 16, 17, 18, 

19 

3.2.15   Multiple Accidents 

Multiple Accidents  

The enhancement of the capability for addressing accidents occurring simultaneously on all plants of the site and consideration of the site as a whole for a 

multi-units site in the safety assessment. 

Activity 
Action No. 

3.2.15.1 Recommendations from National Stress test Report  

3.2.15.1.1 
NPP Dukovany: 

Ensuring of sufficient amount of staff after a seismic event (tab.10) 40, 41 

3.2.15.1.2 
NPP Dukovany: 

Ensuring sufficient personnel during long-term SBO (tab.16) 40, 41 

3.2.15.1.3 
NPP Dukovany: 

Preparation of the procedure for the loss of UHS and ESW systems on all 4 units (tab.17) 53 
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3.2.15.1.4 
NPP Dukovany: 

Extending  existing procedures with the procedure for filling SG of all four units by fire extinguishing technology (tab.17) 13  

3.2.15.1.5 
NPP Dukovany: 

Ensuring staffing of CR (tab.21) 37 

3.2.15.1.6 
NPP Temelin: 

Security of the staff after a seismic event (tab.30) 52, 60 

3.2.15.1.7 
NPP Temelin: 

Access to buildings, accessibility for heavy machinery (tab.30) 53, 60 

3.2.15.1.8 
NPP Temelin: 

Ensuring safety and operational staff in case of extreme events (tab.33) 
36, 37, 40, 

41 

3.2.15.1.9 
NPP Temelin: 

Procedure for restoring the power supply after an SBO in all units (tab.34) 18, 19 

3.2.15.1.1

0 

NPP Temelin: 

Analyses of the possibility of shift staff in case of an SBO in both units (tab.34) 36, 37 

3.2.15.2 Recommendations from ENSREG Country Peer Review  

3.2.15.2.1 
NPP Dukovany: 

Develop a procedure for the loss of UHS and ESW systems in all 4 units (page 17.) 53 

3.2.15.2.2 

NPP Temelin: 

As it has been already mentioned, nearly all severe accident management measures are dependent on AC power by relying on 

battery back-up power, local manual operations, diesel generators, pumps, etc. If the power supply in both Units is lost, the shift 

personnel could also be overloaded by activities related to restoring the power supply. This means that the capacity of the 

personnel on-site would not be sufficient to cope with the multi-Unit accidents. Further measures are foreseen. (page 23.) 

36, 37, 40, 

41 

3.2.15.2.3 
NPP Temelin: 

Develop a procedure for the loss of UHS and ESW systems in both units (page 17.) 53 

3.2.15.2.4 

For both NPPs: 

In particular, the following measures have to be implemented: 

further analyses of the impacts from the infrastructure damages, multiple Unit accidents etc on the SAM and emergency response 

provisions. (page 25) 

44, 51 

3.2.15.3 Luxembourg general peer review report  



Rev. 2 

Page 41 of 78  Czech National Action Plan 

3.2.15.3.1 

The stress tests evaluation identified issues and consequently led to improvements in preparedness for the events that could 

affect multiple units. Previously, the multi-unit site protections were sometimes designed to cope with a serious challenge facing 

one of the units. During the stress tests, it was identified that robustness could be enhanced if additional equipment and trained 

staff were to be made available to deal with events affecting all the units on one site. While the process of improvement is not yet 

completed, it has been initiated on many sites. (§ 6.3.5) 

38, 39, 40, 

41, 42, 43 

3.2.16  Equipment Inspection and Training Programs 

Equipment Inspection and Training Programs  
The establishment of regular programs for inspections to ensure that a variety of additional equipment and mobile devices are properly installed and 

maintained, particularly for temporary and mobile equipment and tools used for mitigation of BDB external events. Development of relevant staff training 

programmes for deployment of such devices. 

Activity 
Action No. 

3.2.16.1 Recommendations from National Stress test Report  

3.2.16.1.1 
NPP Dukovany: 

Introduction of TSC training in the area of severe accidents (tab.21) 55 

3.2.16.1.2 
NPP Temelin: 

Verification of the system functions in beyond design basis operating states (tab.36) 51 

3.2.16.2 Recommendations from ENSREG Country Peer Review  

3.2.16.2.1 

NPP Dukovany:                                                                                                                                                                                                                                     

In the area of abilities to manage severe accidents opportunities were identified to increase the safety. This concerns 

administrative solutions, personnel area as well as hardware.  

The key proposed measures include: 

• enhancement of the staff training in SAM field (page 23.) 

55, 56 

3.2.16.2.2 

NPP Temelin:   

To manage severe accidents there are still opportunities to increase the safety. This concerns administrative solutions, personnel 

area as well as hardware. The key proposed measures by the regulatory authority include: 

• enhancement of the staff training in SAM field (page 23.)  

55 

3.2.16.2.3 

For both NPPs: 

• Implement system for periodic verification of operability of new mobile equipment 

• Implement system for training of new mobile equipment usage 

42, 43 
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3.2.17   Further Studies to Address Uncertainties 

Further Studies to Address Uncertainties  
The performances of further studies in areas were there are uncertainties. Uncertainties may exist in the following areas: 

· The integrity of the SFP and its liner in the event of boiling or external impact. 

· The functionality of control equipment (feedwater  control valves and SG relief valves, main steam safety valves, isolation condenser flow path, 

containment isolation valves as well as depressurisation valves) during the SBO to ensure that cooling using natural circulation would not be interrupted in a 

SBO. 

· The performance of additional studies to assess operation in the event of widespread damage, for example, the need different equipment (e.g. bulldozers) 

to clear the route to the most critical locations or equipment. This includes the logistics of the external support and related arrangements (storage of 

equipment, use of national defence resources, etc.). 

Activity 
Action No. 

3.2.17.1 Recommendations from National Stress test Report  

3.2.17.1.1 
NPP Dukovany: 

Analyses: Seismic resistance of LFRU building (tab.10) 2 

3.2.17.1.2 
NPP Dukovany: 

Analyses: Seismic PSA (tab.10) 4, 70 

3.2.17.1.3 
NPP Dukovany: 

Analyses: Analysis regarding threat to shelters in the case of floods (tab.11) 9, 50 

3.2.17.1.4 
NPP Dukovany: 

Analyses: Resistance of civil structures (LFRU, CPS, MPU, etc.) to extreme conditions (tab.15) 1, 2 

3.2.17.1.5 

NPP Dukovany: 

Analyses: To work out methods of evaluation of external effects, verification of analyses performed, possible technical measures 

(tab.15) 
12 

3.2.17.1.6 

NPP Dukovany: 

Analyses: Analysis of the discharging time of accumulator batteries for the unit for releasing the load, revize OIs , changing the 

connection and operation of emergency lighting (tab.16) 
75 

3.2.17.1.7 
NPP Dukovany: 

Analyses: The collection of cooling from SFSP by adding coolant and accumulation in TH tanks (tab.17) 15 

3.2.17.1.8 
NPP Temelin: 

Analyses: Resilience of the LFRU (local fire rescue unit) to seismicity (tab.30) 3 
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3.2.17.1.9 
NPP Temelin: 

Analyses: Access to buildings, accessibility for heavy machinery (tab.30) 53, 60 

3.2.17.1.10 
NPP Temelin: 

Analyses: Analysis of the threat to the shelters in case of floods (tab.31) 9, 60 

3.2.17.1.11 

NPP Temelin: 

Analyses: Elaborating methodology for assessing external effects, verification of analyses carried out, possible technical 

measures (tab.33) 
12, 44, 52 

3.2.17.1.12 
NPP Temelin: 

Analyses: Analysis of heat removal from I&C after losing the ESW (tab.34) 26 

3.2.17.1.13 

NPP Temelin: 

Analyses: Analysis of the discharging period of the accumulator batteries in case of a controlled reduction of the load, revision of 

procedures (tab.34) 
75 

3.2.17.1.14 
NPP Temelin: 

Analyses: Transfer of heat from the SFSP without an additional water supply (tab.34) 81 

3.2.17.1.15 
NPP Temelin: 

Analyses: Analyses of the possibility of shift staff in case of an SBO in both units (tab.34) 36, 41 

3.2.17.1.16 
NPP Temelin: 

Analyses: Localization of melt outside the RPV (tab.36) 49 

3.2.17.1.17 
NPP Temelin: 

Analyses: Analysis of the radiation situation in the CR/ ECR in case of a severe accident (tab.36) 58 

3.2.17.1.18 

NPP Temelin: 

Analyses: Analyse the possibility and various alternatives of modifications to complete the original containment design with the 

feasible venting option for the case of severe accidents (Type II). (page 299.) 
49 

3.2.17.2 Recommendations from ENSREG Country Peer Review  

3.2.17.2.1 

For both NPPs: 

In particular, the following measures have to be implemented: 

Further analyses of the impacts from the infrastructure damages, multiple Unit accidents etc on the SAM and emergency 

response provisions. (page 25.) 

44, 51, 61 
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3.3 Topic 3 - Severe accident management 
 

Severe accident management 
 
The objectives of managing (control) accidents in both NPPs are to ensure the 4th level of 
defence-in-depth protection (to limit consequences after the origination of an accident). This 
level is followed by the 5th level of defence-in-depth related to the emergency preparedness 
of the NPP as the (mitigate consequences of accidents with releases of Ra substances).  Both 
NPPs have implemented a system for managing accidents for ensuring the 4th level of 
defence-in-depth protection and the system of emergency preparedness for ensuring the 5th 
level of defence-in-depth protection. The functioning of the mutually linked systems for 
managing accidents and accident preparedness is ensured by the comprehensive set of 
measures of personnel, administrative and technical character. 
 
Hydrogen mitigation in containment 
 
Containments of NPP Dukovany units are fitted with a system for liquidating post accident 
hydrogen which is solely designed for design basis accidents. For the LOCA accidents, where 
only a very low volume of hydrogen is produced, there are 17 hydrogen recombiners 
available in the containment. Enhancement of  the robustness of the NPP Dukovany for 
severe accidents was decided after the Periodic Safety Review in 2006. In the final phase of 
the preparation, there is a project for the construction of the system for effective liquidation of 
hydrogen which will be able to manage hypothetically originated hydrogen in the case of the 
worst scenario (in terms of the production of hydrogen) of  a severe accident. The current 
analyses and experience from other VVER confirmed that such a system consisting of 
powerful re-combiners (approx 30 pieces) completed with burners in the case of functioning 
spray system, can restrict the risk of the flame spreading and exclude the risk of the 
detonation. (National report, page 146) 
 
The containments in the Temelín NPP are equipped with a post-accident hydrogen liquidation 
system, designed for design basis accidents. This system contains passive autocatalytic 
recombiners and it is able to dispose hydrogen released during accidents for a long period of 
time, thus keeping the concentration of hydrogen low enough to prevent its combustion – but 
only during design basis accidents. The existing hydrogen management system might not be 
sufficient for severe accidents. However, a project is currently being prepared that involves 
the installation of a hydrogen management system to liquidate hydrogen produced during 
severe accidents. (National report, page 275) 
 
Containment overpressure 
 
The purpose of the design function of the containment in NPP Dukovany is to prevent the 
release of Ra substances into the environment, or to restrict the radiation consequences of the 
accident in the surroundings. The containment represents the last barrier against release and is 
independent of the other barriers. The function of the containment is ensured by the 
construction and the structure which definitely resists design over-pressure of 150 kPa and 
with most probability, double over-pressure. The tightness of the containment is regularly 
inspected (within the PERIZ tightness test) and measures are taken to maintain or to increase 
the tightness. (National report,  page 146) 
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The integrity of the containments within the Temelín NPP is ensured by the following 
systems: 
- Containment isolation system – separating valves automatically closed when the pressure in 
the containment increases. Operability depends on power supply. 
- System for pressure reduction in the containment – spray pumps and supply tanks with 
chemical reagents capturing post-accident iodine. The operability depends on the power 
supply. 
- Post-accident hydrogen management system – passive auto-catalytic recombiners, designed 
for design basis accidents – does not require a power supply. (National report, page 276) 
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3.3 Topic 3 - Severe accident management 

3.3.1 WENRA Reference Levels 

No. Recommendations  
Activity 

Action No. 
WENRA Reference Levels 

The incorporation of the WENRA reference levels related to severe accident management (SAM) into their national legal frameworks, and ensure their 

implementation in the installations as soon as possible. 

3.3.1.1 Luxembourg general peer review report  

3.3.1.1.1 
In response to their previous commitments, regulators should incorporate the WENRA reference levels related to SAM into their 

national legal frameworks, and ensure then implementation as soon as possible. (§  7.3.2) 62 

3.3.2  SAM Hardware Provisions 

SAM Hardware Provisions  
Adequate hardware provisions that will survive external hazards (e.g. by means of qualification against extreme external hazards, storage in a safe 

location) and the severe accident environment (e.g. engineering substantiation and/or qualification against high pressures, temperatures, radiation levels, 

etc), in place, to perform the selected strategies. 

Activity 
Action No. 

3.3.2.1 Recommendations from National Stress test Report  

3.3.2.1.1 
NPP Dukovany: 

Increase of the capacity of the system for the liquidation of emergency hydrogen (tab.22) 46 

3.3.2.1.2 
NPP Dukovany: 

Cooling of the melt from the outside of RPV (tab.22) 48 

3.3.2.1.3 
NPP Dukovany: 

Oxygen regeneration in shelters (tab.21) 60 

3.3.2.1.4 
NPP Temelin: 

Alternative supply of water into the containment reservoir (tab.36) 16 
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3.3.2.1.5 
NPP Temelin: 

System for the liquidation of hydrogen in the containment in case of a severe accident (tab.36) 47 

3.3.2.2 Recommendations from ENSREG Country Peer Review  

3.3.2.2.1 

For both NPPs: 

• Re-criticality 

The normal procedure is to feed borated water into the reactor coolant system. For some circumstances the SAMGs at both sites 

(Temelin and Dukovany) include the strategies allowing injection of non-borated water into the reactor as a last possibility to 

cool the fuel or debris at in-vessel phase of severe accident progression. As it has been clarified during the country visit the 

possibility of re-criticality has been considered by the NPPs and has been excluded based on certain qualitative considerations, 

although no dedicated detailed analyses have been performed. It is recommended that regulatory authority considers the need 

of requesting additional investigations of the potential for re-criticality for the correspondent SAM strategies. (page 21.) 

 61 

3.3.2.2.2 

For both NPPs: 

• Control rooms: 

The main control rooms (MCR) and the emergency control rooms (ECR) are equipped with emergency filtered ventilation 

systems and are shielded and protected sufficiently against radiation. The habitability of the MCR and ECR in case of 

containment failure during a severe accident has not been analysed. Finally, it is recognized that not all systems used under SAM 

are designed to withstand earthquakes.  

It is recommended that the seismic resistance of the systems used for severe accident management should be further analysed. 

(page 21.) 

58, 31, 51 
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3.3.2.2.3 

For both NPPs: 

 In particular, the following measures have to be implemented: 

• alternative containment sump water make up (Temelin) 

• selection and implementation of appropriate solution for protecting containment from the overpressure loads; 

• providing mobile (portable) equipment for ensuring feasibility of the SAM actions;  

• ex-vessel cooling at Dukovany NPP 

• cooling of molten core is still an open issue for Temelin NPP 

• installation of additional recombiners sufficient for severe accident conditions at Temelin and Dukovany NPPs 

A filtered venting system to protect the containment against loss of integrity and to reduce significantly the releases of 

radioactivity to the environment should be analysed in order to determine any appropriate modifications for all units at Temelin 

NPP and for all units at Dukovany NPP. The current system is not designed for severe accident conditions. The filtered venting 

system would limit a long-term containment over pressurization resulting from accumulation of non-condensable gases and 

decay heat, generated inside the containment in case of a severe accident. 

Implementation of the measures identified during stress tests and recommended during peer review of the national report will 

ensure robustness of the SAM arrangements of the Dukovany and Temelin NPPs. (page 25.) 

15, 16, 46, 47, 

48, 49, 50  

3.3.2.3 Luxembourg general peer review report  

3.3.2.3.1 
Effective implementation of SAM requires that adequate hardware provisions are in place to perform the selected strategies. (§ 

7.3.3) 51 

3.3.2.3.2 

The means for maintaining containment integrity should in particular include depressurization of the reactor coolant system, 

prevention of damaging hydrogen explosions, and means of 

addressing long-term containment over-pressurization, such as filtered venting. (§ 7.3.4) 
46 – 50 

3.3.2.4 ENSREG -Follow-up fact finding site visit NPP Temelin  

3.3.2.4.1 
Selection of appropriate strategy to protect containment against overpressure (filtered venting system is one option) (page 4.) 

49 

3.3.2.4.2 Installation of additional sufficient hydrogen recombiners for severe accident conditions (page 4.) 47 

3.3.2.4.3 Instrumentation for SA harsh conditions (Analysis and measures) (page 4.) 51 

3.3.2.4.4 Corium in/ex vessel cooling (page 4.) 48, 49, 50 

3.3.2.5 Final Summary Report of the 2nd Extraordinary Meeting of the Contracting Parties to the CNS  
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3.3.2.5.1 

Upgrading safety systems or installing additional equipment and instrumentation to enhance the ability of each nuclear power 

plant to withstand an unexpected natural event without access to the electrical power grid for an extended period of time, 

including for an external event affecting multiple units. (page 6.) 13 – 27, 76 

3.3.3 Review of SAM Provisions Following Severe External Events  

Review of SAM Provisions Following Severe External Events  
The systematic review of SAM provisions focusing on the availability and appropriate operation of plant equipment in the relevant circumstances, taking 

account of accident initiating events, in particular extreme external hazards and the potential harsh working environment. 

Activity 
Action No. 

3.3.3.1 Recommendations from National Stress test Report  

3.3.3.1.1 
Both NPPs: 

Verification of the system functions in beyond design basis operating states (tab.36) 51 

3.3.3.2 Luxembourg general peer review report  

3.3.3.2.1 

PSR should continue to be maintained as a powerful regulatory instrument for the continuous enhancement of defence-in-depth 

in general, and the provisions of SAM in particular. The 

lessons learned from the Fukushima accident and from the stress tests should be reflected in the scope of future PSRs. (§ 7.3.1) 72  

3.3.3.2.2 

A systematic review of SAM provisions should be performed, focusing on the availability and appropriate operation of plant 

equipment in the relevant circumstances, taking account of 

accident initiating events, in particular extreme external hazards and the potential harsh working environment. (§ 7.3.5) 51 

3.3.3.2.3 

The assessment of SAM provisions should take account of the need to work with a severely damaged infrastructure (i.e. in which 

the usual means of communication and access, etc. are 

disabled) of plant level, corporate-level and national-level aspects and of long-duration accidents affecting multiple units at the 

same time (on individual and nearby sites as appropriate). (§ 7.3.6) 

36, 37, 43, 52, 

53, 40, 41, 

57, 59, 77 

3.3.3.3 ENSREG -Follow-up fact finding site visit NPP Temelin  

3.3.3.3.1 

Further analyses of the impacts from the infrastructure damages, multiple Unit accidents etc on the SAM and emergency 

response provisions. (page 4.) 

 36, 37,  52, 

53, 40, 41, 57, 

59, 77 
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3.3.3.4 Final Summary Report of the 2nd Extraordinary Meeting of the Contracting Parties to the CNS  

3.3.3.4.1 

Performing or planning an evaluation of the guidance that is to be used by the operator to manage emergency situations 

resulting from severe accidents caused by extreme natural phenomena at nuclear power plants, including for low power and 

shutdown states. These documents include emergency operating procedures to prevent core damage, severe accident 

management guidelines to prevent containment failure, and extensive damage mitigation guidelines to address accidents that 

result in fires or explosions that affect a large portion of a nuclear power plant. (page 6.) 

53, 56 

3.3.4 Enhancement of Severe Accident Management Guidelines (SAMG)  

Enhancement of Severe Accident Management Guidelines (SAMG)  
In conjunction with the recommendation 2.4, the enhancement of SAMGs taking into account additional scenarios, including, a significantly damaged 

infrastructure, including the disruption of plant level, corporate-level and national-level communication, long-duration accidents (several days) and 

accidents affecting multiple units and nearby industrial facilities at the same time. 

Activity 
Action No. 

3.3.4.1 Recommendations from National Stress test Report  

3.3.4.1.1 
NPP Dukovany: 

Prepare “shutdown SAMG” for shutdown / Severe accident in SFSP (tab.21)  56 

3.3.4.1.2 
NPP Temelin: 

Execute “SAMG shutdown” (fuel degradation with open reactor/in SFSP) (tab.36) 56 

3.3.4.2 Recommendations from ENSREG Country Peer Review  

3.3.4.2.1 
For both NPPs: 

development of SAMGs for shutdown modes including open reactor and SFP accidents; (page 25.) 56 

3.3.4.3 ENSREG -Follow-up fact finding site visit NPP Temelin  

3.3.4.3.1 Developing extensive damage mitigation guidelines (page 3.) 53 

3.3.4.3.2 
Development of SAMGs for shutdown modes including open reactor, SFP accidents and multi unit accidents (page 4.) 

56 

3.3.4.4 
Analysis of human resources, communication, personnel training and guidance during severe long term accidents (esp. multi-

unit) and validation of effectiveness through exercises 

36, 37, 40, 41, 

43, 54, 55, 57 

   



Rev. 2 

Page 51 of 78  Czech National Action Plan 

3.3.5   SAMG Validation  

SAMG Validation  
The validation of the enhanced SAMGs. 

Activity 
Action No. 

3.3.5.1 Luxembourg general peer review report  

3.3.5.1.1 

The SAMGs should be comprehensively validated taking due account of the potential long duration of the accident, the 

degraded plant and the surrounding conditions. Pre-planned SAM actions should be designed to function effectively and 

robustly for suitably lengthy periods following the initiating event. In most cases, durations of at least several days should be 

assumed for planning and assessment purposes. (§ 7.3.7) 

54 

3.3.5.2 Final Summary Report of the 2nd Extraordinary Meeting of the Contracting Parties to the CNS  

3.3.5.2.1 

Developing probabilistic safety assessments to identify additional accident management measures or changes in radiation 

protection measures for workers on the site that might be needed to perform necessary activities in the event of a severe 

accident. (page 6.) 
69 

3.3.6  SAM Exercises 

SAM Exercises  
Exercises aimed at checking the adequacy of SAM procedures and organisational measures, including extended aspects such as the need for corporate 

and nation level coordinated arrangements and long-duration events. 

Activity 
Action No. 

3.3.6.1 Final Summary Report of the 2nd Extraordinary Meeting of the Contracting Parties to the CNS  

3.3.6.1.1 

Reviewing and updating national, regional, provincial, municipal and local emergency plans and conducting exercises to 

encourage greater coordination among the different organizations. (page 6.) 55, 66  

3.3.7  SAM Training 

SAM Training  
Regular and realistic SAM training exercises aimed at training staff. Training exercises should include the use of equipment and the consideration of 

multi-unit accidents and long-duration events. The use of the existing NPP simulators is considered as being a useful tool but needs to be enhanced to 

cover all possible accident scenarios. 

Activity 
Action No. 

3.3.7.1 Recommendations from National Stress test Report  
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3.3.7.1.1 
NPP Dukovany: 

Introduction of TSC training in the area of severe accidents (tab.21) 55 

3.3.7.1.2 
NPP Temelin: 

Appointing qualified and well-trained staff to the ERO (tab.36) 55 

3.3.7.2 Recommendations from ENSREG Country Peer Review  

3.3.7.2.1 

NPP Dukovany: 

The key proposed measures include: 

enhancement of the staff training in SAM field (page 23.) 
55 

3.3.7.2.2 

NPP Temelin: 

To manage severe accidents there are still opportunities to increase the safety. This concerns administrative solutions, 

personnel area as well as hardware. The key proposed measures by the regulatory authority include: 

• enhancement of the staff training in SAM field (page 23.) 

55 

3.3.7.3 Luxembourg general peer review report  

3.3.7.3.1 

Training and exercises aimed at checking the adequacy of SAM procedures and organisational measures should include testing 

of extended aspects such as the need for corporate and national level coordinated arrangements and long-duration events (§ 

7.3.8) 
55 

3.3.8   Extension of SAMGs to All Plant States 

Extension of SAMGs to All Plant States  
The extension of existing SAMGs to all plant states (full and low-power, shutdown), including accidents initiated in SFPs. 

Activity 
Action No. 

3.3.8.1 Recommendations from National Stress test Report  

3.3.8.1.1 
NPP Dukovany: 

Prepare “shutdown SAMG” for shutdown / Severe accident in SFSP (tab.21) 56 

3.3.8.1.2 
NPP Dukovany: 

EDMG manuals for the use of alternative means (tab.21) 53 

3.3.8.1.3 
NPP Temelin: 

Execute “SAMG shutdown” (fuel degradation with open reactor/in SFSP) (tab.36) 56 

3.3.8.1.4 
NPP Temelin: 

EDMG manuals for the use of alternative means (tab.36) 53 
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3.3.8.2 Recommendations from ENSREG Country Peer Review  

3.3.8.2.1 

NPP Dukovany: 

In the area of abilities to manage severe accidents opportunities were identified to increase the safety. This concerns 

administrative solutions, personnel area as well as hardware.  

The key proposed measures include: 

• improvement of the crisis plans and SAM documentation (e.g., providing SAMG for shutdown states and spent fuel pool 

accidents) (page 23.) 

56, 66 

3.3.8.2.2 

NPP Temelin: 

To manage severe accidents there are still opportunities to increase the safety. This concerns administrative solutions, 

personnel area as well as hardware. The key proposed measures by the regulatory authority include: 

• improvement of the crisis plans and SAM documentation (e.g., providing SAMG for shutdown states and spent fuel pool 

accidents) (page 23.) 

56, 66 

3.3.8.2.3 

For both NPPs: 

As a result of the stress tests several measures to increase the safety level of the NPPs were identified and will be analysed and 

implemented in the future. Although the exact list of actions, priorities and schedule of implementation of these measures are 

still being finalized by the licensee and the regulatory authority, some of them have been clearly specified in the national 

report. In particular, the following measures have to be implemented: 

• development of SAMGs for shutdown modes including open reactor and SFP accidents (page 25.) 

56 

3.3.8.2.4 

For both NPPs: 

Accidents during shutdown states and occurring at the SFP are not addressed in the existing SAMGs, but will be available by 

2014. It is recommended that SUJB considers how to monitor the implementation. (page 26.) 

56 

3.3.9   Improved Communications 

Improved Communications  
The improvement of communication systems, both internal and external, including transfer of severe accident related plant parameters and radiological 

data to all emergency and technical support centre and regulatory premises. 

Activity 
Action No. 

3.3.9.1 Recommendations from National Stress test Report  

3.3.9.1.1 
NPP Dukovany: 

Alternative means of communications after a seismic event (tab.10) 57 
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3.3.9.1.2 
NPP Dukovany: 

Ensuring alternative means for warning and notification of NPP Dukovany personnel and inhabitants in EPZ (tab.21) 57 

3.3.9.1.3 
NPP Dukovany: 

Ensuring alternative source of electricity for safe places and telephone exchanges (tab.16) 34 

3.3.9.1.4 
NPP Temelin: 

Alternative means of communication after a seismic event (tab.30) 57 

3.3.9.1.5 
NPP Temelin: 

Alternative sources and means of communication after a seismic event (tab.34) 35 

3.3.9.2 Recommendations from ENSREG Country Peer Review  

3.3.9.2.1 

NPP Dukovany: 

In the area of abilities to manage severe accidents opportunities were identified to increase the safety. This concerns 

administrative solutions, personnel area as well as hardware.  

The key proposed measures include: 

additional technical measures (ensuring access to facilities, alternative communication means, etc). (page 23.) 

57 

3.3.9.2.2 

NPP Temelin: 

To manage severe accidents there are still opportunities to increase the safety. This concerns administrative solutions, 

personnel area as well as hardware. The key proposed measures by the regulatory authority include: 

• additional technical measures (ensuring access to facilities, alternative communication means, etc). (page 23.) 

57, 59, 60 

3.3.9.3 ENSREG -Follow-up fact finding site visit NPP Temelin  

3.3.9.3.1 
Emergency response provisions such as providing long term communication, alternative means (cell phones, radios, limited 

wire telephone) etc. (page 3.) 57 

3.3.9.4 Final Summary Report of the 2nd Extraordinary Meeting of the Contracting Parties to the CNS  

3.3.9.4.1 
Improving their radiation monitoring and communications capabilities and enhancing public communications, such as via 

dedicated public websites. (page 6.) 63 
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3.3.10 Presence of Hydrogen in Unexpected Places 

Presence of Hydrogen in Unexpected Places  

The preparation for the potential for migration of hydrogen, with adequate countermeasures, into spaces beyond where it is produced in the primary 

containment, as well as hydrogen production in SFPs. 

Activity 
Action No. 

3.3.10.1 Recommendations from National Stress test Report  

3.3.10.1.1 
NPP Dukovany: 

Increase of the capacity of the system for the liquidation of emergency hydrogen (tab.22) 61 

3.3.10.1.2 
NPP Dukovany: 

Prepare “shutdown SAMG” for shutdown / Severe accident in SFSP (tab.22) 56 

3.3.10.1.3 
NPP Temelin: 

System for the liquidation of hydrogen in the containment in case of a severe accident (tab.36) 47, 61 

3.3.10.2 Recommendations from ENSREG Country Peer Review  

3.3.10.2.1 
For both NPPs: 

installation of additional recombiners sufficient for severe accident conditions at Temelin and Dukovany NPPs (page 25.) 46, 47 

3.3.11   Large Volumes of Contaminated Water 

Large Volumes of Contaminated Water  
The conceptual preparations of solutions for post-accident contamination and the treatment of potentially large volumes of contaminated water. 

Activity 
Action No. 

3.3.11.1 Luxembourg general peer review report  

3.3.11.1.1 
When developing SAM action plans, conceptual solutions for post-accident fixing of contamination and the treatment of 

potentially large volumes of contaminated water should be addressed. (§ 7.3.9) 68 

3.3.12   Radiation Protection 

Radiation Protection  
The provision for radiation protection of operators and all other staff involved in the SAM and emergency arrangements. 

Activity 
Action No. 

3.3.12.1 Recommendations from National Stress test Report  
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3.3.12.1.1 
NPP Dukovany: 

Completion of measurements of the Ra situation and the status of SFSP (tab.21) 27, 32 

3.3.12.1.2 
NPP Temelin: 

Analysis of the radiation situation in the CR/ ECR in case of a severe accident (tab.36) 58 

3.3.12.1.3 
NPP Temelin: 

Connecting isolation valves of the containment ventilation system to the accumulator batteries (tab.34) 
82 

3.3.12.2 Recommendations from ENSREG Country Peer Review  

3.3.12.2.1 

For both NPPs: 

The main control rooms (MCR) and the emergency control rooms (ECR) are equipped with emergency filtered ventilation 

systems and are shielded and protected sufficiently against radiation. The habitability of the MCR and ECR in case of 

containment failure during a severe accident has not been analysed. 

Finally, it is recognized that not all systems used under SAM are designed to withstand earthquakes.  

It is recommended that the seismic resistance of the systems used for severe accident management should be further analysed 

(page 21.) 

58 

3.3.12.3 Luxembourg general peer review report  

3.3.12.3.1 

 Radiation protection of operators and all other staff involved in the SAM and emergency arrangements should be assessed and 

then ensured by adequate monitoring, guaranteed 

habitability of the facilities (hardened on-site emergency response facility with radiation protection) needed for accident 

control, and suitable availability of protective equipment and training. (§ 7.3.10) 

58, 59, 60 

3.3.13   On Site Emergency Centre 

On Site Emergency Centre  
The provision of an on-site emergency centre protected against severe natural hazards and radioactive releases, allowing operators to stay onsite to 

manage a severe accident. 

Activity 
Action No. 

3.3.13.1 Recommendations from National Stress test Report  

3.3.13.1.1 
NPP Dukovany: 

To ensure working of emergency response units in case of unavailability of ECC (tab.10) 59 

3.3.13.1.2 
NPP Dukovany: 

Ensuring the functioning of emergency response elements in the case of non-accessibility of ECC (tab.16) 59 
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3.3.13.1.3 
NPP Temelin: 

OER (organization of emergency response) ability outside the ECC (emergency control centre) (tab.30) 59 

3.3.13.1.4 
NPP Temelin: 

Ability of the OER to function via the ECC (tab.31) 59 

3.3.13.1.5 
NPP Temelin: 

Ability of the ERO to function outside the ECC (tab.36) 59 

3.3.13.2 Recommendations from ENSREG Country Peer Review  

3.3.13.2.1 

For both NPPs: 

Control rooms: 

The main control rooms (MCR) and the emergency control rooms (ECR) are equipped with emergency filtered ventilation 

systems and are shielded and protected sufficiently against radiation. The habitability of the MCR and ECR in case of 

containment failure during a severe accident has not been analysed. 

Finally, it is recognized that not all systems used under SAM are designed to withstand earthquakes.  

It is recommended that the seismic resistance of the systems used for severe accident management should be further 

analysed. (page 21.)  

58 

3.3.13.3 Final Summary Report of the 2nd Extraordinary Meeting of the Contracting Parties to the CNS  

3.3.13.3.1 Upgrading regional, off-site and on-site emergency response centres. (page 6.) 59 

3.3.14   Support to Local Operators 

Support to Local Operators  
Rescue teams and adequate equipment to be quickly brought on site in order to provide support to local operators in case of a severe situation. 

Activity 
Action No. 

3.3.14.1 Recommendations from National Stress test Report  

3.3.14.1.1 
NPP Dukovany: 

Preparation of agreements with external elements (IRS, army) and nearby NPP. Organizational measures (tab.21) 37 

3.3.14.1.2 
NPP Temelin: 

Prepare agreements with external organisations (IRS, army) close to the NPP. Organizational measures (tab.36) 
36 

3.3.14.1.3 

To consider the establishment of a common VVER operator centre for mutual aid in the case of severe accidents (Dukovany, 

Bohunice, Mochovce, Paks) (page 299.) 

Note: 

No action 

(see Note) 
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Establishment of VVER operators centre was not found feasible. Each operator is preparing necessary resources without 

cooperation with others. 

3.3.14.2 Recommendations from ENSREG Country Peer Review  

3.3.14.2.1 

NPP Dukovany: 

In the area of abilities to manage severe accidents opportunities were identified to increase the safety. This concerns 

administrative solutions, personnel area as well as hardware.  

The key proposed measures include: 

completion of off-site places for their use as alternative location for SAM team (page 23.) 

59 

3.3.15 Level 2 Probabilistic Safety Assessments (PSAs) 

Level 2 Probabilistic Safety Assessments (PSAs)  
A comprehensive Level 2 PSA as a tool for the identification of plant vulnerabilities, quantification of potential releases, determination of candidate high-

level actions and their effects and prioritizing the order of proposed safety improvements. Although PSA is an essential tool for screening and prioritising 

improvements and for assessing the completeness of SAM implementation, low numerical risk estimates should not be used as the basis for excluding 

scenarios from consideration of SAM especially if the consequences are very high. 

Activity 
Action No. 

3.3.15.1 Recommendations from National Stress test Report  

3.3.15.1.1 
NPP Dukovany: 

Seismic PSA (page 79.) 70 

3.3.15.2 Luxembourg general peer review report  

3.3.15.2.1 

Although PSA is an essential tool for screening and prioritising improvements and for assessing the completeness of SAM 

implementation, low numerical risk estimates should not be used as the basis for excluding scenarios from consideration of 

SAM especially if the consequences are very high. (§ 7.3.11) 
69, 70 

3.3.16   Severe Accident Studies 

Severe Accident Studies 

The performance of further studies to improve SAMGs. 

  

Activity 
Action No. 

3.3.16.1 The availability of safety functions required for SAM under different circumstances. 51, 61 
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3.3.16.2 
Accident timing, including core melt, reactor pressure vessel (RPV) failure, basement melt-through, SFP fuel uncover, etc. 

44, 61 

3.3.16.3  PSA analysis, including all plant states and external events for PSA levels 1 and 2. 69, 70 

3.3.16.4 

 Radiological conditions on the site and associated provisions necessary to ensure MCR and ECR habitability as well as the 

feasibility of AM measures in severe accident conditions, multi-unit accidents, containment venting, etc. 44, 58, 61 

3.3.16.5 
Core cooling modes prior to RPV failure and of re-criticality issues for partly damaged cores, with un-borated water supply. 

44, 61 

3.3.16.6 Phenomena associated with cavity flooding and related steam explosion risks. 44, 61 

3.3.16.7 Engineered solutions regarding molten corium cooling and prevention of basemat melt-through. 49, 67 

3.3.16.8 Severe accident simulators appropriate for NPP staff training. 55 

3.3.16.9 

xCNS: Filtration efficiency; R&D related to: 

- In vessel corium retention 

- Hydrogen risk studies (e.g. large scale test…) 

48, 49, 67 
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PART II 

4.  Issues from CNS EOM Group discussions  

4.1 Topic 4 - National organisations 

No. Recommendations  Activity 
Action No. 

4.1.1 

Review and revision of nuclear Laws, Regulations and Guides. 

• Where the RB is constituted of more than one entity, it is important to ensure efficient coordination. 

• Emphasis on the need for comprehensive periodic reviews of safety, using state-of-the-art techniques. 

• To remind CP that national safety frameworks include the RB, TSO and Operating Organisations. 

- Wide participation in safety networks for operating organizations, RB and TSOs will strengthen them 

62 

4.1.2 

Changes to functions and responsibilities of the RB. 

• Effective independence of the RB is essential, including the following aspects: 

- Transparency in communicating its regulatory decisions to the public. 

- Competent and sufficient human resources. 

- Adequate legal powers (e.g. suspend operation). 

- Financial resources 

62 

4.1.3 

Importance of inviting IRRS missions, and to: 

• Effectively implement the findings 

• Make the findings and their means of resolution publicly available. 

• Invite follow -up missions. 

71 
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4.1.4 

Review and improvements to aspects of National EP&R 

• How to routinely exercise: 

- All involved organizations, up to ministerial level 

- Scenarios based on events at multi-unit sites 

• How to train intervention personal for potentially severe Accident conditions 

• Rapid intervention team to provide support to sites 

• Determination of the size of the EPZ is variable 

• Trans- border arrangements need to be further considered and exercised 

• The use of regional centres to provide support to sites 

• Education of the public and the media in aspects related to emergencies (e.g. radiation does and their effects) 

66 

4.1.5 

Openness, transparency and communication improvements: 

• Communication with stakeholders is a continuous activity not just in an emergency 

• Active stakeholder engagement in the decision-making process builds public confidence 

• International bilateral cooperation can be beneficial (e.g. joint regulatory inspections) 

• The proper balance of understandable information provided to informed groups and the general public needs to be addressed 

• The transparency of the operators activities needs to be enhanced 

63 

4.1.6 

Post- Fukushima safety reassessments and action plans: 

• All CP should perform a safety reassessment and the resolution of their findings should be progressed through a national action 

plan or other transparent means and should not be limited to NPPs in operation. 

• Established safety networks should be efficiently used by CP to disseminate and share relevant information. 

72 

4.1.7 

Human and organizational factors (HOF): 

• There is a need to further develop human resource capacity and competence across all organizations in the field of nuclear safety 

• Governmental level commitment is needed to ensure along-term approach is developed for capacity building 

• Collaborative work is needed in the area of improving and assessing HOF, including safety culture. 

• The role of sub-contractors may be important; can they be hired quickly? 

 

 

 

64 
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4.2 Topic 5 - Emergency Preparedness and Response  

No. Recommendations  Activity 
Action No. 

4.2.1 Expansion of the set of scenarios on which the plan was based – NPP PLUS Infrastructure / NPP PLUS chemical plant 66 

4.2.2 Increasing the scope of off-site exercise programs to reflect NPP plus external infrastructure simultaneous problems 66 

4.2.3 Blending mobile resources into planning and drill programs 42, 43 

4.2.4 Increasing emphasis on drilling with neighbouring countries 66 

4.2.5 Exercising all interface points (national, regional, municipal,..) 66 

4.2.6 Performing of longer term exercises to reflect the challenges of extreme events 66 

4.2.7 Enhancing radiation monitoring and communication systems by additional diversification / redundancy 23, 24, 57 

4.2.8 Development of a common source term estimation approach 

See note at the 

end of the 

section 4.2 

4.2.9 Provide access to a “big picture” (international picture) of radiological conditions 

See note at the 

end of the 

section 4.2 

4.2.10 Development of reference level for trans-border processing of goods and services such as container transport 

See note at the 

end of the 

section 4.2 

4.2.11 Re-examination of approach and associated limits to govern the “remediation” phase 

See note at the 

end of the 

section 4.2 
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4.2.12 Develop criteria for the return to evacuated area and criteria for return to normal from emergency state 

See note at the 

end of the 

section 4.2 

4.2.13 Improvement of the approach to establish contamination monitoring protocols and locations during the recovery phase 

See note at the 

end of the 

section 4.2 

4.2.14 
Hardening of support infrastructure (Emergency Response Centres, Sheltering facilities, essential support facilities (like Corporate 

Offices) with back-up power, environmental radiological filtering, etc. 
34, 35 

4.2.15 Analyzing medical and human aspects of response to support Emergency workers 

See note at the 

end of the 

section 4.2 

4.2.16 
Implementation of processes to enable access to inter-country support including customs processes for access for diplomats and 

emergency response personal 

See note at the 

end of the 

section 4.2 

4.2.17 Systematic assessment of all aspects of organizations that contribute to emergency response using tools like job and task analysis 

See note at the 

end of the 

section 4.2 

4.2.18 Develop radiological reference levels for rescue and emergency response personnel in extreme events 

See note at the 

end of the 

section 4.2 

4.2.19 Develop reference levels for the application of immediate countermeasures such as sheltering, iodine distribution and evacuation 

See note at the 

end of the 

section 4.2 

 

Note: 

Issues with no specific action are understood as topics where results of international cooperation (research, IAEA, WENRA, and other international 

organisations) shall be used in the Czech republic when will be available. 
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4.3 Topic 6 - International Cooperation   

No. Recommendations  Activity 
Action No. 

4.3.1 

Strengthening the peer reviews process of CNS and of missions (IAEA, WANO and Industry) 

• Effectiveness of IAEA peer review processes should be reviewed in response to concerns raised by the public and Non Governmental 

Organizations. 

• The CNS national reports should include how peers review and mission findings have been addressed. 

• Processes and initiatives should be strengthened to ensure implementation of findings of the peer review and missions. 

• CNS review meetings should ensure robust peer reviews and reporting of peer review results and findings. 

67 

4.3.2 

Strengthening the peer reviews process of CNS and of missions (IAEA, WANO and Industry) - continue 

• Plant design safety features and related modifications should be considered in WANO and OSART missions. 

• Better coordination of WANO and IAEA peer review activities should be established. 

• International experience gained from the review of Russian designs after Chernobyl could be considered as an example of good 

international practice. 

67 

4.3.3 

Optimisation of the Global Safety Regime 

• Primary responsibility for safety remains with operators 

• The collective responsibility of the various institutions and organizations should be optimized 

• The growing number of international meetings, assessments, peer reviews and expanding mandates is placing high demands on 

existing human resources, which may become counter productive 

• Efforts should be continued to reduce duplication of initiatives and actions by various organizations such as IAEA, NEA, EU, WANO, 

etc. 

• The respective roles and objectives of the various organizations, institutions and missions should be recognized in the optimization 

process 

67 
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4.3.4 

Strengthening communication mechanisms through regional and bilateral cooperation 

• Initiatives relating to the Regional Crisis centre for operators of NPPs with VVER type reactors as being implemented by Moscow 

WANO Centre and also considered by some other vendor countries. 

• Bilateral agreements between vendor countries and new embarking countries, complemented by IAEA Standards and review 

processes, have been reported to be effective and should be encouraged. 

• Strong support of political leaders is important to establish the necessary nuclear safety infrastructure. 

• Countries with established nuclear programmes should assist with the establishment of nuclear and regulatory infrastructure. 

• Countries should cooperate with neighbouring and regional countries and exchange information on their civil nuclear power 

programmes. 

67 

4.3.5 

Effectiveness of experience feedback mechanisms 

• Information exchange and feedback should be enhanced by using the established mechanisms (e.g. IRS, INES) and organisations (eg. 

WANO). 

• The sharing and utilisation of information is limited and not always necessarily well coordinated or disseminated. This has been 

identified as an area for improvement. 

• All nuclear power plants should share Operating Experience. 

• The current focus is on reporting events and not necessarily on learning from the events. Effectiveness of Operating Experience 

Feedback should be assessed and its implementation should be included in peer reviews. 

67 

4.3.6 

Strengthening and expanded use of IAEA Safety Standards 

• The Safety Fundamentals remain appropriate as a sound basis for nuclear safety when properly implemented. 

• Implementation should strike the right balance between prevention and mitigation. 

• The IAEA Safety Standards should be taken into account in developing national nuclear safety regulations. 

• These Safety Standards have a role to play in seeking continuous improvements to safety at existing nuclear power plants. 

62 
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Part III 

5.  Cross-cutting issues 

No. Recommendations  Activity 
Action No. 

5.1 

4.4.1 

Public discussion of safety issues should be encouraged (Transparency) 63 

5.2 

4.4.2 

An open and trustful relationship between regulators, operators and the public with keeping in mind their respective roles and 

functions is essential 

65 

5.3 

4.4.3 

Recognizing differences in national cultures, each CPs should define appropriate actions to ensure that the desired safety culture 

characteristics are achieved in the regulatory and operational organizations 

64 
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PART IV 

6. Implementation Activities - Actions 

 

Action 
No. 

Plant / 
Type Topic Action / Activity Recommendation No.  Status Completion 

1 

EDU/ 

PWR 

natural 

hazards 

Structures reinforcement against extreme 

climatic phenomena.  

3.1.1.1.1, 3.1.1.1.2, 3.1.1.2.2, 

3.1.1.2.3, 3.1.1.3.1, 3.1.8.1.5, 

3.2.13.2.2, 3.2.13.3.1, 3.2.14.3.1, 

3.2.17.1.4 

finished 2014 

2 

ETE/ 

PWR 

natural 

hazards 

Fire brigade building reinforcement  

Note: Mobile fire brigade equipment as 

temporary solution (Action 84). 

3.1.1.1.14, 3.1.1.4.1, 3.2.13.2.2, 

3.2.13.3.1, 3.2.14.3.1, 3.2.17.1.1, 

3.2.17.1.4 

finished 2014 

3 

EDU/ 

PWR 

natural 

hazards 

Fire brigade building reinforcement  

Note: Mobile fire brigade equipment as 

temporary solution (Action 84). 

3.1.1, 3.1.1.1.6, 3.1.1.2.3, 3.1.8.1.5, 

3.2.13.2.2, 3.2.13.3.1, 3.2.14.3.1, 

3.2.17.1.8 

in progress 2015 

4 

EDU & 

ETE/ 

PWR 

natural 

hazards 

In the study PSA to evaluate the risk resulting 

from the induced floods or fires after the 

seismic event. 

3.1.2, 3.1.3, 3.1.1.2.3 

3.1.2.1.1, 3.1.2.2.1, 3.1.2.3.1, 

3.1.3.1.1, 3.1.8.3.1, 3.2.17, 

3.2.17.1.2 

finished 2014 

5 

EDU & 

ETE/ 

PWR 

natural 

hazards 

Ensuring the availability of regional weather 

forecasts and predictions for the shift engineer 

decision on the future operation and activities 

at the NPP. 

3.1.3, 3.1.4.1.1 finished 2013 

6 
EDU/ 

PWR 

natural 

hazards 

Implementation of internal seismic monitoring 

system.  

3.1.5, 3.1.5.2.1 finished 2014 
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7 

EDU/ 

PWR 

natural 

hazards 

Completion of the procedures for managing 

extreme conditions in the site (wind, 

temperature, snow, earthquake).  

3.1.6, 3.1.1.3, 3.1.6.1.1, 3.1.7.3.1, 

3.1.8.1.2, 3.1.8.4.1, 3.2.1.2.7 

finished 2013 

8 

ETE/ 

PWR 

natural 

hazards 

Completion of the procedures for managing 

extreme conditions in the site (wind, 

temperature, snow, earthquake). 

3.1.6, 3.1.6.1.1, 

3.1.7.3.1, 3.1.8.4.1, 3.2.1.2.7, 

3.2.14.3.1 

finished 

 

2013 

9 

EDU & 

ETE/ 

PWR 

natural 

hazards 

Protection against flooding (Temelin Diesel 

generator station, Dukovany Emergency 

control centre). 

3.1.7, 3.1.3.1.2, 3.1.7.1.2, 3.1.7.1.3, 

3.1.7.1.6, 3.1.7.2.1, 3.1.7.2.2, 

3.1.7.2.3, 3.1.7.2.4, 3.1.7.3.1, 

3.1.7.4.1, 3.1.7.4.2, 3.2.14.1.2, 

3.2.14.1.4, 3.2.14.2.1, 3.2.14.2.2, 

3.2.14.3.1, 3.2.17.1.3 

implemented 2012 

10 
EDU/ 

PWR 

natural 

hazards 

Hardening of entrances to the cable ducts 

against flooding – extreme rainfall. 

3.1.7, 3.1.3.1.2, 

3.1.7.2.3, 3.1.7.3.1 

finished 2013 

11 
EDU/ 

PWR 

natural 

hazards 

Hardening of entrances to the diesel generator 

station against flooding – extreme rainfall. 

3.1.7, 3.1.3.1.2,  

3.1.7.2.3, 3.1.7.1.3 

finished 2013 

12 

EDU & 

ETE/ 

PWR 

natural 

hazards 

Development of guidance on natural hazards 

assessments, including earthquake, flooding 

and extreme weather conditions, as well as 

corresponding guidance on the assessment of 

margins beyond the design basis and cliff-edge 

effects. 

Note: Worldwide action being performed 

under umbrella of WENRA and IAEA. 

3.1.8, 3.1.8.1.6, 

3.1.8.1.6, 3.1.8.1.9, 

3.1.8.2.2, 3.1.8.3.2, 3.1.8.4.1, 

3.2.17.1.5, 3.2.17.1.11 

in progress 2015 

13 

EDU / 

PWR 

design issues Provision of back-up water supply into SG from 

external mobile equipment using external 

connection points. 

3.2.1.1.1, 3.2.1.1.5, 3.2.1.2.3, 

3.2.1.2.4, 3.2.1.2.8, 3.2.2.1.3, 

3.2.13.3.2, 3.2.15.1.4, 3.3.2.5.1 

implemented 2012 

14 

ETE / 

PWR 

design issues Provision of back-up water supply into SG from 

external mobile equipment using external 

connection points. 

3.2.1.2.5, 3.2.1.2.6, 3.2.1.2.8, 

3.2.1.4.1, 3.2.13.3.2, 3.3.2.5.1 

finished 2013 

15 
EDU / 

PWR 

design issues Provision of back-up coolant supply into 

depressurised reactor and storage pools with 

3.2.1.1.2, 3.2.1.1.6, 3.2.1.1.7, 

3.2.1.2.3, 3.2.1.3.1, 3.2.10.1.1, 

finished 2013-2014 
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additional and sufficient sources of coolant. 3.2.10.1.2, 3.2.10.1.5, 3.2.10.2.1, 

3.2.10.2.2, 3.2.14.3.1, 3.2.14.3.2, 

3.2.17.1.7, 3.3.2.2.3, 3.3.2.5.1 

16 

ETE / 

PWR 

design issues Provision of back-up coolant supply into 

depressurised reactor and storage pools with 

additional and sufficient sources of coolant. 

3.2.1.1.11, 3.2.1.2.6, 3.2.1.3.1, 

3.2.10.2.5, 3.2.13.1.6, 3.2.14.3.1, 

3.2.14.3.2, 3.3.2.1.3, 3.3.2.5.1 

finished 2013-2014 

17 
EDU / 

PWR 

design issues Emergency cooling method – implementation 

of another emergency feedwater pump to SG. 

3.2.1.2.4, 3.2.14.3.1, 3.2.14.3.2, 

3.3.2.5.1 

in progress 2013-2015 

18 

EDU / 

PWR 

design issues Implementation of additional stable source of 

power supply (SBO-DG) for subsequent 

increasing of resistant against „station 

blackout“scenario. 

3.2.1.1.9, 3.2.1.1.10, 3.2.1.1.13, 

3.2.1.2.8, 3.2.2.1.1, 3.2.2.1.2, 

3.2.2.1.4, 3.2.2.1.5, 3.2.2.2.1, 

3.2.2.3.1, 3.2.3.2.1, 3.2.13.1.1, 

3.2.14.3.1, 3.2.14.3.2, 3.2.15.1.9, 

3.3.2.5.1 

finished 2013-2014 

19 

ETE / 

PWR 

design issues Implementation of additional stable source of 

power supply (SBO-DG) for subsequent 

increasing of resistant against „station 

blackout“ scenario. 

3.2.1.2.8, 3.2.2.2.1, 3.2.2.3.1, 

3.2.3.2.2, 3.2.3.3.1, 3.2.5.1.1, 

3.2.14.3.1, 3.2.14.3.2, 3.2.15.1.9, 

3.3.2.5.1 

finished 2013-2014 

20 

EDU / 

PWR 

design issues Implementation of alternative measures to 

ensure long term DC power supply  in case of 

SBO, i. e., among the other measures, ensuring 

recharging of batteries in case SBO and 

implementation of measures to extend 

batteries discharging time. 

3.2.1.2.4, 3.2.2.2.1, 3.2.3.1.1, 

3.2.3.2.1, 3.2.14.3.1, 3.3.2.5.1 

in progress 2012-2016 

 

21 

ETE / 

PWR 

design issues Implementation of alternative measures to 

ensure long term DC power supply  in case of 

SBO, i. e., among the other measures, ensuring 

recharging of batteries in case SBO and 

implementation of measures to extend 

batteries discharging time. 

3.2.2.2.1, 3.2.3.1.3, 3.2.3.1.4,  

3.2.3.2.2, 3.2.3.3.1, 3.2.13.1.7, 

3.2.14.3.1, 3.3.2.5.1 

finished 2013-2014 

22 

EDU&ET

E / PWR 

design issues Provision of alternative fuel filling for long-

term operation of DG including providing of 

fuel sources. 

3.1.1.1.11, 3.1.8.1.7, 3.2.4.1.1, 

3.2.4.2.1, 3.2.13.1.5, 3.3.2.5.1 

finished 2013 
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23 

EDU / 

PWR 

design 

issues, EP&R 

Provision of alternative methods of monitoring 

of key parameters necessary for technological 

accidents management. 

3.2.5.1.1, 3.3.2.5.1, 4.2.7 implemented 2012 

24 

ETE / 

PWR 

design 

issues, EP&R 

Provision of alternative methods of monitoring 

of key parameters necessary for technological 

accidents management. 

3.2.5.1.1, 4.2.7, 3.3.2.5.1 finished 2013 

25 

EDU / 

PWR 

design issues Provision of heat removal from the I&C 

systems for long-term monitoring of key 

parameters during SBO. 

3.2.8.1.1, 3.2.8.2.1, 3.2.8.3.1, 

3.3.2.5.1 

finished 2013-2015 

26 

ETE / 

PWR 

design issues Provision of heat removal from the I&C 

systems for long-term monitoring of key 

parameters during SBO. 

3.2.1.1.12, 3.2.1.2.6, 3.2.8.1.1, 

3.2.8.2.1, 3.2.8.3.1, 3.2.17.1.12, 

3.3.2.5.1 

finished 2013-2015 

27 

EDU / 

PWR 

design issues Implementation of important measurements 

into post-accident monitoring system – the 

addition of RA situation measurement and SFP 

condition into PAMS. 

3.2.5.1.1, 3.2.1.2.8, 3.2.10.1.4, 

3.2.10.3.1, 3.3.2.5.1, 3.3.4.4, 

3.3.12.1.1 

in progress 2013-2015 

28 

ETE / 

PWR 

design issues Exclude the mid-loop modes of operation 

during shutdown unit state (organizational 

measure). 

3.2.6.3.1 implemented 2012 

29 
EDU / 

PWR 

design issues Provision of heat removal from the key safety 

component during SBO.  

3.2.8.1.1, 3.2.8.2.1, 3.2.8.3.1 finished 2015 

30 
ETE / 

PWR 

design issues Provision of heat removal from the key safety 

component during SBO.  

3.2.8.1.1, 3.2.8.2.1, 3.2.8.3.1 finished 2015 

31 
EDU / 

PWR 

design issues Completion of the project of control rooms 

habitability.  

3.2.9.2.1, 3.3.2.2.2 finished 2015 

32 
EDU / 

PWR 

design issues Completion of SFP status parameters and the 

other important measurements into PAMS.  

3.2.10.3.1, 3.3.12.1.1 in progress 2013-2015 

33 

EDU / 

PWR 

design issues Implementation of the ventilator towers for 

ensuring independent ultimate heat sink. 

3.1.1.2.1, 3.1.1.2.3, 3.1.8.1.1, 

3.1.8.2.1, 3.1.8.2.2, 3.2.1.1.3, 

3.2.1.1.4, 3.2.1.2.1, 3.2.1.2.2, 

3.2.1.2.3, 3.2.1.2.4, 3.2.11.1.1, 

3.2.11.2.1 

in progress 2014-2016 
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34 

EDU / 

PWR 

design 

issues, EP&R 

Provision of back-up power supply of Security 

Technical Systems and shelters and power 

supply of telephone exchanges, 

communications, lighting, turnstiles. 

3.2.2.1.4, 3.2.12.1.1, 3.2.13.1.3, 

3.2.13.1.4, 3.3.9.1.3, 4.2.14 

 

finished 2013-2014 

35 

ETE / 

PWR 

design 

issues, EP&R 

Provision of back-up power supply of 

telephone exchanges, communications and 

radio network. 

3.2.2.1.10, 3.3.9.1.5, 4.2.14 finished 2013-2014 

36 

ETE / 

PWR 

design issues Ensuring long-term capacity of external 

technical and professional (off site) support  for 

difficult technological extraordinary events 

3.2.12.1.3, 3.2.13.1.6, 3.2.15.1.8, 

3.2.15.1.10, 3.2.15.2.2, 3.2.17.1.15,  

3.3.3.2.3, 3.3.3.3.1, 3.3.4.4,  

3.3.14.1.2 

finished 2013 

37 

EDU / 

PWR 

design issues Ensuring long-term capacity of external 

technical and professional (off site) support  for 

difficult technological extraordinary events 

3.1.1.1.9, 3.2.12.1.2, 3.2.15.1.5, 

3.2.15.1.8, 3.2.15.1.10 

3.2.15.2.2, 3.3.3.2.3, 3.3.3.3.1, 

3.3.4.4, 3.3.14.1.1 

 

finished 2013 

38 

EDU / 

PWR 

design issues Provision of alternative mobile devices for 

alternative fluids pump and provision of power 

supply 

3.2.1.3.1, 3.2.13.1.1, 3.2.13.1.2, 

3.2.13.2.1, 3.2.13.3.2, 3.2.15.3.1 

finished 2014 

39 

ETE / 

PWR 

design issues Provision of alternative mobile devices for 

alternative fluids pump and provision of power 

supply 

3.2.1.3.1, 3.2.13.2.1, 3.2.13.3.2, 

3.2.15.3.1 

finished 2014 

40 

EDU / 

PWR 

design issues Ensuring sufficient capacity and expertise of 

on-site personnel for multi-unit long term 

accidents and for the whole site affected  

 

3.1.1.1.9 , 3.1.8.1.4, 3.1.8.1.8,, 

3.1.8.2.2, 3.1.8.4.1, 

3.2.1.3.1, 3.2.2.1.6, 3.2.12.1.2, 

3.2.15.1.1, 3.2.15.1.2, 3.2.15.1.8, 

3.2.15.2.2, 3.2.15.3.1,  

3.3.3.2.3, 3.3.3.3.1, 3.3.4.4 

finished 2014 
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41 

ETE / 

PWR 

design issues Ensuring sufficient capacity and expertise of 

on-site personnel for multi-unit long term 

accidents and for the whole site affected  

 

3.2.1.1.10, 3.2.1.1.13. 3.2.1.3.1, 

3.2.2.1.8, 3.2.2.1.9, 3.2.12.1.3, 

3.2.13.1.6, 3.2.15.1.1, 3.2.15.1.2, 

3.2.15.1.8, 3.2.15.2.2, 3.2.15.3.1, 

3.2.17.1.15, 3.3.3.2.3, 3.3.3.3.1 

3.3.4.4 

finished 2014 

42 

EDU&ET

E / PWR 

design 

issues, EP&R 

Provision of periodic verification of the 

functionality of alternative mobile devices for 

mitigation of damage  

3.2.16, 3.2.14, 4.2.3, 

3.2.1.3.1, 3.2.13.3.2, 3.2.15.3.1, 

3.2.16.2.3 

in progress 2015 

43 

EDU&ET

E / PWR 

design 

issues, EP&R 

Provision of periodic practicing of the using of 

alternative mobile devices for mitigation of 

damage  

3.2.16, 3.2.14, 4.2.3, 

3.2.1.3.1, 3.2.13.3.2, 3.2.15.3.1, 

3.2.16.2.3, 3.3.2.3, 3.3.4.4 

in progress 2015 

44 

EDU&ET

E / PWR 

SAM 

 

Analyse states of severe accidents according to 

the current “state of art” to reduce uncertainty 

in the resistance of equipment and in the 

preparation of procedures for the activities 

management 

3.2.17, 3.2.15.2.4, 3.2.17.1.11, 

3.2.17.2.1 

3.3.2.2.1, 3.3.16.2, 3.3.16.4, 

3.3.16.5, 3.3.16.6 

in progress constantly 

45 
EDU&ET

E / PWR 

Natural 

hazards 

Assessment of seismic hazard of sites  3.2.17, 3.1.5.1.1, 3.1.8.5.1, 

3.2.14.1.3 

finished 2012 

46 

EDU / 

PWR 

SAM Completion of projects of  increase the 

capacity of the system for the hydrogen 

disposal during severe accidents  

3.3.2, 3.3.10, 3.3.2.1.1 

3.3.2.2.3, 3.3.2.3.2,  

3.3.10.1.1, 3.3.10.2.1 

in progress 2013-2015 

47 

ETE / 

PWR 

SAM Completion of projects of  increase the 

capacity of the system for the hydrogen 

disposal during severe accidents  

3.3.2, 3.3.10, 3.3.2.2.3 

3.3.2.4.2, 3.3.2.3.2, 3.3.10.1.3, 

3.3.10.2.1 

in progress 2013-2015 

48 

EDU / 

PWR 

SAM Implementation of external RPV cooling – 

melted core detention inside RPV (Installation 

of means for flooding A004, modification of 

RPV heat shield) 

3.3.2, 3.3.10, 3.3.2.1.2 

3.3.2.2.3, 3.3.2.4.1, 

3.3.2.4.4, 3.3.2.3.2, 3.3.16.9 

in progress 2015 

49 

ETE / 

PWR 

SAM Completion of analysis and propose a strategy 

and schedule for implementation of measures 

for preservation of long-term containment 

3.3.2, 3.3.10, 3.2.17.1.16, 

3.2.17.1.18, 3.3.2.2.3, 

3.3.2.4.1, 3.3.2.4.4, 3.3.2.3.2, 

finished 2014 
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integrity (to stabilize melt and prevent 

overpressure)  

3.3.16.7, 3.3.16.9 

50 

ETE / 

PWR 

SAM Implementation of measures for maintaining 

long-term containment integrity according to 

selected severe accident management 

strategies  

3.3.2, 3.3.10, 3.2.17.1.3, 3.3.2.2.3, 

3.3.2.4.4, 3.3.2.3.2, 

in progress 2022 

51 

ETE, 

EDU/ 

PWR 

SAM Verification of the correctness of assumptions 

about the functioning of the equipment during 

beyond design conditions and external risks, 

including possible measures to ensure 

functionality according to SAMG  

3.3.3, 3.2.15.2.4, 3.2.16.1.2, 

3.2.17.2.1, 

3.3.2.3.1, 3.3.2.4.3, 

3.3.3.1.1, 3.3.3.2.2, 3.3.3.2.3, 

3.3.16.1 

finished 2014 

52 

EDU&ET

E / PWR 

SAM Issuance of a new procedure for coping with 

extreme conditions at sites (wind, 

temperature, snow, earthquake) 

3.3.4, 3.1.1.3, 3.1.1.1.4, 3.1.6.1.1, 

3.1.8.4.1, 3.2.1.2.7, 3.3.3.2.3, 

3.2.15.1.6, 3.2.17.1.11 

finished 

 

2013 

53 

EDU&ET

E / PWR 

SAM Processing of guides for the use of alternative 

technical means (FLEX, EDMG, etc. …) 

3.3.4, 3.1.1.1.4, 3.1.1.1.10, 

3.1.1.1.12, 3.1.1.1.18, 3.1.7.1.1, 

3.1.7.1.5, 3.1.8.1.3, 3.2.1.1.5, 

3.2.1.1.8, 3.2.1.1.14, 3.2.1.2.3, 

3.2.2.1.2, 3.2.2.1.10. 3.2.4.3.1, 

3.2.10.2.3, 3.2.15.1.3, 3.2.15.1.7, 

3.2.15.2.1, 3.2.15.2.3, 3.2.17.1.9, 

3.3.3.2.3, 3.3.3.4.1, 3.3.4.3.1,  

3.3.8.1.2, 3.3.8.1.4 

in progress 2015 

54 
EDU&ET

E / PWR 

SAM System setup of AM procedures and guidelines 

verification and validation 

3.3.5, 3.3.4.4, 3.3.5.1.1 

 

finished 2014 

55 

EDU&ET

E / PWR 

SAM System setup of training (drills), exercises and 

training for severe accident management 

according to SAMG, including the possible 

solutions of multi-unit severe accident  

3.3.6, 3.3.7, 3.3.4.4, 

3.2.1.1.5, 3.2.16.1.1, 3.2.16.2.1, 

3.2.16.2.2, 

3.3.6.1.1, 3.3.16.8 

finished 2014 
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56 

EDU&ET

E / PWR 

SAM, design 

issues 

Development and implementation of 

guidelines for severe accident management 

during shutdown conditions and in SFP 

(SSAMG)  

3.3.8, 3.2.14, 3.2.6.1.1, 3.2.6.1.2, 

3.2.6.1.3, 3.2.6.2.1, 3.2.10.1.3, 

3.2.10.1.7, 3.2.10.2.4, 3.2.10.2.6, 

3.2.16.2.1, 3.3.3.4.1, 

3.3.4.1.1, 3.3.4.1.2, 3.3.4.2.1, 

3.3.4.3.2, 

3.3.8.1.1, 3.3.8.1.3, 

3.3.8.2.1, 3.3.8.2.2, 3.3.8.2.3, 

3.3.8.2.4,  

3.3.10.1.2 

finished 2014 

57 

EDU&ET

E / PWR 

SAM, EP&R Providing of alternative means for internal and 

external communication, notification and 

warning of staff and population during loss of 

existing infrastructure  

3.3.9, 4.2.7, 3.1.1.1.7, 3.1.1.1.15, 

3.2.2.1.10, 3.2.14.1.1, 3.3.9.1.1, 

3.3.9.1.2, 3.3.9.1.4,  

3.3.9.2.1, 3.3.9.2.2,  

3.3.9.3.1 

finished 2013 

58 

EDU&ET

E / PWR 

SAM Analysis of habitability MCR/ECR during severe 

accidents, including the impact on MCR/ECR 

unaffected unit  

3.3.12, 3.2.9.1.1, 3.2.9.2.1, 

3.2.9.2.1, 3.2.17.1.17, 3.3.2.2.2,  

3.3.12.1.2, 3.3.12.3.1, 

3.3.13.2.1, 3.3.16.4 

finished 2013 

59 

EDU&ET

E / PWR 

SAM Providing of alternative means of abnormal 

occurrence management during loss of primary 

control centres (Emergency Control Centre, 

Physical Protection Control Centre, Fire 

Protection Control Centre)  

 

3.3.13, 3.1.1.15, 3.1.1.1.8 , 

3.1.1.1.13, 3.1.1.1.16, 3.1.7.1.4, 

3.2.2.1.7, 3.2.2.1.10, 

3.3.9.2.2, 3.3.12.3.1,  

3.3.13.1.1, 3.3.13.1.2, 3.3.13.1.3, 

3.3.13.1.4, 3.3.13.1.5, 3.3.13.3.1,  

3.3.14.2.1 

finished 2014 - analysis 

60 

EDU&ET

E / PWR 

SAM Providing of necessary technical means, 

protection of personnel and equipment and 

background during the period outside the 

implementation of interventions (24 hours / 7 

days)  

3.3.14, 3.3.4.4, 3.1.1.1.8, 3.1.1.1.16, 

3.1.1.1.17, 3.1.7.1.2, 3.1.7.1.6, 

3.1.7.2.4, 3.1.7.4.3, 3.2.2.1.7, 

3.2.14.1.4, 3.2.14.2.1, 3.2.15.1.6, 

3.2.15.1.7, 3.2.17.1.9, 3.2.17.1.10 

3.3.2.1.3, 3.3.9.2.2 

finished 2013 
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61 

EDU&ET

E / PWR 

SAM Analysing of conditions and severe accident 

scenarios based on the current "state of art" 

and the results of experiments from research 

of  materials behaviour during severe accident 

3.3.16, 3.2.17.2.1, 

3.3.2.2.1, 3.3.3.3.1,  

3.3.10.1.1, 3.3.10.1.3, 3.3.16.1, 

3.3.16.2, 3.3.16.4, 3.3.16.5, 3.3.16.6 

in progress constantly 

62 

national national 

organisations 

Reviewing of legislation in the field of nuclear 

energy  to reflect WENRA Reports  

4.1.1, 4.1.2, 3.3.1, 4.3.6 in progress 2015 

63 

national national 

organisations 

cross-cutting 

issues 

Providing of transparency and open 

communication with the public/stakeholders 

4.1.5, 5.1, 3.3.9.4.1 in progress constantly 

64 

national national 

organisations 

cross-cutting 

issues 

Consolidation of safety culture – regular 

assessment of safety culture by regulatory 

body 

4.1.7, 5.3 in progress constantly 

65 

national cross-cutting 

issues 

Setting up open and professional relationship 

with the regulatory bodies – the realization of 

regular summits of SUJB with the operator  

5.2 in progress constantly 

66 

national national 

organisation, 

EP&R 

Regular update of emergency plans 

  

4.1.4, 4.2.1, 4.2.2, 4.2.4, 4.2.5, 4.2.6 in progress constantly 

67 

national International 

Cooperation 

International cooperation – participation of 

experts of the Czech republic (regulatory body 

and operator) in international programs and 

activities of IAEA, OECD/NEA, WANO, EC-

ENSREG, WENRA and bilateral cooperation 

4.3.1, 4.3.2, 4.3.3, 4.3.4, 4.3.5 in progress constantly 

68 

national SAM Analyses of potential accident scenarios 

resulting in large volumes of contaminated 

water  including definition of remedial 

measures 

3.3.11, 3.3.11.1.1 in progress 2015 



Rev. 2 

Page 76 of 78  Czech National Action Plan 

69 

national SAM Upgrade PSA LEVEL 2 for both NPPs for the 

identification of plant vulnerabilities, 

quantification of potential releases related to 

extreme external conditions 

3.3.15, 3.1.8.3.1, 3.3.3.2.1, 

3.3.5.2.1,  

3.3.15.2.1, 3.3.16.3 

in progress 2015 

70 

national natural 

hazard 

Seismic PSA including analysis of secondary 

effects with a proposals  for remedial measures 

3.1.3, 3.1.1.2.3, 3.1.2.1.1, 3.1.2.2.1,  

3.1.2.3.1, 3.1.3.1.1, 3.1.8.3.1, 

3.1.8.5.1, 3.2.17.1.2, 3.3.15.1.1, 

3.3.15.2.1, 3.3.16.3 

finished 2015 

71 

national national 

organisations 

IRRS missions invited for November 2013 4.1.3 finished November 

2013 

72 

national national 

organisations 

Post- Fukushima safety reassessments and 

action plans – stress tests and follow up action 

plan 

3.1.1.2.2, 3.2.3.2.3, 4.1.6 in progress constantly 

73 

ETE/PW

R 

design issues Analysis for the SG gravity feeding use in EOPs 

is to be finished and subsequently EOPs are to 

be updated 

3.2.1, 3.2.1.3.1 finished 2014 

74 

EDU, 

ETE/PW

R 

design issues Analysis of off-site power connections 

reinforcement and  subsequent 

reinforcements, if needed 

3.2.2.3.2  

finished 

analysis 2013, 

modifications 

(if needed) 

2015 

75 

EDU, 

ETE/PW

R 

design issues Performing batteries capacity real load test 3.2.3, 3.2.3.1.1, 3.2.3.1.4, 

3.2.17.1.6, 3.2.17.1.13 

finished 2015 

76 

EDU, 

ETE/PW

R 

design issues Alternative supply of selected valves from 

mobile power supply sources 

3.2.12, 3.3.2.5.1 finished 2015 

77 

EDU,  

ETE/PW

R 

SAM During the preparation of EDMG guidelines for 

the use of alternative technical means an 

update of SAMG will be performed including 

extensions of SAMGs by incorporating long-

3.3.4 in progress 2015 
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term activities in accordance with the findings 

of EPRI - ETE, EDU 

78 

EDU/ 

PWR 

design issues Procurement of additional fire truck to cope 

with multiunit accidents. 

3.1.1.1.6, 3.1.1.1.14 finished 2013 

79 

EDU, 

ETE/ 

PWR 

design issues Preparation and validation of procedures for 

the use of the safety DG of the other unit in 

case of an SBO. 

3.2.3.1.3 finished 2013 

80 

EDU, 

ETE/ 

PWR 

design issues Summarisation of existing documents that 

prove long term MCP seal tightness in SBO 

situation, additional analyses (if found 

necessary). 

3.2.7.1.1 finished 2013 

81 

EDU, 

ETE/ 

PWR 

design issues Feasibility analysis of heat transfer from the 

SFSP without an additional water supply. 

3.2.10.1.6, 3.2.17.1.14 finished 2013 

82 

ETE/ 

PWR 

design issues Selected valves power supply reconnection to 

batteries for containment isolation during SBO. 

3.2.12.2.1, 3.3.12.1.3 finished 2012 

83 

ETE, 

EDU/ 

PWR 

design issues Feasibility study based on existing analyses 

that prove flow paths and access availability. 

3.2.12.3.1 finished 2014 

84 

ETE, 

EDU/ 

PWR 

natural 

hazards 

Procurement of fire brigade truck equipped 

with necessary devices to cope with selected 

SA. 

3.1.1.1.6, 3.1.1.1.14 finished 2013 
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7. Conclusions 

All measures contained in the Action Plan are to be completed by the end of 2022. Any 
problems that may affect implementation of the Action Plan will be considered case by case 
between the license holder and regulatory authority. If the measure included in the Action 
Plan is to perform study or analysis, new measures may be identified based on its results. 
Action plan will be updated accordingly based on results of these considerations. Based on 
any new information resulting from still on-going investigations of Fukushima accident new 
measures may be included in the Action Plan as well. Existing deadlines indicated in the 
Action Plan are mainly allowed by the fact that many of listed measures both Dukovany NPP 
and Temelin NPP are already in advanced stage of implementation since they were proposed 
before the Fukushima events on the basis of Periodic Safety Reports results.  For example, in 
case of Dukovany NPP this applies particularly to the seismic hardening to value of 0.1 g 
acceleration, which was a result of periodic safety review (PSR) of this plant made in 2009.  
The core of measures in the Action Plan were proposed by license holder ČEZ, a.s. and 
accepted by SÚJB (State Office for Nuclear Safety) as nuclear safety regulatory authority. 
Both Dukovany NPP and the Temelín NPP developed so called Safety Increasing Program 
(SIP) based on conclusions of the National Stress Tests Report, lessons learned from EU 
stress tests peer review exercise and previous periodic safety review findings.   This initiative 
is in line with licensee prime responsibility for safety principle defined in the law. After 
regulatory review the licensee list was supplemented by measures/actions requested by SÚJB. 
This Action Plan represents complete set of measures (as of 31st December 2012) to 
strengthen safety of Czech nuclear power plants in response to the Fukushima nuclear power 
plant accident. Based on article 17 of the Atomic Act this final version of Action Plan will be 
transferred to the licensee ČEZ, a.s. via letter of SÚJB Chairperson together with description 
of procedure that will be applied for regulatory oversight of its implementation. In particular, 
Action Plan implementation will be monitored through scheduled inspections continuously. If 
needed, new measures will be included or modification of already existing measures will be 
done in accordance with principles mentioned in previous paragraph. 
Both the Action plan, as well as the conclusions of the interim inspection will be made public 
on the SÚJB and ČEZ, a. s. websites. 
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