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FOREWORD 

According to the Association Agreement between Ukraine and the 
European Union, the Action Plan on implementation of the Association 
Agreement between Ukraine, of the one part, and the European Union, the 
European Atomic Energy Community and their Member States, of the other part, 
has been underway since 2014. 

The ageing management area was selected for the first topical peer review 
by the European Commission based on proposals of the Western European 
Nuclear Regulators Association (WENRA) that were approved by the European 
Nuclear Safety Regulators Group (ENSREG).  

According to ENSREG task, the review covers nuclear power plants 
(NPPs) and research reactors with power more than 1 MW in operation as of 31 
December 2017 or under construction as of 31 December 2016.  

Ukraine joined this initiative and the State Nuclear Regulatory Inspectorate 
of Ukraine: 

‒ developed a National Report on the first Topical Peer Review (TPR) 
on Ageing Management in 2017, which was analyzed by EU member states. A 
high level of Ukraine was noticed in aspects related to ageing management. 
Besides, a series of issues to be improved and advanced were identified; 

‒ developed a National Action Plan on Ageing Management 
(Ukraine) in 2019, which presented measures upon the ENSREG Topical Peer 
Review to be implemented to improve ageing management practices in Ukraine; 

‒ updated the National Action Plan on Ageing Management (Ukraine) 
in 2021 to demonstrate the completed measures and specify plans for the future 
period. 

SSTC NRS, Energoatom and Nuclear Research Institute of the National 
Academy of Sciences of Ukraine were involved in the updating, as previously in 
the development, of the National Action Plan. Therefore, the updated National 
Action Plan is a result of joint intentions of all interested parties in the 
improvement of the ageing management process at all Ukrainian nuclear 
installations.  

 
Kyiv, September 2021  
 
Chairman of the State Nuclear Regulatory  
Inspectorate of Ukraine     Hryhorii Plachkov  
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ABBREVIATIONS 

AM – Ageing Management  
AMP – Ageing Management Program  
CAMP – Cable Ageing Management Program 
CPSS – Containment Prestressing System   
Energoatom  – National Atomic Energy Generating Company 

“Energoatom”  
ENSREG – European Nuclear Safety Regulators Group  
Euratom – European Atomic Energy Community, EAEC  
I&C – Instrumentation and Control  
IAEA – International Atomic Energy Agency  
IGALL – International Generic Ageing Lessons Learned  
LTO – Long-Term Operation  
NDI – Nondestructive Inspection  
NPP  – Nuclear Power Plant  
NRI – Nuclear Research Institute of the National 

Academy of Sciences of Ukraine  
NRR – Nuclear Research Reactor   
NRS – Nuclear and Radiation Safety  
PWR – Pressurized Water Reactor 
RPV – Reactor Pressure Vessel  
SNRIU – State Nuclear Regulatory Inspectorate of 

Ukraine  
SSTC NRS  – State Enterprise “State Scientific and Technical 

Center for Nuclear and Radiation Safety”  
TCA – Technical Condition Assessment  
TLAA – Time Limited Ageing Analysis  
TPR – Topical Peer Review 
VVER – Water-Cooled Water-Moderated Power Reactor  
WENRA – West-European Nuclear Regulators Association  
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INTRODUCTION 

In 2017, Ukraine joined the first Topical Peer Review arranged by the 
European Commission based on proposals of the Western European Nuclear 
Regulators Association (WENRA) that were approved by the European Nuclear 
Safety Regulators Group (ENSREG) for the “ageing management” area.  

The review covered NPP units and research reactors with power more than 
1 MW in operation as of 31 December 2017 or under construction as of 31 
December 2016.  

Within these activities, with the support of the SSTC NRS, Energoatom and 
Nuclear Research Institute of the National Academy of Sciences of Ukraine, the 
SNRIU developed a National Report on the First Topical Peer Review on Ageing 
Management /1/ in 2017 and published it on the website. This and other reports 
of member states were analyzed by specialized expert groups arranged by 
ENSREG for independent review and discussed in May 2018 in Luxemburg 
within a one-week workshop. According to the results of this workshop, 
ENSREG developed and published two reports with relevant results:  

 European Nuclear Safety Regulator’s Group ENSREG 1st Topical 
Peer Review Report “Ageing Management”. October 2018 /3/; 

 European Nuclear Safety Regulator’s Group ENSREG 1st Topical 
Peer Review “Ageing Management” Country specific findings. October 2018 /4/. 

For each member state of the peer review, the documents /3/, /4/ defined 
the status of performance, examples of good practices and the areas to be 
improved, for which each country developed the National Action Plan with 
deadlines for the completion of relevant measures.  

The National Action Plan /2/ developed by Ukraine was published on the 
SNRIU website in 2019 and was intended for monitoring the progress for a 
series of findings within the TPR. 

Over the last two years, many steps have been taken to improve practices 
relating to the issues determined in the TPR, but not all plans have been 
implemented and this updated National Action Plan aims to demonstrate what 
has been done and what still needs to be done, including timeframes. 

The updated National Action Plan presented below was published on the 
SNRIU website in October 2021.  
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1 MAIN FINDINGS RESULTING FROM THE SELF-ASSESSMENT  

The main objective of the ageing management is to ensure safe and 
effective operation through implementation of technically and economically 
feasible measures and upgrades intended to detect degradation of power unit 
components caused by ageing in a timely manner and keep it within acceptable 
limits.  

The term of ageing management was introduced into operational practice 
at the beginning of the 2000s, but ageing management components were 
implemented since the beginning of power unit operation:  

 timely maintenance;  

 identification of significant degradation and implementation of 
compensatory measures;  

 equipment upgrading and replacement;  

 change in operational modes (if necessary).  

The national regulatory framework on ageing management was developed 
to support the implementation of measures according to Cabinet Resolution No. 
263-r of 29 April 2004 “On Approval of the Comprehensive Program of Activities 
for Long-Term Operation of Nuclear Power Plants”.  

One of the main principles of Ukraine’s regulatory control is a systematic 
hierarchic approach to the development and revision of regulatory documents. 
In practice, this principle is implemented through development of a hierarchic 
pyramid of NRS regulations, which includes documents of several levels, from 
legal regulations to detailed technical standards.  

In the development of basic regulatory documents, detailed analysis for 
compliance with international experience and practices is carried out. In some 
cases, the regulator and operator carry out these activities within international 
assistance to Ukraine for harmonization of the national regulatory framework 
with European Union requirements and IAEA recommendations. The results of 
these activities indicate that Ukrainian standards and regulations that govern 
principal aspects of ageing management have been developed considering 
IAEA and WENRA recommendations and advanced international experience. A 
modern regulatory framework has been developed to conduct ageing 
management activities at a proper international level. The regulator and operator 
continuously develop new regulations and improve the existing documents.  

Ageing management is conducted on a systematic basis. For this purpose, 
respective subdivisions have been established at all NPPs and provided with 
sufficient competent personnel with required authorities and resources.  
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Two types of ageing management are identified for components and 
structures: physical ageing and obsolescence. Management of physical ageing 
that leads to degradation is based on the understanding of ageing effects and 
prediction of degradation for components and structures and is arranged as 
follows: detection of degradation mechanism – identification of ageing effect – 
location of ageing effect on components – methods and means to monitor 
degradation – analysis of monitoring results – measures to mitigate/limit 
degradation – analysis of AMP effectiveness.  

The operator develops reports on AMP implementation for each power unit 
and submits them to the SNRIU. AMP development and implementation are 
necessary conditions for LTO.  

Administrative and technical ageing management activities carried out at 
Ukrainian NPPs comply with NRS regulations, standards and rules and ensure 
effective implementation of ageing management tasks.  

Considering analysis of ageing management at NPPs and NRR, the 
following can be concluded: 

1) existing Ukrainian regulatory and legal framework on ageing 
management is of the level that complies with IAEA and WENRA documents 
and safety recommendations. This was confirmed by independent analyses 
carried out by Western experts within international projects;  

2) ageing management is carried out on a systematic basis and properly 
recorded with inclusion of data into electronic databases;  

3) approach to ageing management is based on the understanding of 
ageing effects of prediction of degradation for components and structures;  

4) AMP development and implementation are necessary conditions for 
LTO of power units;  

5) safety factor of ageing is a part of the Periodic Safety Review Report 
in compliance with IAEA standards.  

Upon self-assessment results, Ukraine identified the following potential 
good practices:  

1) accumulation and summary of ageing management experience in the 
ageing management information analysis system (AMIAS);  

2) implementation of performance indicators to assess effectiveness of 
the ageing management process;  

3) consideration of ageing management measures in the program 
documents approved by the Ukrainian Government.  

After the detailed consideration of the National Report of Ukraine by 
ENSREG independent experts, the following conclusions were made.  
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Summarized information on the review of the National Reports on Ageing 
Management of reactor pressure vessels and building structures is presented in 
the “1st Topical Peer Review “Ageing Management”. Country specific 
findings…” /4/, which identifies Good Practices or defines Expected Level of 
Performance individually for each state.  

According to “1st Topical Peer Review “Ageing Management”. Country 
specific findings…” /4/, seven issues were identified for Ukraine as those 
recommended for improvement (two issues relate to general information on 
AMP, three issues relate to ageing management of underground pipelines, two 
issues relate to RPV).  

Results of reviewing ageing management of electrical cables were not 
included into the above document and are presented in “1st Topical Peer 
Review Report “Ageing Management September 2018. European Nuclear 
Safety Regulators Group. ENSREG” /3/. According to this document, seven 
issues were defined, which were recommended for improvement. 

1.1 Overall Ageing Management Programs (OAMPs) 

1.1.1 State findings (area for improvement or challenge) from the 
self-assessment for OAMPs 

Upon summary of the ageing management processes by the license, the 
following conclusions are made:  

 in compliance with regulatory requirements, the operator developed 
detailed technical requirements that cover all aspects of ageing management 
activities. These requirements were developed considering international and 
national experience and practices, IAEA recommendations and provisions of 
WENRA documents;  

 operator established subdivisions at each NPP that carry out ageing 
management activities. These subdivisions are provided with adequate 
financial, material and human resources; 

 regulatory documents were developed to clearly determine 
requirements for the selection of components and structures for ageing 
management;  

 regulatory requirements were established for timely implementation of 
preventive and remedial measures to mitigate degradation;  

 AMP efficiency is assessed and the operator’s self-assessment and 
independent assessment of ageing management activities are carried out on a 
permanent basis;  

 results of ageing management activities are properly recorded and 
included into AMIAS.  
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Results of independent assessments by international organizations 
indicate that current Ukrainian regulatory requirements for ageing management 
form a strong framework for the solution of these issues. The Ukrainian 
regulations in this area were developed considering IAEA and WENRA 
recommendations and the best international experience and practices. The 
regulations are revised and improved in a planned manner.  

Upon analysis of operator’s conclusions, the SNRIU made the following 
specifications.  

Currently, the Overall Standard Ageing Management Program (Standard 
AMP) /5/ is in force in Ukraine. The main challenge of the Standard AMP /5/ is 
that it combines aspects of AM and LTO, while they should be governed by 
separate documents of the operation, as required in NP 306.2.210-2017 /6/. 
Therefore, the operator should develop two separate documents with specific 
requirements for AM and LTO. Such activities have been launched and the 
operator developed two separate documents: 

 SOU NAEK 080:2014 Operation of Technological System. Long-Term 
Operation of NPP Units. General Provisions /7/; 

 SOU NAEK 141:2017 Engineering, Scientific and Technical Support. 
Ageing Management of NPP Components and Structures. General 
Requirements /8/. 

Updated information as of September 2021  

As of September 2021, the operator has completed the development of 
documents SOU NAEK 080:2014 /7/ and SOU NAEK 141:2017 /8/. These 
documents contain individual requirements for both AM and LTO, were agreed 
by the SNRIU and introduced by the operator in 2020. After SOU NAEK 
080:2014 /7/ and SOU NAEK 141:2017 /8/ were implemented, Standard AMP 
/5/ was cancelled. 

1.1.2 Country position and action on (licensee, regulator, 
justification) approaches to OAMPs  

Updated information as of September 2021 

Documents SOU NAEK 080:2014 /7/ and SOU NAEK 141:2017  /8/ were 
agreed by the SNRIU and introduced by the operator in 2020. The measure in 
item 1 of the Table “Summary of the Planned Actions” was completed within the 
scheduled timeframes.  

1.2 Electrical cables  

1.2.1 State findings (area for improvement or challenges) from the 
self-assessment for electrical cables  

Upon analysis of ageing management process related to electrical cables, 
the licensee made the following main conclusions:  

1) regulatory documents have been developed to govern AM and LTO 
of cables;  
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2) working programs for technical condition inspection for single-type 
cables have been developed at NPPs for all cable types subject to ageing 
management;  

3) operating conditions of cables at power units have been monitored in 
all cable rooms, permanent monitoring is conducted on a permanent basis only 
at hot spot identified in primary monitoring. Primary monitoring is conducted at 
individual power units;  

4) cables have been identified at power units, lists of representative 
cables for inspection have been made;  

5) representative cables have been analyzed in laboratory and operating 
conditions. Inspection findings for cables used in the containment are mainly 
positive. Some cables that show unsatisfactory mechanical and capacity 
characteristics of insulation in laboratory tests after accelerated thermal and 
radiation ageing are replaced;  

6) in replacement of cables in rooms where hot spots are revealed, 
surveillance specimens are placed (deposited);  

7) database on cables is kept for information support of ageing 
management processes. The database is a model of the URDB “Automated 
Database on Cable Operation” intended for information support of ageing 
management activities for power unit cables, in particular:  

 analysis of design, operational and maintenance documentation;  

 preparation of lists of cable for their technical condition assessment;  

 analysis of monitoring of cable operating conditions and technical 
conditions;  

 reporting.  

Ageing management measures on cables of NPP units are carried out in 
compliance with current regulatory and working documents. The main scope of 
these activities is carried out within regular operations and technical condition 
assessment and lifetime reassignment. The results are finalized as technical 
reports and decisions to be agreed with the SNRIU.  

Introduction of cable ageing management at NPPs allows timely response 
to changes in cable operating conditions (which is one of the important 
parameters in determination of the residual life) and optimum planning of LTO.  

Upon analysis of operator’s conclusions, the SNRIU made the following 
specifications:  

1. The analysis of information related to ageing management of cables 
presented in this Section makes it possible to develop the following conclusion: 
proper attention is paid to the ageing management of cables at NPP units both 
during the design-basis life and in the LTO period.  
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2. Ageing management measures on cables are implemented in 
compliance with requirements of current standards and rules of nuclear and 
radiation safety. The main scope of these activities is carried out during regular 
operations and in TCA and LTO. Cables were qualified for harsh environments. 
The results are finalized as technical reports and decisions, which, in 
accordance with NP 306.2.210-2017 /6/, are submitted by the operator to the 
SNRIU for agreement for permanent oversight and monitoring of AMP 
implementation and particularly CAMP /12/ implementation at NPP units. The 
information provided in the reports is assessed and checked during scheduled 
inspections, including aspects related to cable ageing management. 

3. The results of the evaluation of TCA and cable qualification for harsh 
environment is mainly positive. Separate cables that showed unsatisfactory 
results in tests are replaced: for example, cables KMPEVE, KPoSG and 
KPoESV that are laid in rooms with harsh environments. In addition, in the 
framework of measures related to replacement of equipment in instrumentation 
and control systems and electrical equipment, control and power cables have 
been or are going to be replaced with fire retardant ones and those in automated 
firefighting systems and emergency power supply systems with fireproof ones.  

1.2.2 Country position and action on findings (licensee, regulator, 
justification) for electrical cables 

The following can be stated after analysis of information on ageing 
management of cables provided above: ageing management of cables at NPP 
units is paid proper attention both during the design-basis life and in the LTO 
period.  

Taking into account all the above mentioned, it is assumed that the 
development of targeted measures to improve ageing management of electrical 
cables is impractical. At the same time, CAMP shall be improved on a 
permanent basis (see provisions of Section 3). 

Updated information as of September 2021 

At Ukrainian NPP units, control and power cables are replaced according 
to schedule with flame retardant cables, and with fire-resistant ones in automatic 
fire-extinguishing and emergency power supply systems. 

Regulatory documents are constantly improved, in particular, the operator 
has revised CAMP /12/ taking into account: 

- application of relevant technologies for technical condition assessment 
and qualification of cables in places inaccessible for inspection; 

- establishment of requirements and criteria and development of measures 
to minimize the presence of water in cables with polymer insulation. 

These measures are taken into account in the revised CAMP /12/, which 
was agreed by the SNRIU in 2021. 

The measure in item 7 of the Table “Summary of the Planned Actions” was 
completed within the scheduled timeframes. 
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1.3 Concealed pipework   

1.3.1 State findings (area for improvement or challenge) from the 
self-assessment for concealed pipework  

Upon analysis of ageing management process related to concealed 
pipework, the licensee made the following main conclusions.  

Monitoring of technical condition of NPP underground piping is performed 
on a permanent basis according to operator’s documents and envisages the 
following:  

 identification of technical condition, observation and diagnostics of 
underground piping parameters;  

 use of state-of-the-art TCA methods of underground piping;  

 technical condition forecasting of underground piping and assessment 
of its service life;  

 ageing management of underground piping.  

Since the most of piping is not accessible for external and internal 
examination, the main monitoring methods are methods of contactless 
diagnostics for underground piping, namely: 

 contactless magnetometric diagnostics method;  

 acoustic tomography method. 

These methods reveal loss of integrity of piping and do not require direct 
access to piping external surface. Diagnostics is carried out from ground surface 
above the piping. 100% of piping from all observation groups are inspectable.  

Upon analysis of operator’s conclusions, the SNRIU made the following 
specifications:  

1. The activities performed by the operator regarding ageing 
management of concealed pipework meet the regulatory requirements at the 
same time taking into account that the contactless diagnostics methods are 
constantly improved, in particular in terms of improving accuracy of determining 
parameters, the SNRIU recommended the operator to continue the following 
measures on a permanent basis:  

 analyze current research and development (methods, methodologies, 
equipment), whose purpose is to perform adequate assessment (diagnostics) 
of current technical condition for piping, which is deepened in the ground and is 
not easily accessible for examination;  

 analyze current international experience in assessing the current 
technical condition of piping that is deepened in the ground and is not easily 
accessible for examination;  

 involve specialized organizations having experience in designing, 
operating and repairing similar piping in other industries, etc.  
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1.3.2 Country position and action on findings (licensee, regulator, 
justification) for ageing management of concealed pipework  

Updated information as of September 2021 

The operator developed the “Standard Ageing Management Program for 
Underground Piping of Essential Service Water Systems at VVER-1000 NPPs. 
PM-T.0.03.465-21” /25/, which takes into account the need to determine 
degradation mechanisms for hidden piping in the places of penetrations, scope 
the piping for inclusion in AMP, and conduct direct monitoring through 
opportunistic inspections. Standard Program /25/ has been prepared to be 
submitted to the SNRIU for agreement. 

The operator continues the implementation of the following measures on a 
permanent basis: 

 analysis of up-to-date research and technology (methods, techniques, 
equipment), whose purpose is to adequately assess (diagnose) current 
technical condition of piping that is located underground and is difficult 
to inspect; 

 analysis of existing international experience in assessing current 
technical condition of piping that is located underground and is difficult 
to inspect; 

 use of experience in the design, operation and maintenance of similar 
piping in other industries, etc. 

The measures in items 2 and 6 of the Table “Summary of the Planned 
Actions” are ongoing. 

1.4 Reactor pressure vessel  

1.4.1 State findings (area for improvement or challenge) from the 
self-assessment for reactor pressure vessel   

Upon analysis of ageing management process related to reactor pressure 
vessel, the licensee made the following main conclusions.  

The following procedures are used to define ageing mechanisms of reactor 
pressure vessel and reactor closure head:  

 NDI of the base (clad) metal and welds;  

 monitoring of RPV metal properties using surveillance specimens;  

 internal/external inspection of equipment;  

 density control of the reactor main flange.  

According to the results of the procedure on revealing ageing mechanisms, 
analysis and assessment of the technical state, the following degradation 
mechanisms were defined for RPV: 

 radiation embrittlement (for RPV);  

 thermal ageing (for reactor pressure vessel and reactor closure head);  

 fatigue (for reactor pressure vessel and reactor closure head);  
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 stress corrosion cracking (for reactor pressure vessel and reactor 
closure head);  

 boron corrosion (for reactor pressure vessel and reactor closure 
head);  

 creasing/mechanical damage (for reactor pressure vessel and reactor 
closure head).   

Preventive and corrective measures are established for all degradation 
mechanisms aimed at degradation mitigation. Continuous monitoring and 
analysis of ageing effect trends are carried out. AMP is supplemented by the 
results of activities within TCA and on the basis of industry summary reports on 
conducted activities with ageing management of NPP components.  

The results of performed activities on RPV TCA and LTO considering TLAA 
results indicate that in a number of cases the operator faces a lack of 
representative data based on tests of surveillance specimens. Certain actions 
are taken in order to exclude such a situation. In particular, a surveillance 
program for the RNPP-1 RPV after annealing has been developed and 
implemented and the design-basis container assemblies for surveillance 
specimens are under upgrading to locate them more favorably relative to the 
core. 

Upon analysis of operator’s conclusions, the SNRIU made the following 
specifications.  

1. According to the specified aspects, new systems of remote NDI of 
RPV metal condition (such as CMM-SAPHIRplus, RPV-1000, etc.) are 
implemented at Ukrainian NPPs. There are improvements in the methodology 
for calculation of fluence, thermohydraulic parameters and strength calculation, 
which are reflected in TLAA used to justify safety of reactor pressure vessel 
long-term operation.    

2. To provide more reliable results of tests for the surveillance 
specimens already removed from the reactor, the operator uses the 
reconstruction technology to increase the number of specimens to plot serial 
curves of bending tests and improve the accuracy and reliability of the 
mechanical properties of irradiated RPVs.  

3. The operator developed and is implementing the Integrated Program 
Error! Reference source not found. in order to receive additional data on 
regular, modernized and new surveillance programs to improve reliability of the 
assessment of changes in RPV metal properties. According to provisions of this 
program, the surveillance specimens are irradiated opposite the core. At the 
same time, the applied use of the results of implementing this program is 
complicated by a number of factors that are still not resolved by the operator 
(compliance with the conditions in which the results of surveillance specimen 
tests conducted in accordance with the Integrated Program Error! Reference 
source not found. can be used for specific conditions of RPV operation in 
Ukraine has not been demonstrated).  
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4. Over the years of AMP implementation, the operator identified the 
main ageing mechanisms, determined parameters to be monitored and 
established acceptance criteria. All these aspects are continuously and carefully 
monitored by the operator under regulatory supervision.  

5. The process of RPV AM continues to be improved based on 
accumulated national and international experience and results of the 
implementation of research and development programs.  

1.4.2 Country position and action on findings (licensee, regulator, 
justification) for ageing management of reactor pressure vessel 

Updated information as of September 2021  

 Up-to-date systems for remote NDI of RPV metal are implemented on a 
permanent basis, in particular, as part of introducing the CMM-SAPHIRplus-
ADVANCED automated system for remote nondestructive inspection certified to 
locate discontinuities and measure their size. Today, the methods and 
equipment of the system have been certified. As part of the preparation for 
certification of personnel within the monitoring system, the manufacture of 
sealed test samples of the cylindrical part of the reactor pressure vessel with a 
weld is ongoing. This work is conducted within the international technical 
assistance project under support of the governments of Norway and Sweden for 
the “Design, manufacturing and delivery of sealed test samples of the VVER-
1000/VVER-440 reactor pressure vessel with a weld to Energoatom and 
knowledge transfer to the Ukrainian Certification Body in applying the 
recommended ENIQ practice” (Project). In accordance with the Project 
schedule, it is planned to deliver the test samples to RNPP by 30 March 2022. 

 With regard to the improvement of the Integrated Program/9/ in order to 
ensure its applied use, upon the operator’s request, the SNRIU permitted the 
use of the results obtained within the integrated program of surveillance 
specimens as additional data for routine programs of surveillance specimens to 
determine the embrittlement of RPV materials and justify the period of their safe 
long-term operation. 

As for developing RPV AMP for each power unit, today, RPV AMP for RNPP-1-
4, ZNPP-1, and KhNPP-1-2 has been developed and submitted to the SNRIU 
for agreement. In the near future, RPV AMP for SUNPP-1-3 will be submitted to 
the SNRIU for agreement. The development of RPV AMP for ZNPP-2-6 is 
underway; it is planned to agree all programs by the end of 2022. 

The measures in item 3 of the Table “Summary of the Planned Actions” are 

ongoing for bullets 1 and 3 and performed for bullet 2 of the column “Planned 

Action”. 

1.5 Concrete containment structures  

1.5.1 State findings (area for improvement or challenge) from the 
self-assessment for concrete containment structures   

Upon analysis of ageing management process related to concrete 
containment structures, the licensee made the following main conclusions.  
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The activities on ageing management of concrete containment structures 
are performed in compliance with NPP AMP for NPP structures and 
components.  

Analysis of degradation mechanisms of containment building structures 
and components is performed on the basis of results of familiarization with 
technical documents, visual and instrumental inspection, and verification 
calculation for the reactor compartment.  

The general factor defining the progression of degradation processes 
includes operating conditions, namely the temperature fluctuations of the 
environment and the quality of construction works.  

The assessment of the condition of structures and buildings is carried out 
by means of visual and instrumental observations. According to observation 
results, measures are developed to put containment components and structures 
into condition that ensures durability of structures for the period of LTO by 
eliminating the defects and damages revealed during observations:  

 current repair of defective structures or components;  

 reinforcement of structural components adjoining the area of impact 
of the defect.  

Measures on AM of building structures and components are implemented 
in accordance with the approved schedules based on the results of instrumental 
and visual observations.  

The gained experience in performing activities on TCA based on results of 
instrumental, visual observations and calculations of strength and carrying 
capacity indicates that revealed defects and damages do not affect the carrying 
capacity of structures. Further operation (LTO period) of building structures is 
allowed in design mode without any restrictions, but on condition of 
implementation of ageing management measures. 

Upon analysis of operator’s conclusions, the SNRIU made the following 
specifications.  

1. Measures on ageing management shall be defined on continuous 
monitoring of the condition of building structures, results of activities on TCA and 
taking into account results of the research and development programs.  

2. The list of building components and structures to be included into AMP 
shall be defined based on the classification by safety impact taking into account 
data on design, engineering and operational documents. The list of such 
structures is made for each specific power unit and for each specific building.  

3. To ensure safe operation of the containment, the operator developed 
and the regulator approved “Schedule for Implementation of Measures on Safe 
Operation of Containment at NPPs with VVER-1000”. This plan provides for the 
implementation of measures to 2024 and includes:  

 implementation of a remote inspection system for CPSS tendon 
tension at NPP units;  
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 implementation of activities on TCA (in particular, activities on TCA 
and calculation justification of containment reliability to check compliance with 
requirements of regulatory documents (with determination of minimum allowed 
tendon tension)).  

4. The results of assessing ageing management of concrete 
containment structures provide grounds for claiming that the system for ageing 
management and monitoring of the technical state of NPP buildings and 
structures established at Ukrainian NPPs allows controlling basic parameters 
that ensure the reliable operation of buildings and structures, which is especially 
relevant at LTO stage. At the same time, all measures planned within the 
document “Schedule for Implementation of Measures on Safe Operation of 
Containment at NPPs with VVER-1000” require to be implemented by the end 
of 2024.  

1.5.2 Country position and action on findings (licensee, regulator, 
justification) for ageing management of concrete containment structures  

The above information is the basis for the formation of such measures to 
be included into the National Action Plan (see item 4 of the Table “Summary of 
the Planned Actions”): 

 completion of all measures envisaged within the “Schedule for 
Implementation of Measures on Safe Operation of Containment at NPPs with 
VVER-1000” by 31 December 2024.  

 Updated information as of September 2021 

  Measures under the “Schedule for Implementation of Measures on Safe 
Operation of Containment at NPPs with VVER-1000” are ongoing within 
established timeframes and are to be completed by 31 December 2024 (see 
item 4 of the Table “Summary of the Planned Actions”). 
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2 SPECIFIC FINDINGS RESULTING FROM THE TPR   

2.1 Overall Ageing Management Programs (OAMPs)  

2.1.1 TPR expected level of performance   

According to para. 4.2.3 of the ENSREG Report “1st Topical Peer Review 
Report “Ageing Management…” /3/: 

1)  “Methodology for scoping the SSCs subject to ageing management: 
The scope of the OAMP is reviewed and, if necessary, updating, in line with the 
new IAEA Safety Standards after its publication”.  

Currently, taking into account IAEA documents: 

  “Ageing Management and Development of a Programme for Long 
Term Operation of Nuclear Power Plants. Safety Guide. SSG-48” /9/; 

 “Ageing Management for Nuclear Power Plants: International Generic 
Aging Lessons Learned (IGALL) SRS 82” /10/. 

 Energoatom developed document SOU NAEK 141:2017 “Ageing 
Management of NPP Components and Structures” /8/ and agreed it with the 
SNRIU in 2020. Additionally, to comply with the requirements of SSG-48 /15/ on 
the selection of components and structures of 4N safety class whose failure or 
damage can affect the operation of systems important to safety, the operator 
developed the “Methodology for Selecting NPP Components and Structures 
Whose Damage Can Affect the Design Functions of Safety System Components 
and Structures. SOU-N NAEK 135:2021” /26/ and submitted the document to 
the SNRIU for agreement. The document is to be revised and agreed by the end 
of 2021.  

2) “During long construction periods or extended shutdown of NPPs, 
relevant ageing mechanisms are identified and appropriate measures are 
implemented to control any incipient ageing or others effects”. This requirement 
was introduced in SOU NAEK /8/ in 2020 and agreed with the SNRIU. 

Appropriate changes are reflected in items 1 and 5 of the Table “Summary 
of the Planned Actions”.   

2.1.2 Country position and action (licensee, regulator, justification)  

  The planned measures were completed and appropriate changes are 
made to items 1 and 5 of the Table “Summary of the Planned Actions”. 

2.2 Concealed pipework  

2.2.1 TPR expected level of performance  

According to para. 6.2.3 of the ENSREG report “1st Topical Peer Review 
Report “Ageing Management…” /3/: 

 Inspection of safety-related pipework penetrations through concrete 
structures are part of ageing management programs, unless it can be 
demonstrated that there is no active degradation mechanism; 
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 Scope of concealed pipework included in AMPs: The scope of 
concealed pipework included in ageing management includes those performing 
safety functions, and also non-safety-related pipework whose failure may impact 
SSCs performing functions; 

 Opportunistic inspections: Opportunistic inspections of concealed 
pipework is undertaken whenever the pipework becomes accessible for the 
others purposes. 

The development of an individual AMP is necessary to enhance control 
over ageing management of underground piping. Based on its own operating 
experience and technical condition assessments carried out within LTO 
activities and considering international experience and IAEA recommendations 
set forth in the document “Buried and Underground Piping and Tank Ageing 
Management for  Nuclear Power Plants” NP-T-3.20, Energoatom developed an 
ageing management program for underground piping, which is currently under 
final agreement and is to be submitted to the SNRIU by the end of 2021. 

Currently, the lists of NPP components and structures subject to ageing 
management include underground piping that belongs to systems important to 
safety. The decision on the need to include underground piping whose failure or 
damage can affect operation of systems important to safety to ageing 
management lists will be made in the selection of components and structures 
referred to 4N safety class in compliance with Methodology SOU-N NAEK 
135:2021  /26/. 

The issue on the need for additional inspection of underground piping 
(opportunistic inspections) was considered in the development of AMP /25/  for 
underground piping.  

2.2.2 Country position and action (licensee, regulator, justification) 

Taking into account the above mentioned, regulation SOU NAEK 141:2017 
/8/ includes requirements for the selection of components and structures of 4N 
safety class whose failure or damage can affect operation of systems important 
to safety. A separate AMP for concealed (underground) pipework will be 
developed (see items 2 and 6 of the Table “Summary of the Planned Actions”).   

 

2.3 Reactor pressure vessel    

2.3.1 TPR expected level of performance   

According to para. 7.2.3 of the ENSREG report “1st Topical Peer Review 
Report “Ageing Management…” /3/, it is expected that the country will develop 
measures aimed at the improvement of the following practices: 

 Non-destructive examination in the base of beltline region: 
Comprehensive Non-destructive examination is performed in the base material 
of the beltline region in order to detect defects; 

 Environmental effect of the coolant: Fatigue analyses have to take into 
account the environmental effect of the coolant. 

http://cnkp/LibDocIAEA/English/NP-T/NP-T-3_20.pdf
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Regarding NDI of base metal, it should be stated that NDI of RPV metal 
was performed for all NPPs at producing plants and there was preoperational 
control performed on NPP sites. All recorded indications were defined as 
admissible and are monitored with a frequency of once every four years in the 
amount of 100 % within the periodic operational NDI. The control is performed 
using certified remote systems applying visual inspection, ultrasonic and eddy 
current methods of inspection.  

No unacceptable defects have been detected in any RPV during the entire 
operation period. Development of targeted measures in this case is 
inappropriate.  

During LTO of power units, fatigue calculations for equipment and piping 
are performed. Coolant impact on corrosion damage of metal within design 
operation and LTO is considered. No ageing effects indicating a negative 
influence of the coolant on RPV metal fatigue were revealed.  

Development of targeted measures in this case is inappropriate. 

At the same time, based on self-assessment results, the National Action 
Plan envisages a general approach “Improvement of RPV AM on the basis of 
accumulated national and international experience and results of the 
implementation of research and development programs” (see item 3 of the Table 
“Summary of the Planned Actions”).  

2.3.2 Country position and action (licensee, regulator, justification) 

The development of targeted measures for the areas specified in para. 
2.3.1 was recognized as inappropriate by the operator. In general, the SNRIU 
agreed the proposed approach, but the aspects of improving the RPV AM 
practices have already been included in the National Action Plan based on the 
results of self-assessment. Measures related to RPV are reflected in item 3 of 
the Table “Summary of the Planned Actions”. 

2.4 Concrete containment structures   

2.4.1 TPR expected level of performance   

According to the Report “European Nuclear Safety Regulator’s Group 
ENSREG. 1st Topical Peer Review “Ageing Management” Country specific 
findings” /4/, no areas for improvement were revealed for the area “Concrete 
containment structures” in Ukraine. However, good practices related to such 
areas as “Performance Monitoring of pre-stressing forces: Pre-stressing forces 
are monitored on a periodic basis to ensure the containment fulfils its safety 
function” were stated.  

At the same time, specific activities on improving safety of the containments 
in Ukraine are still ongoing and they are performed according to the “Schedule 
for Implementation of Measures on Safe Operation of Containment at NPPs with 
VVER-1000” approved by the SNRIU. The completion of activities under this 
schedule is envisaged by the National Action Plan upon results of self-
assessment until 31 December 2020.  
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2.4.2 Country position and action (licensee, regulator, justification) 

Activities to complete measures according to the “Schedule for 
Implementation of Measures on Safe Operation of Containment at NPPs with 
VVER-1000” approved by the SNRIU are planned until 31 December 2020 (see 
item 4 of the Table “Summary of the Planned Actions”).  
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3 GENERIC FINDINGS RELATED TO ELECTRICAL CABLES  

3.1 Good practice: characterize the state of degradation of cables 
aged at the plant   

3.1.1 Country implementation  

Ageing management of cables at NPP is paid proper attention both during 
the design-basis life and in the LTO period. The main objective of ageing 
management of cables is the timely detection of deterioration in properties of 
cable insulation materials to predict their further operation period. Besides 
inspection of representative cables in laboratory and operating conditions, it is 
also important to monitor cable during operation. Introduction of cable ageing 
management at NPPs allows timely response to changes in cable operating 
conditions and optimum planning of LTO. In addition, in the framework of 
measures related to replacement of equipment in instrumentation and control 
systems and electrical equipment, control and power cables have been or are 
going to be replaced with fire retardant ones and those in automated firefighting 
systems and emergency power supply systems with fireproof ones. 

The results of evaluation of TCA and cable qualification for harsh 
environment are mainly positive. Separate cables that showed unsatisfactory 
results in tests are replaced: for example, cables KMPEVE, KPoSG and 
KPoESV that are laid in rooms with harsh environments. In addition, in the 
framework of measures related to replacement of equipment in instrumentation 
and control systems and electrical equipment, control and power cables have 
been or are going to be replaced with fire retardant ones and those in automated 
firefighting systems and emergency power supply systems with fireproof ones. 

Qualification of cables through the testing method is performed according 
to the procedure allowing justification of cable resistance to harsh environmental 
conditions taking into account ageing. The performed assessment of NPP cable 
qualification for harsh environmental condition did not reveal ageing effects that 
deteriorated qualification characteristics.   

3.1.2 Country planned action if relevant  

Implementation of CAMPs /12/ together with other AMPs of NPP 
equipment is a necessary condition for NPP LTO. They are periodically revised, 
improved taking into account gained national and international experience, 
practice and technical capabilities to perform activities on ageing management.  

Country planned actions are to improve AMP for cables according to 
national and international experience and practice, new recommendations of 
IAEA and WENRA – completed (see item 7 of the Table “Summary of the 
Planned Actions”).  
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3.2 TPR expected level of performance: documentation of the cable 
ageing management program  

3.2.1 Country implementation  

According to para. 5.2.3 of the ENSREG Report “1st Topical Peer Review 
Report “Ageing Management…” /3/ “The AMP is sufficiently well-documented to 
support any internal of external reviews in a fully traceable manner”. 

CAMP currently in force in Ukraine specifies:  

 content of ageing management activities;  

 requirements for the “Cable Ageing Management Program for Nuclear 
Power Plant Unit”;  

 requirements for the contents of Working Programs for Technical 
Condition Assessment of Cables;  

 requirements and principles for the development of lists of cables 
subject to TCA;  

 procedures to monitor operating conditions of cables and detect hot 
spots;  

 methods for cable TCA;  

 requirements for cable TCA aimed at their lifetime extension;  

 requirements for databases and information on cables to be included 
into databases on cabling operation;  

 records on ageing management measures;  

 content of scientific and technical support and assistance to activities;  

 requirements for quality.  

Development of targeted corrective measures was recognized as 
inappropriate.  

3.2.2 Country planned action if relevant  

Country planned action is to improve CAMP according to national and 
international experience and practice, new recommendations of IAEA and 
WENRA – completed (see item 7 of the Table “Summary of the Planned 
Actions”). 

3.3 TPR expected level of performance: methods for monitoring and 
directing all AMP-activities   

3.3.1 Country implementation  

According to para. 5.2.3 of the ENSREG Report “1st Topical Peer Review 
Report “Ageing Management…” /3/ “Methods to collect NPP cable ageing and 
performance data are established and used effectively to support the AMP for 
cables”.  

The following methods have been established at Ukrainian NPPs and 
effectively used to obtain data on cable ageing:  
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 monitor operating conditions;  

 identify cables;  

 place (deposit) surveillance specimens;  

 develop TCA working programs and methodologies for groups of 
single-type cables;  

 perform TCA of cables.  

Development of targeted corrective measures was recognized as 
inappropriate.  

3.3.2 Country planned action if relevant  

Country planned action is to improve cable AMP according to national and 
international experience and practice, new recommendations of IAEA and 
WENRA- completed (see item 7 of the Table “Summary of the Planned 
Actions”). 

3.4 TPR expected level of performance: Systematic identification of 
ageing degradation mechanisms considering cable characteristics and 
stressors   

3.4.1 Country implementation  

According to para. 5.2.3 of the ENSREG Report “1st Topical Peer Review 
Report “Ageing Management…” /3/ - “Degradation mechanism and stressors 
are systematically identified and reviewed to ensure any missed or newly 
stressors are revealed before challenging the operability of cables”. 

The main degradation mechanisms include: thermal, electric, mechanical 
and radiation ones.  

According to CAMP developed in Ukraine, the specified mechanisms are 
controlled during cable lifetime extension according to developed working 
programs.  

Development of targeted corrective measures was recognized as 
inappropriate.  

3.4.2 Country planned action if relevant  

Country planned action is to improve cable AMP according to national and 
international experience and practice, new recommendations of IAEA and 
WENRA – completed (see item 7 of the Table “Summary of the Planned 
Actions”). 
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3.5 TPR expected level of performance: prevention and detection of 
water treeing  

3.5.1 Country implementation  

According to para. 5.2.3 of the ENSREG Report “1st Topical Peer Review 
Report “Ageing Management…” /3/ – “Approaches are used to ensure that water 
in cables with polymeric insulation is minimized, either by removing stressors 
contributing to its or by detected degradation by applying appropriate methods 
and related criteria”.  

The specified aspect requires the improvement of operating practices in 
ensuring that the presence of water in cables with polymeric insulation will be 
reduced to minimum. The recommendation was found to be appropriate and the 
specified aspects will be taken into account during the revision of CAMP. The 
deadline for revision is in 2020. 

3.5.2 Country planned action if relevant 

Country planned action is to improve cable AMP according to national and 
international experience and practice, new recommendations of IAEA and 
WENRA – completed (see item 7 of the Table “Summary of the Planned 
Actions”). 

3.6 TPR expected level of performance: consideration of 
uncertainties in the initial environmental qualification  

3.6.1 Country implementation   

According to para. 5.2.3 of the ENSREG Report 1st Topical Peer Review 
Report “Ageing Management…” /3/ – “The accuracy of the representation of the 
stressors used in the initial Environmental Qualification is assessed with regard 
to the expected stressors during normal operation and Design-Basis Accidents”.   

Requirements for cable qualification are presented in the Energoatom 
document SOU NAEK 179:2019 “Qualification of NPP Equipment” /13/, which 
is kept updated and extended taking into account gained experience, practices 
and new IAEA requirements.  

Development of targeted corrective measures was recognized as 
inappropriate.  

3.6.2 Country planned action if relevant  

Country planned action is to improve cable AMP according to national and 
international experience and practice, new recommendations of IAEA and 
WENRA – completed (see item 7 of the Table “Summary of the Planned 
Actions”). 
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3.7 TPR expected level of performance: determining cables’ 
performance under highest stressors   

3.7.1 Country implementation  

According to para. 5.2.3 of the ENSREG Report “1st Topical Peer Review 
Report “Ageing Management…” /3/ - “Cables necessary for accident mitigation 
are tested to determine their capabilities to fulfil their functions under Design 
Extension Conditions and throughout their expected lifetime”.  

According to the results of qualification held at Ukrainian NPPs, cables 
necessary for prevention of accidents fulfil their functions in LTO during the 
whole service life, which is confirmed by the results of cable qualification for the 
environmental conditions. Requirements for them are established in SOU NAEK 
179:2019 “Qualification of NPP Equipment” /13/ and in the document “Cable 
Ageing Management Program for Nuclear Power Plants. PM-T.0.08.121-14” 
/14/. These documents envisage the preservation of qualification during the 
whole service life.  

Development of targeted corrective measures was recognized as 
inappropriate.  

3.7.2 Country planned action if relevant  

Country planned action is to improve cable AMP according to national and 
international experience and practice, new recommendations of IAEA and 
WENRA completed (see item 7 of the Table “Summary of the Planned Actions”). 

3.8 TPR expected level of performance: techniques to detect the 
degradation of inaccessible cables  

3.8.1 Country implementation  

According to para. 5.2.3 of the ENSREG Report “1st Topical Peer Review 
Report “Ageing Management…” /3/ – “Based on international experience, 
appropriate techniques are used to detected degradation of inaccessible 
cables”. 

The specified aspect requires the improvement of operating practices to 
ensure that relevant technologies are used for the cables located in inaccessible 
places. The recommendation was found to be appropriate and the specified 
aspect will be taken into account during the revision of CAMP. The deadline for 
revision is in 2020. 

3.8.2 Country planned action if relevant  

Country planned action is to improve cable AMP according to national and 
international experience and practice, new recommendations of IAEA and 
WENRA – completed (see item 7 of the Table “Summary of the Planned 
Actions”). 
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3.8.3 Measures to be included in the National Plan to improve cable 
ageing management processes  

Taking into account the analysis of data presented in paras. 3.1-0, the 
following approaches to improve operating practices related to cable ageing 
management were developed.  

Table 3.1  

No.  Issue Conclusion Measure Deadline 

1 Electrical 
cables 

The requirements and provisions 
on the consideration of the 
following aspects shall be 
included in CAMP: 

 use of relevant 
technologies for the technical 
condition assessment and 
qualification of cables located in 
inaccessible places;  

 establishment of 
requirements, criteria and 
development of measures to 
minimize the presence of water in 
cables with polymeric insulation. 
 

Amendment of 
cable ageing 
management 
program and 
approval with 
the SNRIU.  
 

31.12.2020 

The measures were completed, which is indicated in item 7 of the Table 
“Summary of the Planned Actions”. 
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4 ALL OTHER GENERIC FINDINGS  

4.1 Overall Ageing Management Programs  

4.1.1 Good practice: External peer review services  

External peer review services for NPP power units (such missions as 
SALTO, OSART-LTO, INSARR-Ageing) are widespread in the world and are 
also used in Ukraine. A pre-SALTO mission was held at SUNPP-3 in 2018. The 
direct SALTO mission is planned for 2022 (originally scheduled for 2020 but 
cancelled because of the lockdown measures to prevent the spread of SARS-
Cov-2019).  

4.1.2 TPR expected level of performance: Data collection, record 
keeping and international cooperation  

Ukraine actively participates in international projects on ageing 
management and LTO of NPP units. In particular, experts of the operator and 
the SNRIU take part in IAEA projects on international generic lessons learnt 
(IGALL). Gained experience is used in the development of ageing management 
documents.  

The national database on ageing management was developed using the 
international database developed within IAEA IGALL project to improve ageing 
management effectiveness.  

4.1.3 TPR expected level of performance: Methodology for scoping 
the SSCs subject to ageing management   

AMP developed by Energoatom and approved by the SNRIU is kept 
updated and is revised according to new requirements of IAEA and WENRA, 
best international experience and practices.  

Considering IAEA and WENRA documents, the operator updated SOU 
NAEK 141:2017 /8/ and developed SOU-N NAEK 135:2021, which was 
submitted for agreement to the SNRIU.  

4.1.4 TPR expected level of performance: Delayed NPP projects and 
extended shutdown  

In the construction of a power unit, delays may occur for an indefinite period 
due to various objective or subjective factors. In this case, certain ageing 
management measures need to be taken to prevent degradation and 
deterioration of properties over time for the components and structures whose 
construction was suspended. The requirement for the need to monitor the 
technical condition of components and structures in order to reveal potential 
degradation mechanisms and implement measures to mitigate degradation in 
delayed construction and NPP shutdown (if necessary) is set forth in SOU NAEK 
141:2017 /8/. The relevant measure was completed. 
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4.1.5 TPR expected level of performance: Overall Ageing 
Management Programs of research reactors    

According to the ENSREG Report “1st Topical Peer Review Report “Ageing 
Management…” /3/, a general drawback is typical for all research reactors that 
is related to the fact that AMPs require revision and bringing them in compliance 
with IAEA recommendations SSG-10 /24/. The same is the situation with AMP 
of the Kyiv Nuclear Research Reactor and relevant measures shall be 
implemented.   

The National Action Plan provides for the revision of AMP of NRI of NAS 
of Ukraine in order to take into account the graded approach regarding the risk, 
requirements of international safety standards and IAEA recommendations 
SSG-10 /24/. 

4.2 Concealed pipework   

4.2.1 Good practice: use of results from regular monitoring of the 
condition of civil structures   

Taking into account operational conditions of underground piping of the 
essential service water system and according to recommendations of the 
ENSREG Report “1st Topical Peer Review Report “Ageing Management…” /3/, 
results of regular monitoring of the state of buildings and structures shall be used 
as input data for the development of AMP.  

According to the monitoring of operational conditions of civil structures, no 
effect on state and operational conditions of the concealed pipework was 
determined. Therefore, the specified issue is not relevant for the concealed 
piping of Ukrainian NPPs.  

4.2.2 Good practice: performance checks for new or novel materials  

According to the ENSREG Report “1st Topical Peer Review Report “Ageing 
Management…” /3/, the approach is used according to which a fragment of 
piping is cut for the research to assess integrity of materials, of which the 
underground piping is made.  

Considering this aspect, it is necessary to state that the results of 
monitoring underground piping at Ukrainian NPPs confirm their satisfactory 
condition. The cutting of metal fragments is not envisaged by the current 
regulatory documents. The control of piping metal is performed only using the 
non-destructive inspection.  

4.2.3 TPR expected level of performance: inspection of safety-
related pipework penetrations  

According to the ENSREG Report “1st Topical Peer Review Report “Ageing 
Management…” /3/, inspection of penetrations through concrete structures for 
piping important to safety shall be the part of AMP or, at least, it is necessary to 
demonstrate the absence of degradation mechanisms related to sealed 
penetrations.  
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Energoatom established the need to develop an individual AMP to 
strengthen control over the ageing management of underground piping. AMP 
for underground piping will be developed based on own operational experience, 
TCA during performance of LTO activities and taking into account international 
experience and IAEA recommendations presented in the document “Buried and 
Underground Piping and Tank Ageing Management for  Nuclear Power Plants” 
NP-T-3.20. Energoatom developed an ageing management program for 
underground piping /25/, to be submitted to the SNRIU for agreement. The 
program is to be agreed in 2021. The relevant measure is included to the 
National Action Plan.  

4.2.4 TPR expected level of performance: scope of concealed 
pipework included in AMPs   

According to the ENSREG Report “1st Topical Peer Review Report “Ageing 
Management…” /3/, AMP shall include piping fulfilling safety functions and those 
piping whose damage can affect piping fulfilling safety functions.  

Currently, the lists of NPP components and structures subject to ageing 
management include underground piping referred to systems important to 
safety. The need to include underground piping whose failure or damage can 
affect operation of systems important to safety to ageing management lists will 
be defined in compliance with SOU-N NAEK 135:2021 /26/, which was 
submitted to the SNRIU for agreement. The measure is to be completed by the 
end of 2021. 

4.2.5 TPR expected level of performance: opportunistic inspections   

According to the ENSREG Report “1st Topical Peer Review Report “Ageing 
Management…” /3/, additional inspections of the concealed pipework are used 
(if possible) to obtain additional data (information) on the conditions of the 
concealed pipework.  

The issue on the need for additional examination of underground piping 
was considered in the development of AMP for underground piping /25/, which 
will be submitted to the SNRIU for agreement. The document is to be agreed in 
2021. The relevant measure was included into the National Action Plan.  

4.3 Reactor pressure vessel  

4.3.1 Good practice: Hydrogen water chemistry    

Such an ageing effect through the degradation mechanism is typical for 
boiling water reactors. Pressurized water reactors are operated in Ukraine, for 
which the specified degradation mechanism was not revealed.  

4.3.2 Good practice: Implementation of a shield   

The world practice uses such an approach, under which relevant protective 
measures are applied in case of significant neutron fluence towards reactor wall. 
Fuel loadings with reduced neutron flow (for all power units) and protective 
shield (for RNPP-1) are used as a preventive measure to minimize RPV metal 
degradation upon the results of its radiation embrittlement.  

http://cnkp/LibDocIAEA/English/NP-T/NP-T-3_20.pdf
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4.3.3 TPR expected level of performance: Inspection of base metal 
and RPV cladding  

Operational NDI of RPV cladding is performed regularly once every four 
years in the scope of 100% at all Ukrainian NPPs to ensure early detection of 
stress corrosion cracking. The control is performed using certified remote 
systems applying visual inspection, ultrasonic and eddy current methods of 
inspection. 

No unacceptable cladding defects were revealed on any reactor pressure 
vessel during the whole operation of the power units.  

4.3.4 TPR expected level of performance: Non-destructive 
inspection in base metal and welds  

NDI of RPV metal was performed for all NPPs at producing plants and there 
was preoperational control performed on NPP sites. All recorded indications 
were defined as admissible and are monitored with a frequency of once every 
four years in the amount 100 % within the periodic operational NDI. The control 
is performed using certified remote systems applying visual inspection, 
ultrasonic and eddy current methods of inspection.  

No unacceptable defects were revealed on any reactor pressure vessel 
during the whole operation period. The development of additional/corrective 
measures is inappropriate.  

4.3.5 TPR expected level of performance: Coolant effect on RPV 
degradation  

During the transfer of Ukrainian NPP units to LTO, relevant analysis and 
fatigue calculations for equipment and piping are performed. Coolant impact on 
corrosion damage of metal within design operation and LTO is considered. The 
development of additional/corrective measures is inappropriate.  

4.3.6 TPR expected level of performance: compliance of placement 
and reliability of studies applying surveillance specimens   

Most power units in Ukraine implement regular surveillance program; one 
of its disadvantages is that one layer accumulates neutron fluence in a range 
that exceeds the requirements of PNAE G-7-002-87. In this regard, to select 
representative groups of surveillance specimens and, as a consequence, 
increase the reliability in determining the properties of RPV metal, the 
surveillance specimen sets should be tested under the regular program using 
the reconstruction technology for tested specimens and then reconstructed 
surveillance specimens should be tested. Relevant measures on the 
improvement of AMP for RPV were included into the National Action Plan.  

4.4 Concrete containment structures  

4.4.1 Good practice: monitoring of concrete structures  

Additional devices are used for better prediction of mechanical behavior of 
the containment, prestressing system control and for the compensation of 
losses of sensors mounted at the design stage.  
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Due to the loss of performance of the most of specially embedded force 
converters built into concrete at Ukrainian NPPs, the approach to monitoring of 
containment stress strain state and loss of tension in tendons.  

Currently, after equipping the NPP units with systems of remote control of 
tension in tendons, the sufficiency of containment stress strain state is assessed 
according to tension of the prestressing in each tendon at its tight end, together 
with periodic measurements of its spatial geometry.  

Control of tension in every tendon ensures a more conservative approach 
when assessing the containment stress strain state. The acceptance criterion is 
the prevention of reduction of tension in all tendons below the minimum 
permissible values at the moment of commencement of the next control and 
preventive activities at NPP containments. The implementation of the system for 
control of tension in tension at all Ukrainian NPPs is envisaged by the National 
Action Plan.  

4.4.2 Good practice: assessment of inaccessible and/or limited 
access structures   

TCA of inaccessible essential components and structures of buildings at 
Ukrainian NPPs is performed in the following order:  

 analyze operating experience of inaccessible components and 
structures based on indirect features and indicators of their overall reliability;  

 analyze operating experience of analogues with greater performance 
in close and no less mild conditions;  

 analyze behavior of materials and structures of inaccessible 
components based on laboratory tests taking into account the actual operating 
conditions;  

 for components and structures within the visual contact, take into 
account the state of their visible surfaces to detect faults, stains due to leaching 
and/or corrosion, cracks, integrity of the protective coating; 

 TCA of inaccessible components and structures is considered positive 
in case of positive results for all the above procedures.  

In case of failure to carry out a survey of structures due to the limited 
(impossible) access to perform TCA, it is permitted to perform expert TCA of 
such structures.  

For this purpose, an expert commission is organized consisting of 
representatives of the operator, leading experts of the specialized organizations 
and certified experts in the sphere of maintenance of buildings and structures.  
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4.4.3 TPR expected level of performance: monitoring of pre-
stressing forces  

Monitoring of tendon tension is performed with the periodicity of once in a 
week. The data that are recorded with the system for remote control of tension 
with their further archiving, both during the maintenance and inter-maintenance 
period, are analyzed by NPP personnel with relevant knowledge, experience 
and skills.  

The values of the tension recorded by the system at the moment of 
commencement of control and preventive activities at containment prestressing 
system are used during forecasting for the next inter-maintenance period and 
for the formation of volumes of future control and preventive activities. The 
minimum permissible values of tension in tendons are defined in the design 
justification of containment reliability performed for each NPP unit to confirm the 
strength of the containment for the boundary values at all types of loads, 
covering places weakened by slots and penetrations.  
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5 RESEARCH REACTOR  

The VVR-M research reactor of the Nuclear Research Institute of the 
National Academy of Sciences of Ukraine has been in operation since 12 
February 1960. The design did not establish its lifetime. Currently, the research 
reactor is in LTO. NRI has a license issued by the SNRIU for VVR-M NPP 
operation until 31 December 2023. The possibility of NRR operation after 2023 
will be decided by the SNRIU upon the operator’s application, based on periodic 
safety review and AMP implementation. Preliminary safety review was carried 
out in 2008-2013. 

In 2005-2008, the operator upgraded individual systems and replaced 
some equipment with new one to bring the reactor compartment and systems 
into compliance with current safety requirements: 

 heat exchangers and part of the primary and secondary reactor 
coolant systems were replaced;  

 CPS and I&C were replaced by hardware and software for automatic 
control, instrumentation and protection;  

 emergency control room was introduced;  

 power supply system and emergency power supply systems were 
upgraded: emergency generators and their control equipment, control 
equipment for electric engines of primary and secondary pumps, electrically 
driven gate valves of primary and secondary systems, fans and electric valves 
of special ventilation system, and cooling tower fans were replaced;    

 power and control cables were replaced with copper cables whose 
isolation is flame retardant (VVGng type), radiation monitoring equipment was 
replaced with equipment based on automated radiation monitoring devices 
AKRB-06, etc. 

Based on periodic safety review, AMP was updated /23/. AMP 
implementation is under strict supervision of SNRIU and AMP results are 
analyzed in NRR inspections by SNRIU. 

Ageing management has been introduced into the NRR life cycle of 
operation (ageing management at the NRR decommissioning stage will be 
decided by the operator). 

The main scope of ageing management activities on NRR components and 
structures is carried out under regular operations and during TCA of 
components and structures. 

SNRIU takes active part in the WENRA topical working group for 
development of reference levels for research reactors. It is planned to review 
and update the regulatory requirements for research reactors considering the 
WENRA reference levels, IAEA standards and operating experience.  
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According to the ENSREG Report “1st Topical Peer Review Report “Ageing 
Management…” /3/, all research reactors are common in that their AMPs require 
revision to comply with IAEA recommendations SSG-10 /24/. The same applies 
to AMP for the Kyiv Nuclear Research Reactor and requires the implementation 
of appropriate measures.  

 The NRI AMP has been in revision since 2019. As of September 2021: 

– NRI AMP /26/ has been updated to comply with the requirements of IAEA 
SSG-10 /24/; 

– updated NRI AMP /26/ has been submitted to the SNRIU for agreement, 
the SNRIU has reviewed the program and returned to NRI for revision; 

– NRI AMP is to be revised by November 2021. 

Table 5.1 presents a detailed updated analysis of measures.  

Table 5.1  

No. Planned measure Operator’s actions 
on the measure  

Deadline Execut
or 

Notes 

1 
 
 
 
 
 
 
 

Revise AMP /26/ 
to incorporate 
SNRIU comments  

Agree revised AMP  
/26/ 

December 
2021 

NRI  

2. Revise 
approaches and 
identify measures 
and components to 
be included in 
AMP /26/ that are 
subject to 
obsolescence 
management  
 

Perform additional 
analysis of systems, 
structures and 
components to define 
if they need to be in 
scope of 
obsolescence 
management  

December 
2022 

NRI  

3 Improve AMP 
provisions /26/ 
regarding 
approaches to 
obsolescence 
management  

Analyze the need to 
include components 
important to safety 
that are subject to 
obsolescence 
management to AMP 
upon PSRR results  

December 
2023 

NRI  

The measures specified in Table 5.1 were included in the National Action 
Plan (see item 8 of the Table “Summary of the Planned Actions”).  
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6 STATUS OF THE DEVELOPMENT AND IMPLEMENTATION OF 
AMP TO OTHER RISK SIGNIFICANT NUCLEAR INSTALLATIONS  

Currently, such nuclear installations are under operation/construction in 
Ukraine other than NPPs, but which also pose high risks from the point of view 
of nuclear and radiation hazards. Such installations include:  

1) dry spent nuclear fuel storage facility (DSFSF) of Zaporizhzhia NPP 
(activities at the stage of “nuclear installation operation”);  

2) spent nuclear fuel storage facility 1 (ISF-1) of Chornobyl NPP 
(activities at the stage of “nuclear installation operation”);  

3) spent nuclear fuel storage facility 2 (ISF-2) of Chornobyl NPP 
(activities at the stage of “nuclear installation operation”);  

4) industrial complex for solid radioactive waste management (ICSRM) 
(activities at the stage of “commissioning”), which includes:  

 construction confining the space over the solid radwaste storage 
facility cover and auxiliary systems building from the western side of the solid 
radwaste storage facility, which together form a facility for retrieval of solid 
radioactive waste from solid radwaste storage facility compartments;  

 walking and production gallery;  

 solid radioactive waste treatment plant (SRTP); 

 temporary storage facility for high-level waste and low-level and 
intermediate-level long-lived radioactive waste in the building of ICSRM;  

5) centralized spent fuel storage facility (CSFSF) (activities at the stage 
of “construction”;  

6) ChNPP-1, 2, 3 (activities at the stage “decommissioning).  

For all of the above nuclear installations, except ISF-2, CSFSF and NFFP, 
there are individual AMPs, namely:  

  “Ageing Management Program for Zaporizhzhia NPP DSFSF. 
00.ОB.YY.PM.25-17.3N” /18/; 

 “Ageing Management Program for Chornobyl NPP ISF-1. 4PR-TO” 
/19/; 

  “Ageing Management Program for Industrial Complex for Solid 
Radioactive Waste Management 9PR-TO” /20/; 

 “Ageing Management Program for ChNPP-1(2). 1PR-TO” /21/; 

 “Ageing Management Program for ChNPP-3. 2PR-TO” /22/. 

 AMPs were developed and agreed for all above-listed commissioned 
nuclear installations. 
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AMPs developed for the specified installations define the procedure for 
maintaining degradation of equipment, systems and components important to 
safety (due to ageing, wearing, corrosion, erosion, fatigue and other 
mechanisms) within permissible limits, as well as for maintaining their operability 
and reliability at all stages of operation including LTO and final disposal and 
shutdown at the stage of decommissioning.  

Since there are no individual documents in Ukraine that regulate 
requirements for ageing management of nuclear installations other than NPPs 
(installations under decommissioning, waste storage facilities and others), 
requirements as for NPPs are taken into account during the development of 
AMPs for such installations considering specific peculiarities of the installation 
and IAEA recommendations SSG-48 /15/, SSR-4 /16/, SSG-15 /17/, etc. 

AMPs of other nuclear installations include the list of components and 
structures subject to ageing management. The ageing management list is 
developed separately for each nuclear installation.  

Within ageing management of components and structures included to the 
ageing management list, the following data are defined and recorded:  

 systems in which the components, structure is operated;  

 component, structure under consideration;  

 material of which component, structure is made;  

 environment and operating conditions of component, structure;  

 ageing effects and degradation mechanisms typical for component, 
structure;  

 AMP (if relevant) of component, structure;  

 results of ageing analysis that defines the service life of component, 
structure.  

At other nuclear installations, where AMP has been developed and 
approved by the SNRIU, this process is arranged on a systematic basis and is 
recorded. Relevant structural subdivision is created at each nuclear installation 
for systematic performance of ageing management activities. This subdivision 
is ensured by sufficient quantity of competent personnel, required authorities 
and resources.  

The arrangement of ageing management process at other nuclear 
installations is a necessary condition to ensure high safety level at all stages of 
operation and to reach maximum effectiveness of operation through the 
implementation of measures aimed at timely definition and maintaining of 
degradation of systems and components of other nuclear installations due to 
ageing within acceptable limits.  
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The SNRIU started the development of regulation “Requirements for 
Ageing Management of Nuclear Installations (Other Than NPPs)” and will 
prepare revision 1 of the document by the end of 2021. These plans have also 
been reflected in the National Action Plan (see item 9 of the Table “Summary of 
the Planned Actions”).  
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7 SUMMARY OF THE PLANNED ACTIONS  

Taking into account the results of self-assessment, peer review and recommendations on the improvement of ageing 
management practices in Ukraine, the National Action Plan was developed and is summarized in Table 1. Additional 
columns were added to the table in updating the National Action Plan to show the status as of September 2021 and indicate 
a new deadline (where applicable). 

Table 1. 

No. 
Nuclear 

installation  
Issue Conclusion/Results  Planned action Deadline 

Regulator’s 
approach to 

control  

Status as of September 
2021 

Completion 
status 

Measures identified upon self-assessment results    

1  All NPPs Overall AMP  Need for development 
and implementation of 
two separate 
documents with 
requirements for 
ageing management 
and LTO  
 

Development and 
implementation of 
SOU NAEK 
080:2014 /7/ 
SOU NAEK 
141:2017 /8/. 
Cancellation of 
Standard AMP /5/. 
 

March 2020 Upon results of 
performance  

SOU NAEK 080:2014 /7/ 
and SOU NAEK 
141:2017 /8/ were 
developed and 
introduced in 2020 
 
Standard AMP /5/ was 
cancelled in 2020. 

Completed 

2  All NPPs Concealed 
pipework  

Taking into account 
constant improvement 
of contactless 
diagnostics methods, 
the SNRIU 
recommends to 
continue relevant 
research measures on 
a permanent basis  
 

Implementation of 
such measures:  
1) analysis of state-
of-the-art technical 
developments, 
whose purpose is to 
perform assessment 
(diagnostics) of the 
current technical 
state of piping dug 
into the ground and 
inaccessible for 
inspection;   

Constantly  Annual control  
of performance 
(according to 
relevant 
reports of the 
operator)  

Appropriate research 
measures are taken on a 
permanent basis  

Ongoing 
(on a permanent 
basis) 



Updated National Action Plan on Ageing Management (Ukraine)  41 

 
No. 

Nuclear 
installation  

Issue Conclusion/Results  Planned action Deadline 
Regulator’s 
approach to 

control  

Status as of September 
2021 

Completion 
status 

2) analysis of 
available 
international 
experience on the 
assessment of the 
current technical 
condition of 
concealed pipework 
to define control and 
diagnostics systems 
appropriate for using;   
3) involvement of 
specialized 
organizations with 
relevant experience 
in TCA of concealed 
pipework  

3  All NPPs Reactor 
pressure 
vessel 

Improvement of RPV 
AM process based on 
gained national and 
international 
experience and results 
of research and 
development programs  
 

Implementation of 
such measures:  
1) implementation 
of state-of-the-art 
systems for remote 
NDI of RPV metal;  

Constantly Annual control  
of performance 
(according to 
relevant 
reports of the 
operator) 

Up-to-date systems for 
remote NDI of RPV metal 
are implemented on a 
permanent basis, in 
particular, as part of 
introducing the CMM-
SAPHIRplus-
ADVANCED automated 
system for remote 
nondestructive inspection 
certified to locate 
discontinuities and 
measure their size. the 
manufacture of sealed 
test samples of the 
cylindrical part of the 
reactor pressure vessel 
with a weld is ongoing. 

Ongoing 
(on a permanent 
basis for 
implementation 
of modern 
systems and, by 
March 2022, for 
manufacture of 
closed test 
samples) 
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No. 

Nuclear 
installation  

Issue Conclusion/Results  Planned action Deadline 
Regulator’s 
approach to 

control  

Status as of September 
2021 

Completion 
status 

2) improvement of 
provisions of the 
Integrated Program 
for surveillance 
specimens  Error! 
Reference source 
not found. for the 
possibility of its 
applied use 
(formation and 
compliance with 
results applicability 
criteria);  

31.12.2020 Annual control  
of performance 
(according to 
relevant 
reports of the 
operator) 

The SNRIU permitted, 
with its letter, the use of 
the results obtained 
within the integrated 
program of surveillance 
specimens as additional 
data for routine programs 
of surveillance 
specimens to determine 
the embrittlement of RPV 
materials and justify the 
period of their safe long-
term operation 

Completed 

3) development of 
AMP for RPV of each 
power unit  

31.12.2020 Quarterly 
control of 
performance 
(approval of 
development 
documents)  

Developed for RNPP-1-4, 
ZNPP-1, KhNPP-1-2 and 
SUNPP-1-3. 
Submitted/to be 
submitted to the SNRIU 
for agreement in the near 
future. 
RPV AMPs are under 
development and will be 
agreed by the end of 

2021 for ZNPP-2-6. 

Ongoing 
(December 
2021) 

4  All NPPs Concrete 
containment 
structures 

Improvement of AM 
process  

Completion of all 
measures of 
“Schedule for 
Implementation of 
Measures on Safe 
Operation of 
Containment at 
NPPs with VVER-
1000” 
 

31.12.2024 Quarterly 
control of 
performance 
(approval of 
development 
documents) 

Measures under the 
“Schedule…” are 
implemented within 
established timeframes  

Ongoing 
(December 
2024) 

Measures identified upon results of peer review and received recommendations    
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No. 

Nuclear 
installation  

Issue Conclusion/Results  Planned action Deadline 
Regulator’s 
approach to 

control  

Status as of September 
2021 

Completion 
status 

5  All NPPs Overall AMP  Bring in compliance 
with IAEA 
recommendations  
/10/, /11/ on 
consideration of 4N 
safety class 
components and 
structures and 
consideration of 
ageing during delayed 
construction/shutdown  
 

1) Inclusion of 
requirements for 
consideration of 4N 
safety class 
components and 
structures into SOU 
NAEK 141:2017 /8/ 
(see item 1 of the 
Table);  

See item 1 of 
this Table  

Upon results of 
performance  
 

1) Requirements for 
consideration of 4N 
safety class components 
and structures are 
included in SOU NAEK 
141:2017 /8/ 

Completed 

2) Development of 
the documents with 
requirements for the 
selection of 4N 
safety class 
components and 
structures, failure or 
damage of which can 
affect operation of 
systems important to 
safety 

December 
2020 

Quarterly 
control of 
performance  
 

2) The operator 

developed the 

“Methodology for 

Selecting NPP 

Components and 

Structures Whose 

Damage Can Affect the 

Design Functions of 

Safety System 

Components and 

Structures. SOU-N NAEK 

135:2021» 

The methodology is 
currently under SNRIU 
review  

Ongoing 
(December 
2021) 
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No. 

Nuclear 
installation  

Issue Conclusion/Results  Planned action Deadline 
Regulator’s 
approach to 

control  

Status as of September 
2021 

Completion 
status 

6  All NPPs Concealed 
pipework  

Need to define 
degradation 
mechanisms in 
penetrations for 
concealed pipework, 
list of piping to be 
included in AMP, direct 
control applying 
opportunistic 
inspections  

1) Development of 
ageing management 
program for 
concealed pipework  

December 
2020 

Semi-annual 
control of 
performance  

The operator developed 
Standard AMP /25/ and 
prepared it for submitted 
to the SNRIU  

Ongoing 
(SNRIU 
agreement) 

 
December 2021 

7  All NPPs Electrical 
cables  

Amendments to cable 
ageing management 
program  

Correction of CAMP 
taking into account:  

 use of relevant 
technologies to 
assess the technical 
state and 
qualification of 
cables inaccessible 
for visual 
examination 

 establishment of 
requirements and 
criteria and 
development of 
measures on the 
minimization of 
water in cables with 
polymer insulation  

December 
2020 

Quarterly 
control of 
performance 
(approval of 
developed 
documents)  

CAMP /12/ was revised 
to take into account 
relevant technologies 
and establish 
requirements and criteria 
and develop measures to 
minimize the presence of 
water in cables with 
polymer insulation. 
CAMP /12/ was agreed 
by the SNRIU in 2021. 

Completed 
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No. 

Nuclear 
installation  

Issue Conclusion/Results  Planned action Deadline 
Regulator’s 
approach to 

control  

Status as of September 
2021 

Completion 
status 

8  Research 
reactor  

AMP 
improvement  

Need for improvement 
is caused by the 
requirement for 
compliance with IAEA 
recommendations  

1. Improvement of 
Overall AMP for 
NRR.  

2. Development of 
AMP for electrical 
cables taking into 
account the 
graded approach 

 
 
 
 
 
 
 
 
  

December 
2021 

Semi-annual 
control of 
performance 
upon NRI 
reports  

1. NRI AMP was revised 
to comply with IAEA 
recommendations and 
submitted to the SNRIU 
for agreement. The 
SNRIU provided 
comments and the 
updated AMP is being 
prepared for submission.  
2. Individual analysis is 
planned to implement 
obsolescence 
management measures 
and subsequent safety 
review.  

Ongoing 
(December 
2023) 

9  Nuclear 
installations 
other than 
NPPs  

AM of 
nuclear 
installations 
other than 
NPPs 

Absence of 
requirements in 
Ukraine for ageing 
management of 
nuclear installations 
other than NPPs  

Requirements for 
ageing management 
of components and 
structures of nuclear 
installations in 
Ukraine (other than 
NPPs)  

December 
2024 

SNRIU self-
control  

The SNRIU started the 
development of 
regulation “Requirements 
for Ageing Management 
of Nuclear Installations 
(Other Than NPPs)” and 
will prepare revision 1 of 
the document by the end 
of 2021 

Ongoing 
(December 
2024) 
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